
 

 

                           
Regular Board Meeting 

CCU Conference Room, Gloria B. Nelson Public Service Building  

5:30 p.m., August 28, 2018 

 

AGENDA  

1. CALL TO ORDER 
 
2. APPROVAL OF MINUTES 
 
3. COMMUNICATIONS 
 3.1 Public Comments (2 min. per person) 

    
4. GWA 

4.1 New Business 
  4.1.1 GM Report  
  4.1.2 Financials 

 4.1.3 Resolution No. 42-FY2018 Relative to the JMI Edison Contract Vacuum Regulators and  Chlorination 
 System Parts 

 4.1.4 Resolution No. 43-FY2018Relative Relative to the 2018 Water Resource Master Plan Update  
 4.1.5 Resolution No. 44-FY2018 Relative to the Contract Asan-Adelup-Hagatna  Sewer Rehabilitation and 

 Replacement Project  
 4.1.6 Resolution No. 45-FY2018 Relative to Change Order No. 1 for the Tumon No. 2, Hyundai and Chaot 

 #2 Reservoirs Construction Contract  
 4.1.7 Resolution No. 46-FY2018 Relative to Funding Source for the Baza Gardens Wastewater Cross- Island 

 Pumping and Conveyance Construction Contracts  
 4.1.8 Resolution No. 47-FY2018 Relative to Adoption of GWA’s Asset Management Policy  
 4.1.9 Resolution No. 48-FY2018 Relative to Purchases for Indefinite Quantity Contract with JMI Edison for 

 Submersible Pump and Motor Inventory  
 4.1.10 Resolution No. 49-FY2018 Relative to FY2019 Budget 

 
5. GPA 

 5.1 New Business 
5.1.1 GM Report  
5.1.2 Financials 
5.1.3 Resolution 2018-16 Relative to Fuel Oil #6 Contract 
5.1.4 Resolution 2018-17 Relative to NET Metering Credit Recommendation 
5.1.5 Resolution 2018-18 Relative to Organizational Realignment 
5.1.6 Resolution 2018-19 Relative to FY2019 Budget 

 

6. ANNOUNCEMENTS 
6.1 Next CCU Meetings:  GWA Work Session: 9/18; GPA Work Session 9/20; CCU Meeting 9/25 

  
7. EXECUTIVE SESSION 
 7.1 Personnel Matter 

 
8. ADJOURNMENT 
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Regular Board Meeting
CCU Conference Room, Gloria B. Nelson Public Service Building 

5:30 p.m., July 24, 2018

MINUTES

1. CALL TO ORDER
The Chairman called the CCU regular meeting of May 22, 2018 to order at 5:33 p.m. He said all 
five (5) Commissioners were present.  Others in attendance include:

Commissioners:
Joseph T. Duenas CCU Chairman
Francis Santos CCU Vice Chairman
George Bamba CCU Secretary
Judith P. Guthertz CCU Treasurer
Simon A. Sanchez CCU Member

Executive Mgmt.:
John Benavente GM / GPA
Miguel Bordallo GM / GWA
Melinda Mafnas AGMO / GPA
John Cruz AGMET / GPA
Tricee Limtiaco AGMA / GPA
John Kim CFO / GPA
Greg Cruz CFO / GPA
Graham Botha Staff Attorney / GPA
Kelly Clark Staff Attorney / GWA

Management & Staff:
Paul Kemp AGM Compliance & Safety / GWA
Dave Fletcher GWA
Zina Pangelinan Charfauros Personnel Admin. / GWA HR
Lisa San Agustin Utility Services Admin / GWA
Ron Topasna GWA
Patti Diego Communications / GPA
Ann Borja Mgmt. Analyst / GWA Ex. Office
Lou Sablan Board Secretary / CCU

Guest:
Kurt Bilz Brown & Caldwell
Rino Monzano MEC
Takahiro Ozasa MEC
John S. Aguon Adztech-GCA
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Angela Perez AM Insurance
Annmarie Muna AM Insurance
Charlene Calvo IPE
Jeff Johnson PUC
Nestor Licano KUAM

2. APPROVAL OF MINUTES
The Minutes of June 5, 2018 was presented for approval.

Comm. Bamba motioned to approve the Minutes subject to verification and written correction, second 
by Comm. Gutherrtz.  There was no further discussion or objection and the motion carried.

3. COMMUNICATIONS
3.1 Public Comments - None

4. GPA
4.1 Old Business
4.1.1 Generation Financing
The Chairman said that the Commission has had numerous discussions about this matter already and 
asked the Commissioners if anyone would like to make a motion. For the record the Chairman said 
Comm. Bamba recused himself from this discussion and from discussion on Section 4.2.4 Resolution 
2018-015.

Comm. Sanchez responded that he is considering making a motion but before doing so, he would like to 
ask GM Benavente some questions related to the power point presentation at the GPA work session and 
that based on the GM’s responses Comm. Sanchez said he may post a resolution to consider an 
alternative.  

The Chairman commented that the resolution for consideration tonight is relative to the technical specs.  
The question that you are concerned about is whether or not the CCU wants to provide financing so it 
would be good to ask Mr. Benavente questions and said this is a good time to determine this matter
because it would affect how we further proceed.

Comm. Sanchez said that the resolution being considered right now is to approve the technical bid 
documents.  In the BOT presented at the work session last week there was a presentation by Mr. 
Benavente in which the idea of using GPA financing or a financial flexibility clause that would be added 
to a BOT approach and where if a winning bidder’s cost was higher than GPA’s ability to borrow, that the 
CCU could preserve the right to use the ability to finance the plant at a lower cost. The Chairman 
mentioned that the this section is not in the current version. The GM confirmed that the section about 
flexible financing presented last Tuesday was taken out of the power point presentation now (as it is 
being presented tonight).  The GM confirmed yes. Comm. Sanchez said he will withhold his questions to 
management until the GM gives his presentation tonight.

The Chairman reminded the body that it is important that the CCU adopt what was approved by the PUC 
which is the3-step Independent Power Producer (IPP) /Build Operate Transfer (BOT) model and 
therefore if there are any amendments to the specs it would be proper to first decide if we want to 
include a finance piece and then to allow management to petition the PUC to amend their order to 
allow a finance piece. Comm. Sanchez said the CCU has the right to petition to PUC to change it’s mind.
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Comm. Santos said that the only way that management can petition the PUC is with a minimum 3 votes
– he just wanted to make this clear. Without this, management cannot move forward to petition the 
PUC for an amendment. Comm. Sanchez agreed.  He said procedurally, he recommended to present the 
resolution as written without the alternative financing piece for consideration and then he can propose
an amendment and the body can vote on it. All agreed.

4.2 New Business
4.2.1 GM Report 
1. Generation System Update:  The following summarizes the expected generation capacity projection 

for July 2018.  All base load units are expected to be in operation for the month.  The Cabras steam 
units are currently limited to 50 MW each to minimize the potential for boiler tube leaks which is a 
common occurrence for them.

July 2018 Projected Capacity: 360 MW
July 2018 Projected Demand 250 MW
Projected Reserve Margin 110 MW
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4. Net Metering Customer Credit Recommendation:  
GPA scheduled a public hearing on Wednesday July 18th at 5:30pm here at Fadian. The public hearing 
was for GPA to present its recommendation which it made to the CCU on the phased reduction of net 
metering credits.  GPA will report to the CCU the results of the public hearing and any changes it desires 
to make based on the public’s input. Once the CCU approves GPA’s recommendation, GPA could petition 
the PUC for their approval.

5. PUC Dockets:  
The PUC approved the recommendation to hold LEAC at its current rate thru January 31, 
2019.

6. New Power Plant Procurement:  
∑ GPA completed the transaction for the Ukudu land on Friday July 13, 2018.  GPA now owns 

the 60 acres. 
∑ Multi-Step Bid Invitation No. 034-18 qualified bidder list has been established and consist of 

seven (7) proponents.  These proponents will be provided the bid specifications once CCU 
approves the package subject to PUC approval.

7. Supervisory Control and Data Acquisition (SCADA) Commissioning:    The installation of the 
new SCADA system is now underway.  The targeted commissioning date is October 2018.  The SCADA 
system is designed for Power, Water and Wastewater operations.

8. Liberation Day Parade:  The parade was held this past weekend, Saturday July 21, 2018.  GPWA 
participated in the parade and we also had a food tent.  The celebration was a success and our GPWA 
float placed 3rd under the Government of Guam category.

9. Apprentice Graduation:  The graduation ceremony for fifteen (15) apprentices occurred on 
Friday July 13, 2018 and received excellent media coverage.  The next cycle of twenty (20) apprentices 
mostly in the T&D area is targeted to begin in October 2018.  There are 314 qualified applicants vying for 
the program.

10. Tropical Storm Maria:  The storm passed over Guam on July 5th, 2018.  Storm blacked out the 
island for about half an hour. All customers were restored within two days.  The estimated damage is 
about $234K.  
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11. Senator Nelson Informational Hearing:  GPA provided an informational hearing to Senator 
Nelson on July 12, 2018.  The informational briefing focused on LEAC, New Power Plant, and System 
Status.  The presentation is attached for your perusal.

12. GMH Main Electrical Panel Maintenance:  GPA has completed its task of conducting preventive 
maintenance on the GMH electrical panels.  The maintenance was done between 6am to 2pm on 
Sunday, July 15, 2018.  GMH operated on standby generator power during the outage and there was no 
interruption of power to GMH.  GPA has now completed its work with GMH.  GPA is preparing a 
standard operating procedure for GMH for use in the event of an emergency.  Please see the attached 
presentation of the work done.

4.2.2 Financials – This matter was not discussed in detail.

4.2.3 Resolution 2018-014 /GWA Resolution 38-FY2018 IT Policy Initiatives
This resolution is a joint resolution and if approved will cover all GPWA infrastructure, assets and 
information technology systems. The CCU instituted the Cybersecurity Committee in 2017 to serve as 
the advisory and oversight group regarding information technology, infrastructure, and cybersecurity.  
The committee’s responsibilities include the Guam Power Authority and Guam Waterworks Authority 
(GPWA) information technology systems, which includes policies, controls, risk mitigation, and
infrastructure asset protection.  A network security assessment recommended that GPWA develop 
common objectives and controls by establishing common policies, procedures, and business processes 
to manage risks.

The Cybersecurity initiative resulted in the formation of guidelines to ensure consistency and adequate 
protection and safeguards to GPWA systems, and resulted in the Password Creation and Protection 
Policy, the Computer, Software, License, E-mail, Internet, and Standard of Conduct policy, and the 
Network and Data System Access Policy. 

Comm. Bamba motioned to approve Resolution 2018-15 which was second by Comm. Guthertz.  There
was no further discussion or objection and the motion was approved unanimously.

4.2.4 Resolution 2018-015 Multi-step Bid BOT Specs for New 120-180MW Generation Capacity 
Again it was mentioned for the record that Comm. Bamba has recused himself from this matter.
If approved, Resolution 2018-15 will allow for a Multi-Step Bid for a Build, Own/Operate and Transfer 
(BOT) contract for a 120-180MW New Generation Capacity in Harmon.  GPA was provided conditional 
approval by the PUC in November 2017 to initiate the solicitation to establish a qualified bidders list 
through Docket 18-02.  The technical specifications are required and require PUC approval when 
completed.  GPA has completed these technical specifications and seeks approval to continue with the 
bid for new capacity.   GPA shall obtain CCU approval of the final contract upon completion of the bid.  

The New Power Plant construction is estimated up to $400M.  The BOT would recover costs over a 25-30 
year term and will be completed by September 2022. The funding source would be Insurance Proceeds 
(Cabras 3&4) and Revenue Generated Funds

GPA has completed Step 1 of this three-step multi-step bid.  A qualified bidders list has been selected 
and will be provided the technical bid specifications upon PUC approval. The GM said that this 
resolution specifically addresses the technical aspects of the new 180MW generation plant and if 
approved will allow management to solicit and create a list of qualified bidders.  This matter was 
discussed in length at the GPA Work Session and nothing has changed relative to content.

Comm. Guthertz motioned to approve the resolution which was second by Comm. Santos.
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In discussion Comm. Santos asked Comm. Sanchez to make his amendment.  Comm. Sanchez said he 
would like to ask the General Manager some questions first because depending on his response he
may or may not have an amendment.  Comm. Sanchez asked what the rationale was to remove the
financing option; he wanted to understand managements reason.  Why does management not believe
that GPA ratepayers should have the flexibility to substitute lower cost financing if the BOT partner’s 
cost is higher.  After discussions at the work session, the GM said that he was reminded by the Board
that his authority was for BOT and not for financing and if the financing piece is something that the 
Commission wants that they can amend the resolution accordingly.

Comm. Guthertz injected at this point that this matter should be decided by the Commission and does 
not think it is fair to impose this on management.  This is a policy decision and it is not fair to ask the 
GM what he thinks at this point.  Comm. Sanchez said he disagrees, it is important to get
Managements position and what he thinks of the overall proposal.  Comm. Guthertz said the reason is 
very clear - there was no policy direction and tonight is when policy discussions and actions can 
happen.  

Comm. Sanchez said on the motion to approve the resolution he has some questions.  He asked the 
GM if he thought the decision not to include a flexibility clause is a good decision.  The GM said his
major concern is the need is to build a new power plant.  He referred to the timeline and the
environment relative to procurement with potential protests.  The GM said he wants to move forward 
with the power plant in the shortest amount of time.  He said the first thing to consider is financing and 
with the bid there are7 bidders who are fully qualified to finance the plant.   He is looking at the big 
picture and wants to move the project forward, not to complicate the picture and not to put us in 
possible protest.  In his opinion his authority is to move forward with the IPP / BOT but can include the 
financing flexibility if amended by the Commission.

Comm. Sanchez asked if the CCU amended to add the financial piece would it affect the BOT.  GM 
Benavente said he was not 100% but there could be a solution but it is not his recommendation to do 
that before finding the lowest bidder.  

Comm. Sanchez said that he is in complete support of the BOT and management found a way to do it 
last Tuesday.  The Commissioner asked if adding the financial piece would stop the BOT procurement. 
The GM said that it’s a double edged sword – on one side there may be bidders who will hesitate to bid 
on the other side it may be very well possible that some bidders may be still be willing to participate 
regardless.

Comm. Sanchez asked the GM several other questions of the GM.  He then asked legal counsel with the 
addition of the flexibility clause does counsel have an opinion legally, in particular, if it affects the BOT.  
Counsel Botha said that he does not know whether it will violate the BOT. Relative to taxable vs. tax-
exempt financing Comm. Sanchez asked Counsel Botha to read the bond counsel’s response which he 
did.  Barclays said he wanted to discuss the position of Bond Counsel Mr. John Wang where he said that 
it would be a taxable financing because Barclay’s actually issued a tax-exempt bond financing recently 
which is a historically lower rate.  

Legal Counsel Botha mentioned that there was another email he received from Bond Counsel Mr. John 
Wang this morning there may be a way for GPA bonds to be issued tax exempt but the BOT 
procurement would have to be re-written.  After some discussion it was mentioned that this statement 
needs to clarified further. 
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Comm. Santos injected to Comm. Sanchez to get to the point – that the CCU and management cannot sit 
here all night to debate an issue that will not pass.  He said to make the amendment and let’s move on.  

Comm. Sanchez stated for the record that he opposes the motion to approve this resolution without
including a financial flexibility clause and distributed and to support his opposition distributed analysis
for the record.  In the analysis Comm. Sanchez showed (2) scenarios with the plant costing 
approximately $400M, partners would invest 20% or $80M, GPA will provide $70M from insurance 
proceeds to provide to the package so the partner would have to finance $250M and pass this on to GPA 
& its ratepayers.  At 4.25% in 25 years debt service is $16.4M per year totaling $410M in total debt 
service but the discounted value is $250M.  Per the analysis for every quarter percent higher than GPAs 
cost of borrowing the ratepayers will be paying an extra $400k per year for the next 25 year or the 
equivalent of $6M net present value.  So a $250M loan would cost the ratepayers an extra $6M for 
every quarter percent higher in interest cost that the partner would charge to GPA that if we could 
borrow the money ourselves.  If the winning bidder charged GPA 1% more than our financing debt 
service would go to $16.4M to $18.2M an increase in $1.8M in debt service every year for the next 25 
years. It was determined that this would require about a 1% rate increase in base rates. A $250M loan 
costing 1% more than GPA financing would increase ratepayer financing cost $26M net present value, 
annual debt service by 1.7M for 25 years and 10% more than the entire load that GPA is borrowing.

If the winning bidders interest rate was 1.5% higher than GPA financing cost debt service is 19M, 2.6M 
more resulting in 1.5% base rate increase.  Comm. Sanchez gave several other examples based on higher 
quarter percent.  The point he was trying to make was that GPA runs the risk of base rate increases to 
pay for higher financing costs.

Comm. Sanchez said it is for this reason that he opposes not including the financing clause.  He further 
stated that any financing that accelerates the paydown of BOT debt if it is clear that savings are available 
will require PUC and Legislative approval and they have never turned GPA down if it means savings to 
ratepayers.  Putting in the financing clause give flexibility and the protection for our ratepayers. The goal 
is to mitigate financial risks.  I am illustrating the magnitude of potential risk and what it means to 
ratepayers. It doesn’t change the BOT 

Comm. Sanchez in all his years and experience with BOT’s since 1990 said one lesson learned that he 
promised to advocate for ratepayers his years on the CCU is not to put ourselves into only 1 option for
financing and only the developers financing.  He said management has worked so hard not get 
investment grade ratings that gives management a tool to mitigate high interest rates by partners.  He 
said he doesn’t understand why his colleagues do not want to protect ratepayers on the downside from 
high interest rates.  He said the flexibility to use GPA financing will send a message to bidders.  It will 
encourage bidders to offer the lowest interest financing.  Adding this clause can only benefit ratepayers. 
Having flexibility is always a good thing.

Comm. Santos made an amendment to add the financial flexibility clause back into the resolution; 
seconded by Comm. Sanchez.  On the amendment there were 2 ayes, 2 nays, 1 abstention.  The motion 
failed.

In discussion Comm. Guthertz said for the record that she cares a lot about the ratepayers.  She does not 
look forward to using 80% of GPA money because 80% is almost 100% and with that GPA can build & 
operate the plant themselves. if we are going to spend that kind money. She said she would rather use it 
to put our lines underground. Further and looking at our ratepayers and social dynamics there are lots 
of problems facing our ratepayers and if there is extra money she would look at the feasibility of putting 
money into infrastructure on land that that has been promised to our people i.e. Chamorro Land Trust 
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land that would require utility infrastructure. She would rather see our private partners use their money 
to build the plant and use GPA money to put in infrastructure for our people.

On the motion to approve Resolution 2018-15 the Chairman asked for show of hands.  For the record 
the vote was 3 ayes, 1 nay and 1 abstention.

5. GWA
5.1 New Business
5.1.1 GM Report 

Deep Wells 35.2 MGD
Active wells = 95 of 120
Avg days in operation = 31.00 days
Total Production = 1,089,902 Kgals

Springs 0.00 MGD
Avg days in operation = 0 days *placed on standby
Total Production = 0 Kgals

Ugum Surface Water Plant 2.0 MGD
Avg days in operation = 31 days
Total Production = 61,545 Kgals

Tumon Maui Well 1.07 MGD
Avg days in operation = 31 days
Total Production = 33,060 Kgals

1,184,507 Kgals 38.2 MGD

Monthly Production Summary - May 2018

Deep Wells 35.4 MGD
Active wells = 94 of 120
Avg days in operation = 30.00 days
Total Production = 1,062,758 Kgals

Springs 0.00 MGD
Avg days in operation = 0 days *placed on standby
Total Production = 0 Kgals

Ugum Surface Water Plant 1.9 MGD
Avg days in operation = 30 days
Total Production = 58,373 Kgals

Tumon Maui Well 1.03 MGD
Avg days in operation = 30 days
Total Production = 32,013 Kgals

1,153,144 Kgals 38.4 MGD

Monthly Production Summary - June 2018

CCU Regular Meeting Aug 28, 2018 - APPROVAL OF MINUTES

10



8/28/18 Approved subject to verification & written correction Page 10

CCU Regular Meeting Aug 28, 2018 - APPROVAL OF MINUTES

11



8/28/18 Approved subject to verification & written correction Page 11

CCU Regular Meeting Aug 28, 2018 - APPROVAL OF MINUTES

12



8/28/18 Approved subject to verification & written correction Page 12

CCU Regular Meeting Aug 28, 2018 - APPROVAL OF MINUTES

13



8/28/18 Approved subject to verification & written correction Page 13

CCU Regular Meeting Aug 28, 2018 - APPROVAL OF MINUTES

14



8/28/18 Approved subject to verification & written correction Page 14

Operational Issues

Production & Distribution
∑ Leak repair 

o Crews maintaining performance - As of June 30th, there were less than 40 pending 
repairs

ß 88% reduction from 2017-2018 Maximum of 283 pending
ß 80% reduction from 2018 Maximum of 179 pending

o IFB for advanced remote leak detection services should be advertised next month
∑ WSCC –

o SCADA FAT completed
o Coordination of WSCC – PSCC layout on-going
o SCADA equipment and installation requirements on-going

∑ Pump and motor inventories okay; additional orders for recent replacements are being made
∑ GWA Crane Repair –new cable installation pending; load testing completed.

Wastewater Collection & Treatment
∑ CCTV & Collections System:

o Planning department assisting CCTV Crews to revise completed reports to meet 
appropriate industry standards

o SSES and CCTV-based repairs to collection lines and SMHs are being conducted by Ops 
personnel

∑ Pump stations 
o Facility maintenance efforts have been completed
o Minimum pump and motor inventory levels being established (similar to effort with 

deep-wells)
o Critical spares and replacements procurement is on-going

∑ Treatment Plants
o Hagatna WWTP

ß Effluent pumps back up
ß Centrifuges: one operational, repairs to 2nd are almost complete.  

o Northern WWTP
ß Both centrifuges back in operation

o Agat-Santa Rita WWTP
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ß Solids process commissioning (GBTs, Centrifuges) to be completed in the next 2 
weeks

ß With that, critical process facilities all operating and substantially complete 
o U-M WWTP

ß Work on-going at the site
ß Significant delays have occurred because of USF&W / EPA permitting issues

o Baza Gardens
ß Work on-going for all 3 phases
ß Anticipated completion is now Sep 30th

ß Delay letter has been sent to USEPA
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Marbo (Andy-South) Wells – Status
∑ Involuntary reversion appears imminent; GWA Counsel transmitted draft easement 

documents to GSA for consideration with DoD
∑ No updates - Waiting on response from GSA

One Guam Update
∑ Santa Rosa Tank: 

o GWA and DOD are finalizing the design of the Intertie. All the property maps were 
completed and submitted to DOD.

o Once the maps are completed, the letter to General Cox will be finalized for the 
temporary easement.

o The After-Action Report format is being reviewed.
o The Standard Operation Procedure (SOP) and MOU are being reviewed by DOD.

∑ Agat-Santa Rita WWTP
o Compensation for the Agat-Santa Rita easement is still under discussion. Waiting on 

Navy Real Estate
∑ Date Sharing MOU has been drafted – under review and comment
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o This MOU will outline the standards for GIS, hydraulic and other data to be shared 
between DOD and GWA.  

Status Information
∑ 2 items delayed

o Meters
o Baza Gardens Sewer Line

∑ Final Date to complete all Court Order items is December 31, 2020.
∑ Overflow or Bypass events reported to USEPA:

o 06/18/2018 - Tun Jesus Crisostomo St., Tamuning; MH OF -- FOG
o 06/25/2018 - BOH Marine Corps Dr., Tamuning; MH OF -- FOG
o 06/27/2018 - Aga Dr., Santa Rita; sewer overflow -- debris aggravated by FOG
o 06/27/2018 - Chagamin Lago St., Inarajan; sewer overflow -- Control problems
o 06/30/2018 - Ypao Rd., Tamuning; manhole over flow -- rocks and misc. debris 

aggravated by FOG
o 07/03/2018 - Dairy Pump Station -- Control Problem
o 07/05/2018 - Vietnam Veterans Highway; ATS failure, generator not running - generator 

manual start failed (no island power)
o 07/05/2018 - Mamajanao Pump Station; ATS failure, generator not running (no island 

power)
o 07/05/2018 - Alupang Sunset Condo, Tamuning; FOG
o 07/06/2018 - Sereno Ave., Tamuning; rags and debris
o 07/05/2018 - Route 1, Marine Corp Drive, Asan; control problems due to storm related 

issues
o 07/06/2018 - Route 2, Agat; Sewer main break, Contractor damage to GWA sewer
o 07/06/2018 - Chagamin Lago, Inarajan; sewer overflow - only one pump in a two-pump 

station, couldn’t keep up with heavy rain
o 07/08/2018 - Umatac-Merizo WWTP; Lower Lagoon (Bypass - ongoing) -- Heavy rainfall
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OEA Grant Summary
∑ NDWWTP Upgrades

o 60% design submittal scheduled for Sep 24th.
o Sitework bid package to be issued Sep 12th

o Vertical bid package planned for issuance Mar 2019

∑ Outfall Diffuser:
o Re-bid package under review by GWA 
o To be advertised by end of July 
o Bids expected in September

∑ Sewer Line Interceptor Design-Build 
o Contract Award / NTP pending insurance requirements
o Design and prep work is set to start
o Construction start expected in January

∑ NGLA Observation wells – Design work completed
o Bid package drawings and specs under review by GWA
o Permitting issues being resolved and permits being obtained by PM/CM
o Bid package to be issued once permits approved – expected in Mar 2019
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NRW – Update
∑ Water Loss Control Program activities are on-going 

o Latest water audit results reviewed by Technical Consultant under EPA grant.  Scope 
modifications being proposed for Consultant due to GWA’s progress on refining audit 
results

o Production meter replacement program is under design for 65 well sites.  Portable flow 
meter is being procured to calibrate existing meters.

o District Metering Areas are currently being developed for pilot project.  Locations have 
been identified.  Grant application was submitted for this pilot project

o DOI Grant application has been approved for training and equipment. 
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Assumptions:  
1. Leak rate = 4 gpm 2.  Cost per kgal = $4.00

5.1.2 Financials –This matter was not discussed in detail.

5.1.3 Resolution 38-FY2018 / GPA Resolution 2018-014 IT Policy Initiatives
This resolution was discussed under Section 4.2.3 above.  

For the record, Comm. Bamba motioned to approve Resolution 38-FY2018; second by Comm. Guthertz.  
The vote passed unanimously.

5.1.4 Resolution 39-FY2018 Creation of Utility Laboratory Technician Series of Positions
The Guam Waterworks Authority (GWA) has determined a need to update the job standards for 
Laboratory Technician series positions to efficiently and effectively perform duties and functions of the 
GWA’s Laboratory section. The creation of these positions is necessary to help direct and manage GWA’s 
wide sampling activities in connection with water and wastewater operations.

The job specifications currently being utilized by GWA was initially created for use at the Government of 
Guam’s line departments and agencies, established in 1980.  Furthermore, the existing job standards are 
inconsistent with the updated and current operating procedures and practices of our laboratory 
technicians.  GWA Laboratory technicians are unique in duties and responsibilities compared to other 
government of Guam agencies.

GWA laboratory technicians collect samples from shorelines, wastewater treatment plants, rivers, 
production wells, water treatment facilities and various locations within our distribution system and 
analyze water samples for various physical and chemical constituents (Calcium and Total Hardness, 
Chlorides, Alkalinity, Conductivity, pH, Temperature, Turbidity and Bacteria content) which makes it 
unique from other government of Guam agencies.  

The Utility Laboratory Technician series will be organizationally located within the Compliance and 
Safety Department, under the direction of the Monitoring Laboratory Services Administrator.There is no 
cost to create positions.  Upon approval of the proposed positions, GWA HR will conduct a classification 
review of the existing staff to ensure appropriate classification of the positions considered for approval.  
There will be no impact on the slotting to the updated implementation ranges based on the 10th market 
percentile (2017 market data) approved by the CCU.   

GWA will certify funding for the position available for the filling and retention of its certified, technical 
and professional newly created position.  The funding of this position does not have an impact on the 
General Fund.
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Comm. Bamba motioned to approve Resolution 39-FY2018; second by Comm. Guthertz.  There was no 
further discussion or objection and the motion passed unanimously.

5.1.5 Resolution 40-FY2018 Contract Approval Route 4 Relief Sewer Line Rehabilitation & Replacement Proj
The objective of this USEPA SRF project is to improve the sewer collection system, which included 
repairing and/or replacing sewer manholes and over 4,200 linear feet of gravity sewer line along Route 4 
and Route 1 in the village of Hagatna (from the area in front of Vons Chicken in Agana to the Agana Main 
Pump Station). These sewer infrastructure elements have been identified by GWA, through an SSES 
investigation, to be subjected to either inactivity due to incomplete construction work or excessive 
infiltration and inflow (I&I). Successful completion of this project will result in proper maintenance and 
operation of the sewer collection system and USEPA agree that efforts to rehabilitate, repair or replace 
the sewer line are necessary. 

The Invitation to Re-bid (IFB-04-ENG-2018) for the Route 4 Relief Sewer Line Rehabilitation and 
Replacement was structured in a manner wherein GWA could potentially acquire two separate 
construction companies for the necessary work.  As such a lowest responsible and responsive bid from 
ProPacific Builder Corporation for Schedule A was received at a total of Three Million Four Hundred 
Seven Thousand Eight Hundred Forty-Eight Dollars ($3,407,848.00). Furthermore, a lowest responsive 
and responsible service bid from Insituform Technologies, LLC for Schedule B was received at a total of 
Three Million Nine Hundred Ninety-Eight Thousand Six Hundred Eighty-Eight Dollars ($3,998,688.00).
These contract amounts, which is primarily based on unit pricing, includes the furnishing of all labor, 
tools, equipment and materials, and government agency coordination needed to complete the sewer 
infrastructure replacement in the aforementioned locations.

GWA management is also seeking a ten percent (10%) contingency of the total contract amount of 
Three Hundred Forty Thousand Seven Hundred Eighty-Four Dollars and Eighty Cents ($340,784.80) for 
Schedule A and Three Hundred Ninety-Nine Thousand Eight Hundred Sixty-Eight Dollars and Eighty 
Cents ($399,868.80) for Schedule B, which brings the total authorized funding amount to a maximum of 
Eight Million One Hundred Forty-Seven Thousand One Hundred Eighty-Nine Dollars and Sixty Cents
($8,147,189.60) for the project. The funding for this project will be from USEPA SRF Grant Funds and, if 
necessary, GWA Bond funds and System Development Charge Fund applicable to the project intent.

The construction contract length of this project is 450 calendar days for Schedule A and 450 calendar 
days for Schedule B. Estimated completion of construction is end of 2019.

Comm. Bamba motioned to approve Resolution 40-FY2018 and was second by Comm. Guthertz.  There 
was no further discussion or objection and the motion passed.

5.1.6 Resolution 41-FY2018 Relative to GovGuam Claim No. 2017-015.
This matter was discussed in executive session due to possible litigation.

6. ANNOUNCEMENTS
6.1 Next CCU Meeting
The Chairman announced that the next CCU meeting would be a work session for GWA on August 21, a 
work session for GPA on August 23 and the regular monthly CCU meeting on August 28.

He also announced that GWA Legal Counsel Kelly advised that there is a litigation matter for discussion 
in Executive Session; an affidavit was presented to support this action.  The Chairman said that the 
meeting would resume in executive session after a 10-minute break.  It was 7:14 p.m.

At 7:25p.m. the meeting was called back to order in Executive Session.
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7. EXECUTIVE SESSION
7.1 Personnel Matter
This matter was discussed.

7.2 Litigation Matter
This matter was discussed.

The meeting was moved back to regular session at 8:05p.m. The Chairman announced that the meeting 
is now back to regular session and a motion was in order.

Comm. Sanchez moved to adopt the settlement described in Resolution 41-FY2018 as discussed in 
executive session in the amount of $28,819.72, second by Comm. Guthertz. There was no further 
discussion or objection and the motion passed.

8. ADJOURNMENT
With nothing further to discuss, the meeting adjourned at 8:07 p.m.

\\s\\
Bls

Attested:

_____________________________ _____________________________
JOSEPH T. DUENAS, Chairman J. GEORGE BAMBA, Secretary
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General Manager’s Report
CCU Board Meeting, August 28, 2018
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Operations Update
Production

Deep Wells 36.4 MGD
Active wells = 95 of 120
Avg days in operation = 31 days
Total Production = 1,093,214 Kgals

Springs 0.00 MGD
Avg days in operation = 0 days *placed on standby
Total Production = 0 Kgals

Ugum Surface Water Plant 1.9 MGD
Avg days in operation = 31 days
Total Production = 58,142 Kgals

Tumon Maui Well 1.08 MGD
Avg days in operation = 31 days
Total Production = 32,258 Kgals

1,183,615 Kgals 39.5 MGD

Monthly Production Summary - July 2018
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Tumon Maui Well Production vs. Demand for July 2018
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Distribution

Water Booster Pump Stations

District
No. of 

Stations
Total 

Pumps
Pumps 

Operating
% 
Operational

Northern 11 21 19 90.5%
Central 7 15 13 86.7%
Southern 7 15 15 100.0%

25 51 47 92.2%

Monthly Distribution Summary - July 2018

50.0%

55.0%

60.0%

65.0%

70.0%

75.0%

80.0%

85.0%

90.0%

95.0%

100.0%

Nov-17 Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18

WBPS Operability

CCU Regular Meeting Aug 28, 2018 - GWA

29



5

CCU Regular Meeting Aug 28, 2018 - GWA

30



6

Wastewater Collections

Wastewater Pump Stations

District
No. of 

Stations
Total 

Pumps
Pumps 

Operating
% 

Operational
Northern 22 52 43 82.7%
Central 29 63 48 76.2%
Southern 27 55 45 81.8%

78 170 136 80.0%

Monthly Collections Summary - July  2018

0
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Total Actual Miles 5.9 2.86 4.95 2.8 6.5 6.5 4.3 4.9

CCTV Inspection and Sewer Cleaning
through July 2018
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Wastewater Treatment

WW Treatment Plants - Flows

Facility
Avg. Daily 

Flows (MGD)
Sludge (lbs) Sludge Disp. ($)

Hagatna 5.12 596,520 53,687$           
Northern 6.18 856,274 77,065$           
Agat 1.31
Baza 0.50
Umatac 0.60
Inarajan 0.19

13.90 1,452,794 130,751$         

Monthly Wastewater Treatment Summary - July 2018
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Asset Management for July 2018

Equipment Corrective Maintenance, 2302, 14%

Leak Repair Corrective Maintenance, 6639, 
40%

Equipment Preventive Maintenance, 
6300, 38%

PM CM Not Indicated, 1305, 8%

PM to CM Ratio up to July 2018

PM
61%

= 2885

CM
39%

= 1849

PM to CM Equipment Work Order Completion 
Ratio as of July 2018

PM

CM

PM, 2885, 
26%

CM, 8042, 
74%

PM to CM Work Order Completion Ratio up to 
July 2018
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Operational Issues
Production & Distribution

∑ Leak repair 
o Crews maintaining performance - As of July 31st, there were less than 24 pending repairs

ß 92% reduction from 2017-2018 Maximum of 283 pending
ß 87% reduction from 2018 Maximum of 179 pending

o IFB for advanced remote leak detection services has been advertised
∑ WSCC –

o SCADA equipment and installation requirements on-going
o Have been coordinating the activation of new Yigo / Astumbo tanks
o Reservoir levels have been steadily increasing
o Deep wells placed on standby has increased to 10 (and 11 units out-of-commission).

∑ Pump and motor inventories okay; additional procurement up for CCU approval
∑ GWA Crane Repair –new cable installation complete – load test 8/22/18

Wastewater Collection & Treatment
∑ CCTV & Collections System:

o Planning department assisting CCTV Crews to revise completed reports to meet appropriate industry standards
o SSES and CCTV-based repairs to collection lines (95%) and SMHs (10%) are being conducted by Ops personnel

∑ Pump stations
o Working to address pump operability issues
o Minimum pump and motor inventory levels finalized (similar to effort with deep-wells)
o Engineering providing support for specifications and performance points on all pumps prior to finalizing procurement
o Critical spares and replacements procurement on-going

∑ Treatment Plants
o Hagatna WWTP

ß Centrifuges: New PLC installed; programming on-going.  
o Northern WWTP

ß Both centrifuges back in operation
o Agat-Santa Rita WWTP

ß Solids process commissioning completion pending – centrifuge #2
ß Critical process facilities all operating

o U-M WWTP
ß Work on-going at the site
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ß Significant delays have occurred because of USF&W / EPA permitting issues
o Baza Gardens

ß Work on-going for all 3 phases
ß Anticipated completion is now Sep 30th

ß Delay letter has been sent to USEPA
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Meters for month of July 2018
COMPLETED FIELD ACTIVITY                             

JAN 2017 THRU JULY 2018 (POSTED IN CIS) Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 ##### Jun-18 Jul-18 TOTAL: 

COMPLETED FIELD 
ACTIVITIES (IN PROCESS)  

TO BE POSTED IN CIS

GWA - Test Meter 30 9 9 371 745 87 393 743 1000 1007 434 378 750 969 1213 1429 84 1299 797 11747 665
GWA - Meter Exchange 393 179 220 276 482 353 501 807 1526 1039 452 259 239 1086 2120 121 121 1056 1248 12478 501
GWA - Verify Zero Report 30 124 114 94 96 402 261 199 550 89 82 169 356 106 117 69 13 2 2 2875 0
GWA - Verify Low Usage 0 0 0 2 37 36 196 488 657 202 127 612 858 1122 1055 463 19 5 3 5882 0
TOTAL: 453 312 343 743 1360 878 1351 2237 3733 2337 1095 1418 2203 3283 4505 2082 237 2362 2050 32982 1166

# OF METERS TESTED AS PER METER TEST FACILITY REPORTS: 345 350 144 252 305 210 302 397 1013 1130 927 704 721 1041 1347 815 671 544 1159 12377
# OF BACKBILLINGS APPLIED AS PER FINANCE REPORTS: 0 0 0 20 122 84 29 111 219 80 77 4 136 23 323 48 75 20 30 1401  $     928,379.83 
# OF FIELD CREW PERFORMING CHANGE OUTS: 19 10 13 9 21 21 14 24 35 28 28 * 28 * 5 13 2 2 2 28 17
# OF ADMIN STAFF TO CREATE AND POST FIELD ACTIVITIES IN CIS: 7 4 5 6 9 9 10 13 15 15 13 13 8 11 5 4 1 13 9
# OF SUPPLY STAFF TO ISSUE MATERIALS AND PROGRAM NEW METERS: 2 2 2 2 2 2 2 2 2 2 2 2 2 4 0 0 0 2 2
# OF TEST FACILITY PERSONNEL TESTING METERS: 2 2 2 3 3 3 3 3 3 3 3 3 3 2 2 2 2 2 1
# OF ACCOUNTANTS CALCULATING BACK BILLS: 0 0 0 2 3 2 2 3 3 2 2 2 2 2 2 2 2 2 2

TOTAL: 30 18 22 22 38 37 31 45 58 50 48 48 20 32 11 10 7 47 31

ACTIVE LP 
MODELS -  
PURCHASE 
MO & YEAR COUNT

2012 8807
Jan-13 2112
Feb-13 731
Mar-13 632
May-13 1435
Aug-13 752
Feb-14 425
Mar-14 1
Apr-14 2418
Jun-14 72
Aug-14 1388

TOTAL : 18773

13717 WARRANTY EXPIRED
5056 ACTIVE WARRANTY

AS OF JULY 30 2018

WARRANTY 
EXPIRED

ACTIVE 
WARRANTY
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Marbo (Andy-South) Wells – Status
∑ Involuntary reversion appears imminent; GWA Counsel transmitted draft easement documents to GSA for consideration with 

DoD; 
∑ No updates - Waiting on response from GSA
∑ Meeting requested by GWA for October 2018

One Guam Update
∑ Tumon Maui Well:

o Quarterly Inspection conducted – no issues of concern.
∑ Santa Rosa Tank: 

o The temporary easement for the construction of the intertie is in progress. As soon as the maps are finalized, Navy
will discuss the project with the Air Force

o Navy Utilities prepared a briefing package for a meeting with the NAVFACMAR CO – Captain Dan Turner.  He is on 
board and will brief the General at Andersen Air Force Base, but it may take 3 weeks to set the meeting

∑ Agat-Santa Rita WWTP
o Maria Lewis stated the fee of $16k per annum in the Agat easement letter to GWA was supposed to be a one-time fee 

so the letter will be changed
o The Grant of Easement will be amended to state Wastewater & Water

∑ OEA Projects
o Observation Well coordination on-going; 
o Discussion on ownership of wells and maintenance responsibilities on going; MOU will be prepared to address 

maintenance cost sharing
∑ Training and Collaboration

o GWA witnessed Navy “Smart Sahara” demonstration for Route 16 waterline:  CCTV and sonic analysis for water pipes 
and leak detection

o GWA offering CIPP training; DoD and their operators will be attending the training
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Court Order
Items On-time Items 

Completed/Continuous
Items 

Delayed
Completed

Late
Items on 
Schedule

Performance
%

Court order 
total

93 79 2 9 3 97.8%

85%

3%

2%

Court Order Items

Completed/Continuous - on time

Completed - late

In Progress - on time

In Progress - late
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Status Information
∑ 2 items delayed

o Meters
o Baza Gardens Sewer Line

∑ Final Date to complete all Court Order items is December 31, 2020.
∑ Overflow or Bypass events reported to USEPA:

o 07-26-18 RT-16 Tsai Building sewer back up – FOG – major – 10,000 gallons (90% recovered by GWA Operations)
o 07-27-2018-Umatac Lower Lagoon Bypass (from 07/08/2018) Ends (2.4 MG bypassed – I&I – Weather Related)
o 08-13-2018, Alupang street, Tamuning, MH overflow -- Rain
o 08-16-2018, Rt Vietnam Veterans Highway, MH overflow - Rain
o 08-16-2018, Umatac-Merizo PS 17 overflow - Rain
o 08-16-2018, Umatac-Merizo Lagoon starts overflowing again – Rain
o 08-20-2018, Harmon Lift Station - Rain
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CIP Summary
CIP Summary - Project Encumbrance

Funded Complete Funded Complete Funded Complete Total CIP Projects %
Potable Water 28 17 21 8 20 1 35 49%
Wastewater 16 13 7 4 8 1 22 31%
Electrical Engineering 5 5 6 1 5 0 10 14%
Miscellaneous Eng'g Support 2 0 3 1 4 1 4 6%
Totals 51 35 37 14 37 3 71 100%
% of Total CIP by Fund Source 72% 52% 52%

2010 Bond 2013 Bond 2016 Bond

CIP Summary - Project Amounts
2010 Bond 2013 Bond 2016 Bond

Funded % Funded % Funded % Total CIP Projects %
Potable Water 41,903,305$  48% 58,317,117$     42% 64,647,830$      46% 164,868,252$       45%
Wastewater 36,009,577$  41% 73,837,883$     53% 60,227,170$      43% 170,074,630$       46%
Electrical Engineering 1,748,118$    2% 3,395,000$       2% 8,750,000$        6% 13,893,118$         4%
Miscellaneous Eng'g Support 7,741,000$    9% 3,775,000$       3% 6,394,460$        5% 17,910,460$         5%
Totals 87,402,000$  100% 139,325,000$   100% 140,019,460$    100% 366,746,460$       100%
Funds Encumbered to date 83,339,000$  95% 131,780,000$   95% 85,991,000$      61%
% of Total CIP Funding 23.8% 38.0% 38.2%
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SRF Grant Summary
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SRF Grant Summary - Projects

Procurement In-Progress Complete

SRF Grant Summary - Projects
Procurement In-Progress Complete Totals %

Design 0 3 9 12 32%
D-B 0 1 2 3 8%
Const 4 3 3 10 26%
CM 3 6 4 13 34%
Totals 7 13 18 38
% 18% 34% 47%
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SRF Grant Summary - Contract Amounts
Procurement In-Progress Complete Totals %

Design -$                4,892,286$    8,249,328 13,141,614$       29%
D-B -$                1,542,979$    2,565,238$    4,108,217$         9%
Const 6,275,783$    11,902,507$  5,086,130$    23,264,420$       51%
CM -$                3,877,036$    802,243$       4,679,279$         10%
Totals 6,275,783$    22,214,808$  16,702,939$  45,193,530$       
% 14% 49% 37%
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OEA Grant Summary
∑ NDWWTP Upgrades

o 60% design submittal scheduled for Sep 24th.
o Sitework bid package to be issued Sep 12th

o Workshop on 60% Design – October 18th – 19th
o Vertical bid package planned for issuance Mar 2019

∑ Outfall Diffuser:
o Re-bid package issued
o Pre-bid Conference August 22nd

o Bids expected September 11th

∑ Sewer Line Interceptor Design-Build 
o Contract Award / NTP issued
o Design and prep work have started
o Design submittal expected in October
o Construction start expected in January

∑ NGLA Observation wells – Design work completed
o Bid package drawings and specs under review by GWA
o Permitting issues being resolved and permits being obtained by PM/CM
o Bid package to be issued once permits approved – expected in Mar 2019
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Action Item Date (Target) Date (Actual) Status Remarks
Project Funds Available July-16 AUG-30-16 Completed

Land Acquisition Jan-17 Jan-17 (Compensation 
Pending) Pending

Survey complete, appraisals 
complete – Deed circulated for 

signatures

Procure PM/CM Firm Jan-17 Jan-17 (NTP Issued 
Feb 10th) Completed

Procure Design Firm Jul-17 Completed Contract issued; kickoff pending

Design -- 30/60/90/Final -- Review Jun-18 30% - completed May
60% - expected Sep On-target Project design schedule has been 

revised / delayed

NEPA Analysis and Determination Feb-17 Pending Delayed USEPA received SHPO concurrence; 
OEA to review EPA EA

Procure Construction Firm Dec-18 On-target
Construction Complete/Commence 
Operations Nov-21 On-target

Sewer line connection from MCB to GWA 
infrastructure Jul-19 On-target

MCB Initial Operating Capability Jul-22 On-target
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Land Acquisition Summary

GWA Facility Location
Gov. or Private 
Property Land Acquisition Status

Tanks

Ugum Private Appraisal Services completed 05/09/18.

Astumbo Gov’t. - CLTC
GWA and DLM working together on Land Registration process. Pending 
Notification of surrounding lot owner information from DLM

Piti Private
Preliminary geotechnical investigation and archaeological investigation in the 
process 05/01/18

Expansion of the 
Northern District 

Wastewater 
Treatment Plant 

(NDWWTP) Dededo Gov’t - GALC Grant Deed submitted to DLM for AG & Governor signature 08/01/18

Deep Well

A-12 Private Property ownership vested in GWA 10/16/17

AG-12

Dept. of 
Agriculture/Manhita 
Farms

Land Registration has been approved by Superior Court of Guam. Pending release 
and recordation of the Decree Establishing Title at DLM. DCA will be submitting 
Retracement Survey Check Print Map to DLM for review and comments 07/13/18

Y-8 Gov’t. - CLTC Deed of Dedication approved by legal counsel 07/03/18

Booster Pump 
Station

Agfayan Private

Denial Letter received from private property owner on Lot 61-R2, Inarajan 
06/07/18. Sent 2nd follow up request to DLM Director on request for authorization 
on archeological testing for L28, B19, T3734, Inarajan 08/13/18

Sewer Pump 
Stations

Southern 
Link SPS Private

GWA started acquisition process on 12/23/2016. Property ownership vested in 
GWA 08/11/2017

Asan Springs Asan Gov’t/Private GWA request currently is still under GHURA management review 08/07/18
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NRW – Update
∑ Water Loss Control Program activities are on-going

o Review of latest numbers is underway.
o Production meter replacement program is under design for 65 well sites.  Portable flow meter is being procured to calibrate 

existing meters.
o District Metering Areas are currently being developed for pilot project.  Locations have been identified.  Grant application was 

submitted for this pilot project
o DOI Grant application has been approved for training and equipment. 
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Leak Repair Summary for July 2018
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Assumptions:

1. Leak rate = 4 gpm
2. Cost per kgal = $4.00
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 SCHEDULE  A 

   Unaudited Audited Increase

ASSETS AND DEFERRED OUTFLOWS OF RESOURCES July 31, 2018 September 30, 2017 (Decrease)

Current Assets:

Cash:

Unrestricted (Schedule G) 1,844,859                       4,873,275                       (3,028,416)                      

Restricted Funds (Schedule G) 69,200,580                     65,124,400                     4,076,179                       

Accounts Receivable Trade, Net of Allowance for Doubtful Receivables 15,729,788                     15,450,733                     279,055                          

of $13,716,031 at Jul 31, 2018 and $12,619,034 at Sep 30, 2017

Other Receivable 2,176,641                       8,433,446                       (6,256,804)                      

Materials & Supplies Inventory, Net of Allowance 3,490,355                       2,166,557                       1,323,798                       

for Obsolescence of $457,370 at Jul 31, 2018 and Sep 30, 2017

Total Current Assets 92,442,223                     96,048,411                     (3,606,188)                      

Property, Plant and Equipment

Utility plant in service:

Water system 334,789,099                   327,484,191                   7,304,908                       

Wastewater system 290,040,866                   286,394,940                   3,645,926                       

Non-utility property 19,115,656                     18,938,255                     177,401                          

Total property 643,945,621                   632,817,387                   11,128,235                     

Less Accumulated Depreciation (301,315,079)                  (286,043,580)                  (15,271,499)                    

Land 1,163,298                       1,110,998                       52,300                            

Construction Work in Progress 173,679,989                   111,695,887                   61,984,103                     

Property, Plant and Equipment, net 517,473,829                   459,580,691                   57,893,138                     

Other noncurrent assets

Restricted cash (Schedule G) 185,716,541                   236,550,002                   (50,833,461)                    

Investments (Schedule G) 37,779,974                     41,042,038                     (3,262,064)                      

Other Prepaid Expenses 1,000,616                       551,128                          449,487                          

Total other noncurrent assets 224,497,131                   278,143,169                   (53,646,038)                    

Total Assets 834,413,183                   833,772,271                   640,912                          

Deferred outflows of resources:

Debt defeasance due to bond refunding 13,430,873                     1,695,981                       11,734,892                     

Deferred outflows from pension 4,940,338                       4,943,777                       (3,439)                             

Total Assets and Deferred Outflows of Resources 852,784,394                   840,412,029                   12,372,365                     

LIABILITIES, DEFERRED INFLOWS OF RESOURCES AND NET ASSETS

Current Liabilities:

Current maturities of long-term debt

-Series 2010 Bond 1,800,000                       1,725,000                       75,000                            

-Series 2014 Refunding 3,620,000                       3,475,000                       145,000                          

-Series 2017 Refunding 295,000                          -                                  295,000                          

-Notes Payable 3,145,406                       3,037,569                       107,837                          

Accounts Payable -Trade 4,540,612                       5,390,256                       (849,644)                         

Interest Payable 2,137,785                       6,656,499                       (4,518,715)                      

Accrued Payroll and Employee Benefits 2,093,203                       2,604,471                       (511,269)                         

Accrued Annual Leave 1,082,311                       1,729,291                       (646,980)                         

Current portion of employee annual leave 411,887                          567,057                          (155,170)                         

Contractors' Payable 9,760,619                       13,950,287                     (4,189,668)                      

Customer and Other Deposits 1,988,983                       2,014,435                       (25,452)                           

Other Liabilities 72,817                            72,772                            45                                   

Total Current Liabilities 30,948,623                     41,222,638                     (10,274,015)                    

Long Term Debt, less current maturities

Series 2010 Revenue Bond 1,895,000                       112,800,000                   (110,905,000)                  

Series 2013 Revenue Bond 172,630,000                   172,630,000                   -                                  

Series 2014 Refunding 68,900,000                     72,520,000                     (3,620,000)                      

Series 2016 Revenue Bond 143,310,000                   143,310,000                   -                                  

Series 2017 Refunding Bond 107,365,000                   -                                  107,365,000                   

Unamortized Discount - Bond 2010 -                                  (1,867,525)                      1,867,525                       

Unamortized Discount - Bond 2013 (1,296,168)                      (1,338,751)                      42,583                            

Unamortized Premium - Bond 2014 4,582,516                       4,804,694                       (222,178)                         

Unamortized Premium - Bond 2016 16,756,730                     17,262,975                     (506,246)                         

Unamortized Premium - Bond 2017 13,102,457                     -                                  13,102,457                     

Notes Payable 2,899,281                       5,533,918                       (2,634,637)                      

Unfunded Ret Liability (GASB 67/68) 49,243,798                     49,243,798                     -                                  

Employee Annual Leave, Less Current Portion 1,021,974                       783,992                          237,982                          

Total Liabilities 611,359,211                   616,905,739                   (5,546,528)                      

Deferred inflows of resources:

Deferred inflows from pension 235,155                          564,514                          (329,359)                         

Total Liabilities and Deferred Inflows of Resources 611,594,366                   617,470,253                   (5,875,887)                      

Net Assets 241,190,028                   222,941,776                   18,248,252                     

Total Liabilities, Deferred Inflows of Resources and Net Assets 852,784,394                   840,412,029                   12,372,365                     

GUAM WATERWORKS AUTHORITY

Balance Sheet 

July 31, 2018
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 SCHEDULE  B 

Variance

Budget Actual (Unaudited) Favorable /

July-18 July-18 (Unfavorable)

OPERATING REVENUES

Water Revenues 5,743,160                    5,160,754                    (582,406)                      

Wastewater Revenues 3,228,257                    3,205,892                    (22,365)                        

Legislative Surcharge 291,896                       296,790                       4,894                           

Other Revenues 57,638                         24,273                         (33,365)                        

System Development Charge 46,136                         131,810                       85,674                         

Total Operating Revenues 9,367,087                    8,819,520                    (547,567)                      

OPERATING AND MAINTENANCE EXPENSES

Water Purchases 668,113                       648,721                       19,392                         

Power Purchases 1,317,997                    1,308,740                    9,257                           

Total Utility Costs 1,986,110                    1,957,462                    28,649                         

Salaries and Wages 1,625,056                    1,636,313                    (11,257)                        

Pension and Benefits 584,558                       686,271                       (101,713)                      

Total Salaries and Benefits 2,209,614                    2,322,584                    (112,970)                      

Capitalized Labor and Benefits (208,333)                      (208,333)                      (0)                                 

Net Salaries and Benefits 2,001,281                    2,114,251                    (112,970)                      

Administrative and General Expenses

Sludge removal 104,514                       102,974                       1,540                           

Chemicals 104,997                       90,727                         14,270                         

Materials & Supplies 277,900                       275,218                       2,682                           

Transportation 72,370                         64,393                         7,978                           

Communications 16,182                         16,131                         51                                

Claims 37,100                         37,009                         91                                

Insurance 78,757                         75,172                         3,585                           

Training & Travel 11,814                         6,060                           5,754                           

Advertising 13,910                         10,935                         2,975                           

Miscellaneous 108,515                       78,761                         29,754                         

Regulatory Expense 29,086                         28,287                         799                              

Bad Debts Provision 110,103                       109,693                       409                              

Total Administrative and General Expense 965,248                       895,360                       69,889                         

Depreciation Expense 1,528,175                    1,528,175                    (0)                                 

Contractual Expense

Audit & Computer Maint. 38,630                         35,368                         3,262                           

Building rental 37,955                         36,262                         1,693                           

Equipment rental 47,375                         46,089                         1,286                           

Legal 4,167                           600                              3,567                           

Laboratory 4,752                           4,005                           747                              

Other 140,363                       138,714                       1,649                           

Total Contractual Expense 273,241                       261,038                       12,203                         

Retiree Supp. Annuities and health care costs 240,008                       234,003                       6,006                           

Contribution to Government of Guam 49,500                         49,833                         (333)                             

Total Retiree Benefits 289,508                       283,836                       5,672                           

Total Operating Expenses 7,043,563                    7,040,121                    3,442                           

Earnings (Loss) from Operations 2,323,524                    1,779,399                    (544,125)                      

Interest Income-2010/13/14/16/17 Series Bond 15,727                         293,949                       278,223                       

Interest Income-Other Funds 2,935                           54,950                         52,015                         

Interest Income-SDC 2,414                           12,382                         9,968                           

Interest Expense- 2010/13/14/16/17 Series Bond (2,625,587)                   (2,137,785)                   487,803                       

Interest Expense- ST BOG (33,288)                        (26,293)                        6,995                           

Federal Expenditures (51,332)                        (81,913)                        (30,581)                        

Loss on Asset Disposal -                               -                               -                               

AFUDC 625,000                       625,000                       -                               

Amortization of Discount, Premium and Issuance Costs (61,861)                        (77,542)                        (15,681)                        

Defeasance due to bond refunding (15,218)                        (12,444)                        2,775                           

Deferred outflows from pension (105,281)                      32,592                         137,873                       

Prior Year Adjustment -                               -                               -                               

Total non-operating revenues (expenses) (2,246,492)                   (1,317,103)                   929,389                       

Net Income (Loss) before capital contributions 77,032                         462,296                       385,264                       

Capital Contributions

Grants from US Government 873,108                       1,408,716                    535,608                       

Grants from GovGuam & Others -                               -                               -                               

Other Contributions -                               -                               -                               

Total Capital Contributions 873,108                       1,408,716                    535,608                       

Change in Net Assets 950,140                       1,871,012                    920,872                       

Debt Service Calculation

Earnings From Operations 2,323,524                    1,779,399                    

System Development Charge (46,136)                        (131,810)                      

Retiree COLA 49,500                         49,833                         

Interest/Investment Income 2,935                           54,950                         

Depreciation 1,528,175                    1,528,175                    

Balance Available for Debt Service per Section 6.12 3,857,998                    3,280,547                    

Working Capital Reserve Available for Debt Service 932,265                       935,321                       

Transfer to Working Capital- Debt Service Reserve (150,000)                      -                               

Transfer to Working Capital- O&M Reserve (266,667)                      -                               

Balance Available for Debt Service inclusive of reserves 4,373,596                    4,215,868                    

Debt Service

Principal 433,333                       433,333                       

Interest 2,063,402                    1,794,910                    

Total 2,496,736                    2,228,243                    

Debt Service Coverage (1.25X)- per Section 6.12 (Indenture) 1.55                             1.47                             

Debt Service Coverage (1.75X) inclusive of reserves (PUC) 1.75                             1.89                             

GUAM WATERWORKS AUTHORITY

Statement of Operations and Retained Earnings (Unaudited)

Comparative Budget vs. Actual for the period ending July 31, 2018

 Month to Date 
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SCHEDULE  C

Variance

 Actual (Unaudited)  Actual (Audited) Favorable /

July-18 July-17 (Unfavorable)

OPERATING REVENUES

Water Revenues 5,160,754                     5,331,404                     (170,649)                       

Wastewater Revenues 3,205,892                     3,099,528                     106,364                        

Legislative Surcharge 296,790                        267,269                        29,521                          

Other Revenues 24,273                          36,293                          (12,019)                         

System Development Charge 131,810                        72,662                          59,148                          

Total Operating Revenues 8,819,520                     8,807,155                     12,365                          

OPERATING AND MAINTENANCE EXPENSES

Water Purchases 648,721                        609,094                        (39,627)                         

Power Purchases 1,308,740                     1,006,355                     (302,385)                       

Total Utility Costs 1,957,462                     1,615,449                     (342,013)                       

Salaries and Wages 1,636,313                     1,413,608                     (222,704)                       

Pension and Benefits 686,271                        490,400                        (195,871)                       

Total Salaries and Benefits 2,322,584                     1,904,009                     (418,575)                       

Capitalized Labor and Benefits (208,333)                       (262,516)                       (54,183)                         

Net Salaries and Benefits 2,114,251                     1,641,493                     (472,758)                       

Administrative and General Expenses

Sludge removal 102,974                        140,487                        37,513                          

Chemicals 90,727                          174,001                        83,274                          

Materials & Supplies 275,218                        128,788                        (146,430)                       

Transportation 64,393                          53,744                          (10,648)                         

Communications 16,131                          10,884                          (5,247)                           

Claims 37,009                          22,151                          (14,858)                         

Insurance 75,172                          90,603                          15,431                          

Training & Travel 6,060                            23,055                          16,994                          

Advertising 10,935                          8,988                            (1,947)                           

Miscellaneous 78,761                          71,997                          (6,765)                           

Regulatory Expense 28,287                          24,134                          (4,153)                           

Bad Debts Provision 109,693                        109,700                        6                                   

Total Administrative and General Expense 895,360                        858,530                        (36,829)                         

Depreciation Expense 1,528,175                     1,402,038                     (126,137)                       

Contractual Expense

Audit & Computer Maint. 35,368                          76,901                          41,533                          

Building rental 36,262                          36,557                          295                               

Equipment rental 46,089                          59,374                          13,285                          

Legal 600                               414                               (186)                              

Laboratory 4,005                            10,627                          6,622                            

Other 138,714                        156,747                        18,033                          

Total Contractual Expense 261,038                        340,619                        79,581                          

Retiree Supp. Annuities and health care costs 234,003                        231,895                        (2,107)                           

Contribution to Government of Guam 49,833                          49,500                          (333)                              

Total Retiree Benefits 283,836                        281,395                        (2,441)                           

Total Operating Expenses 7,040,121                     6,139,525                     (900,596)                       

Earnings (Loss) from Operations 1,779,399                     2,667,630                     (888,231)                       

Interest Income-2010/13/14/16/17 Series Bond 293,949                        65,354                          228,595                        

Interest Income-Other Funds 54,950                          10,032                          44,918                          

Interest Income-SDC 12,382                          1,060                            11,322                          

Interest Expense- 2010/13/14/16/17 Series Bond (2,137,785)                   (2,220,744)                   82,959                          

Interest Expense- ST BOG (26,293)                         (43,736)                         17,443                          

Federal Expenditures (81,913)                         (42,501)                         (39,412)                         

Loss on Asset Disposal -                                (81,105)                         81,105                          

AFUDC 625,000                        1,172,241                     (547,241)                       

Amortization of Discount, Premium and Issuance Costs (77,542)                         61,861                          (139,403)                       

Defeasance due to bond refunding (12,444)                         (15,218)                         2,775                            

Deferred outflows from pension 32,592                          -                                32,592                          

Prior Year Adjustment -                                (26,756)                         26,756                          

Total non-operating revenues (expenses) (1,317,103)                   (1,119,512)                   (197,590)                       

Net Income (Loss) before capital contributions 462,296                        1,548,118                     (1,085,822)                   

Capital Contributions

Grants from US Government 1,408,716                     1,815,921                     (407,205)                       

Grants from GovGuam & Others -                                1,664                            (1,664)                           

Other Contributions -                                -                                -                                

Total Capital Contributions 1,408,716                     1,817,586                     (408,870)                       

Change in Net Assets 1,871,012                     3,365,704                     (1,494,691)                   

Debt Service Calculation

Earnings From Operations 1,779,399                     2,667,630                     

System Development Charge (131,810)                       (72,662)                         

Retiree COLA 49,833                          49,500                          

Interest/Investment Income 54,950                          10,032                          

Depreciation 1,528,175                     1,402,038                     

Balance Available for Debt Service per Section 6.12 3,280,547                     4,056,538                     

Working Capital Reserve Available for Debt Service 935,321                        932,134                        

Transfer to Working Capital- Debt Service Reserve -                                -                                

Transfer to Working Capital- O&M Reserve -                                -                                

Balance Available for Debt Service inclusive of reserves 4,215,868                     4,988,672                     

Debt Service

Principal 433,333                        420,000                        

Interest 1,794,910                     1,626,858                     

Total 2,228,243                     2,046,858                     

Debt Service Coverage (1.25X)- per Section 6.12 (Indenture) 1.47                              1.98                              

Debt Service Coverage (1.75X) inclusive of reserves (PUC) 1.89                              2.44                              

Month to Date

GUAM WATERWORKS AUTHORITY

Statement of Operations and Retained Earnings (Unaudited)

Comparative for the period ending July 31, 2018 and 2017
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SCHEDULE  D

Variance

Budget Actual (Unaudited) Favorable /

July-18 July-18 (Unfavorable)

OPERATING REVENUES

Water Revenues 57,431,601                   54,347,086                   (3,084,515)                   

Wastewater Revenues 32,282,573                   31,978,862                   (303,711)                       

Legislative Surcharge 2,918,960                     2,816,274                     (102,687)                       

Other Revenues 576,380                        362,380                        (214,000)                       

System Development Charge 461,358                        956,455                        495,097                        

Total Operating Revenues 93,670,872                   90,461,056                   (3,209,816)                   

OPERATING AND MAINTENANCE EXPENSES

Water Purchases 7,351,132                     7,351,566                     (434)                              

Power Purchases 12,128,369                   12,241,869                   (113,500)                       

Total Utility Costs 19,479,500                   19,593,435                   (113,935)                       

Salaries and Wages 16,250,559                   14,779,464                   1,471,095                     

Pension and Benefits 5,845,583                     5,035,636                     809,947                        

Total Salaries and Benefits 22,096,142                   19,815,100                   2,281,042                     

Capitalized Labor and Benefits (2,083,333)                   (2,197,613)                   114,279                        

Net Salaries and Benefits 20,012,809                   17,617,487                   2,395,322                     

Administrative and General Expenses

Sludge removal 1,295,140                     1,292,445                     2,695                            

Chemicals 1,754,968                     1,753,154                     1,814                            

Materials & Supplies 1,931,998                     1,930,244                     1,754                            

Transportation 538,705                        538,629                        76                                 

Communications 151,819                        151,528                        291                               

Claims 108,500                        108,301                        199                               

Insurance 758,566                        758,031                        535                               

Training & Travel 124,142                        124,141                        1                                   

Advertising 116,601                        116,165                        435                               

Miscellaneous 860,154                        859,656                        498                               

Regulatory Expense 174,863                        174,562                        302                               

Bad Debts Provision 1,097,026                     1,096,953                     73                                 

Total Administrative and General Expense 8,912,481                     8,903,809                     8,672                            

Depreciation Expense 15,281,747                   15,281,750                   (3)                                  

Contractual Expense

Audit & Computer Maint. 600,803                        600,527                        276                               

Building rental 387,650                        387,590                        60                                 

Equipment rental 755,746                        755,735                        11                                 

Legal 31,667                          31,525                          141                               

Laboratory 361,516                        360,733                        783                               

Other 1,716,631                     1,716,221                     410                               

Total Contractual Expense 3,854,012                     3,852,331                     1,681                            

Retiree Supp. Annuities and health care costs 2,400,083                     2,374,388                     25,695                          

Contribution to Government of Guam 495,000                        498,333                        (3,333)                           

Total Retiree Benefits 2,895,083                     2,872,722                     22,362                          

Total Operating Expenses 70,435,633                   68,121,534                   2,314,099                     

Earnings (Loss) from Operations 23,235,240                   22,339,522                   (895,718)                       

Interest Income-2010/13/14/16/17 Series Bond 157,266                        2,162,528                     2,005,262                     

Interest Income-Other Funds 29,347                          368,643                        339,296                        

Interest Income-SDC 24,143                          79,857                          55,714                          

Interest Expense- 2010/13/14/16/17 Series Bond (26,255,872)                 (21,854,044)                 4,401,828                     

Interest Expense- ST BOG (332,882)                       (299,775)                       33,106                          

Federal Expenditures (513,322)                       (550,432)                       (37,110)                         

Loss on Asset Disposal -                                -                                -                                

AFUDC 6,250,000                     6,250,000                     -                                

Amortization of Discount, Premium and Issuance Costs (618,608)                       (357,211)                       261,397                        

Defeasance due to bond refunding (152,184)                       (124,436)                       27,748                          

Deferred outflows from pension (1,052,806)                   325,920                        1,378,726                     

Prior Year Adjustment -                                44,314                          44,314                          

Total non-operating revenues (expenses) (22,464,918)                 (13,954,636)                 8,510,283                     

Net Income (Loss) before capital contributions 770,321                        8,384,886                     7,614,565                     

Capital Contributions

Grants from US Government 8,731,082                     9,863,365                     1,132,283                     

Grants from GovGuam & Others -                                -                                -                                

Other Contributions -                                -                                -                                

Total Capital Contributions 8,731,082                     9,863,365                     1,132,283                     

Change in Net Assets 9,501,403                     18,248,251                   8,746,848                     

Debt Service Calculation

Earnings From Operations 23,235,240                   22,339,522                   

System Development Charge (461,358)                       (956,455)                       

Retiree COLA 495,000                        498,333                        

Interest/Investment Income 29,347                          368,643                        

Depreciation 15,281,747                   15,281,750                   

Balance Available for Debt Service per Section 6.12 38,579,976                   37,531,794                   

Working Capital Reserve Available for Debt Service 9,322,650                     9,321,342                     

Transfer to Working Capital- Debt Service Reserve (1,500,000)                   -                                

Transfer to Working Capital- O&M Reserve (2,666,667)                   -                                

Balance Available for Debt Service inclusive of reserves 43,735,959                   46,853,135                   

Debt Service

Principal 4,333,333                     4,333,333                     

Interest 20,634,022                   17,949,100                   

Total 24,967,355                   22,282,433                   

Debt Service Coverage (1.25X)- per Section 6.12 (Indenture) 1.55                              1.68                              

Debt Service Coverage (1.75X) inclusive of reserves (PUC) 1.75                              2.10                              

Year to Date

GUAM WATERWORKS AUTHORITY

Statement of Operations and Retained Earnings (Unaudited)

Comparative Budget vs. Actual for the period ending July 31, 2018
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SCHEDULE  E

Variance

 ACTUAL (Unaudited)  ACTUAL (Audited) Favorable /

July-18 July-17 (Unfavorable)

OPERATING REVENUES

Water Revenues 54,347,086                  53,314,035                  1,033,050                    

Wastewater Revenues 31,978,862                  30,995,277                  983,585                       

Legislative Surcharge 2,816,274                    2,672,689                    143,585                       

Other Revenues 362,380                       362,929                       (548)                            

System Development Charge 956,455                       726,622                       229,833                       

Total Operating Revenues 90,461,056                  88,071,551                  2,389,505                    

OPERATING AND MAINTENANCE EXPENSES

Water Purchases 7,351,566                    6,090,937                    (1,260,629)                   

Power Purchases 12,241,869                  10,063,552                  (2,178,317)                   

Total Utility Costs 19,593,435                  16,154,489                  (3,438,946)                   

Salaries and Wages 14,779,464                  14,136,085                  (643,379)                     

Pension and Benefits 5,035,636                    4,904,003                    (131,633)                     

Total Salaries and Benefits 19,815,100                  19,040,088                  (775,012)                     

Capitalized Labor and Benefits (2,197,613)                   (2,625,158)                   (427,545)                     

Net Salaries and Benefits 17,617,487                  16,414,931                  (1,202,557)                   

Administrative and General Expenses

Sludge removal 1,292,445                    1,404,868                    112,423                       

Chemicals 1,753,154                    1,740,011                    (13,143)                       

Materials & Supplies 1,930,244                    1,287,877                    (642,367)                     

Transportation 538,629                       537,444                       (1,185)                         

Communications 151,528                       108,838                       (42,690)                       

Claims 108,301                       221,510                       113,209                       

Insurance 758,031                       906,027                       147,997                       

Training & Travel 124,141                       230,545                       106,404                       

Advertising 116,165                       89,878                         (26,288)                       

Miscellaneous 859,656                       719,966                       (139,690)                     

Regulatory Expense 174,562                       241,344                       66,782                         

Bad Debts Provision 1,096,953                    1,096,997                    44                               

Total Administrative and General Expense 8,903,809                    8,585,304                    (318,505)                     

Depreciation Expense 15,281,750                  14,020,379                  (1,261,371)                   

Contractual Expense

Audit & Computer Maint. 600,527                       769,010                       168,483                       

Building rental 387,590                       365,565                       (22,025)                       

Equipment rental 755,735                       593,739                       (161,996)                     

Legal 31,525                         4,140                           (27,385)                       

Laboratory 360,733                       106,265                       (254,468)                     

Other 1,716,221                    1,567,471                    (148,749)                     

Total Contractual Expense 3,852,331                    3,406,191                    (446,140)                     

Retiree Supp. Annuities and health care costs 2,374,388                    2,318,954                    (55,434)                       

Contribution to Government of Guam 498,333                       495,000                       (3,333)                         

Total Retiree Benefits 2,872,722                    2,813,954                    (58,768)                       

Total Operating Expenses 68,121,534                  61,395,248                  (6,726,286)                   

Earnings (Loss) from Operations 22,339,522                  26,676,303                  (4,336,781)                   

Interest Income-2010/13/14/16/17 Series Bond 2,162,528                    653,544                       1,508,985                    

Interest Income-Other Funds 368,643                       100,318                       268,325                       

Interest Income-SDC 79,857                         10,598                         69,259                         

Interest Expense- 2010/13/14/16/17 Series Bond (21,854,044)                 (22,207,438)                 353,394                       

Interest Expense- ST BOG (299,775)                     (437,363)                     137,587                       

Federal Expenditures (550,432)                     (425,014)                     (125,418)                     

Loss on Asset Disposal -                              (811,046)                     811,046                       

AFUDC 6,250,000                    11,722,410                  (5,472,410)                   

Amortization of Discount, Premium and Issuance Costs (357,211)                     618,607                       (975,818)                     

Defeasance due to bond refunding (124,436)                     (152,184)                     27,748                         

Deferred outflows from pension 325,920                       -                              325,920                       

Prior Year Adjustment 44,314                         (267,557)                     311,871                       

Total non-operating revenues (expenses) (13,954,636)                 (11,195,125)                 (2,759,511)                   

Net Income (Loss) before capital contributions 8,384,886                    15,481,178                  (7,096,292)                   

Capital Contributions

Grants from US Government 9,863,365                    18,159,215                  (8,295,850)                   

Grants from GovGuam & Others -                              16,644                         (16,644)                       

Other Contributions -                              -                              -                              

Total Capital Contributions 9,863,365                    18,175,859                  (8,312,494)                   
Change in Net Assets 18,248,251                  33,657,037                  (15,408,785)                 

Debt Service Calculation

Earnings From Operations 22,339,522                  26,676,303                  

System Development Charge (956,455)                     (726,622)                     

Retiree COLA 498,333                       495,000                       

Interest/Investment Income 368,643                       100,318                       

Depreciation 15,281,750                  14,020,379                  

Balance Available for Debt Service per Section 6.12 37,531,794                  40,565,378                  

Working Capital Reserve Available for Debt Service 9,321,342                    9,321,342                    

Transfer to Working Capital- Debt Service Reserve -                              -                              

Transfer to Working Capital- O&M Reserve -                              -                              

Balance Available for Debt Service inclusive of reserves 46,853,135                  49,886,720                  

Debt Service

Principal 4,333,333                    4,200,000                    

Interest 17,949,100                  16,268,584                  

Total 22,282,433                  20,468,584                  

Debt Service Coverage (1.25X)- per Section 6.12 (Indenture) 1.68                            1.98                            

Debt Service Coverage (1.75X) inclusive of reserves (PUC) 2.10                            2.44                            

Year to Date

GUAM WATERWORKS AUTHORITY

Statement of Operations and Retained Earnings (Unaudited)

Comparative for the period ending July 31, 2018 and 2017
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SCHEDULE  F

Bond Compliance ($$$) As of 7/31/18

Per Indenture ($$$)

 Bond 

2013/2014/2016/2017 

•

Operation and Maintenance 

Fund-BOG 
$10.5M $10.5M

• Bond Reserve Fund - US Bank Fully funded- Principal and Interest  (Bond Series 2010, 2013, 2014 Refunding and 2016) $34.9M $34.9M

•

Operation, Maintenance, 

Renewal and Replacement 

Reserve Fund-BOG Trust

$17.4M $17.4M

• Capital Improvement Fund $3.9K $5.6K

Equivalent to 55 days of the annual O&M budget less depreciation

Equivalent to 1/4 of the annual O&M budget & CIP budget to be funded in 5 years ($2M/year)

Balance remaining in the Revenue Fund after the foregoing deposits
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GUAM WATERWORKS AUTHORITY

Restricted and Unrestricted Cash Summary

FY 2018 SCHEDULE G

Unaudited Audited Increase

Description July 31, 2018 September 30, 2017 (Decrease)

UNRESTRICTED

Change Fund 2,000                          2,000                               -                          

Petty Cash 5,000                          5,000                               -                          

BOG - Deposit Accounts 1,837,859                   4,866,275                        (3,028,416)              

Sub-total Unrestricted 1,844,859                   4,873,275                        (3,028,416)              

RESTRICTED

Collection Accounts 58,842                        163,466                           (104,624)

BOG Deposit Accounts 7,478,641                   6,051,064                        1,427,577

BP Deposit Accounts 791,208                      944,282                           (153,074)

BOG Revenue Trust Fund 6,772,080                   7,782,227                        (1,010,147)              

BOG O & M Reserve 13,629,968                 13,516,540                      113,428                  

BOG Debt Service Reserve 11,311,972                 11,217,733                      94,239                    

BOG CAPEX Fund 18,116,285                 15,462,869                      2,653,416               

58,158,997                 55,138,182                      3,020,815               

BOG - SDC Deposit 3,291,583                   1,486,219                        1,805,365               

BOG - SDC CDs 7,750,000                   8,500,000                        (750,000)                 

Total Restricted 69,200,580                 65,124,400                      4,076,179               

Reserve Funds

BOG Series 05 OMRRRF Fund 17,423,213                 17,423,213                      -                          

BOG Series 13 Construction Fund 41,199,847                 74,461,765                      (33,261,918)            

BOG Series 14 Refunding Construction Fund 739,933                      771,281                           (31,348)                   

BOG Series 16 Construction Fund 118,656,846               132,811,449                    (14,154,603)            

BOG Series 16 Cap Int Fund -                              1,782,982                        (1,782,982)              

BOG Series 17 Refunding Construction Fund 7,696,702                   9,299,311                        (1,602,610)              

Total Restricted - Held by Trustee 185,716,541               236,550,002                    (50,833,461)            

USB Series 2013 Debt Service Fund 802,420                      2,336,754                        (1,534,334)              

USB Series 2013 Debt Service Reserve Fund 12,031,688                 12,031,688                      -                          

USB Series 2014 Refunding Debt Service Fund 629,634                      1,796,559                        (1,166,925)              

USB Series 2014 Refunding Debt Service Reserve Fund 7,891,693                   7,707,602                        184,091                  

USB Series 2016 Debt Service Fund 609,209                      130                                  609,079                  

USB Series 2016 Debt Service Reserve Fund 7,594,597                   7,582,725                        11,872                    

USB Series 2010 Debt Service Fund 172,323                      2,020,121                        (1,847,798)              

USB Series 2017 Refunding Debt Service Reserve Fund 7,566,460                   7,566,460                        -                          

USB Series 2017 Debt Service Fund 481,951                      -                                   481,951                  

Total Investments 37,779,974                 41,042,038                      (3,262,064)              

Total Restricted and Unrestricted Cash 294,541,954               347,589,716                    (53,047,762)            
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SCHEDULE  H

Guam Waterworks Authority

Statement of Cash Flows (Unaudited) YTD

FY 2018 Jul-18

Increase (decrease) in cash

Cash flows from operating activities:

    Cash received from trade and others 89,242,750           

    Cash payments to suppliers/contractors for goods and services (33,861,450)         

    Cash payments to employees for services (21,891,565)         

Net cash provided by operating activities 33,489,735           

Cash flows from capital and related financing activities:

   Contributed capital received (grants) 15,386,628           

   Acquisition of utility plant (71,128,657)         

   Repayment of Long Term Debt 7,639,142             

   Interest expense (29,310,747)         

Net cash provided by (used in) capital and related financing activities (77,413,634)         

Cash flows from investing activities:

   Transfers from (to) restricted fund 38,284,455           

   Interest income received 2,611,028             

Net cash provided by investing activities 40,895,483           

Net increase (decrease) in cash (3,028,416)           

Unrestricted cash at beginning of the period 4,873,275             

Unrestricted cash at end of period 1,844,859             

Reconciliation of operating loss to net cash provided by

  operating activities:

Operating Income (loss) 21,775,355           

Adjustments to reconcile to net cash provided by operating activities:

   Depreciation expense 15,281,750           

   Other Expense/income 771,034                

  (Increase) decrease in assets:

    Accounts receivable (1,192,899)           

    Materials and supplies inventory (1,323,798)           

    Other Assets (449,488)               

  Increase (decrease) in liabilities:

    Accounts payable, Contractors, Retention & Escrow Deposit (835,543)               

    Accrued payroll (511,269)               

    Customer deposits (25,407)                 

      Net cash provided by operating activities 33,489,735           
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Guam Waterworks Authority

Accounts Receivable - Government SCHEDULE  I

As of July 31, 2018

Customer Name No of Accounts

 Current 

Balance  31-60 days  61-90 days  91-120 days  Over 120 days 

 Outstanding 

Bal. 

Guam Int'l Airport Authority 4 32,430              42,397              18,700              42,341              160,509            296,377            

Guam Memorial Hospital Authority 3 37,564              32,512              38,480              36,415              -                    144,970            

Port Authority of Guam 2 39,233              40,716              20,845              -                    -                    100,794            

Guam Power Authority 22 60,088              -                    -                    -                    -                    60,088              

Guam Community College 3 4,390                5,724                4,920                4,590                39,563              59,188              

University of Guam 3 16,350              -                    -                    -                    -                    16,350              

Guam Housing & Urban Renewal Authority 8 5,248                -                    -                    -                    -                    5,248                

Guam Housing Corporation 1 31                     -                    -                    -                    -                    31                     

AUTONOMOUS AGENCIES 46                     195,334            121,349            82,945              83,346              200,072            683,046            

Department of Parks & Recreation 17                     96,733              67,809              51,188              38,449              489,352            743,532            

Department of Education 48                     148,442            162,993            61,070              11,829              121,409            505,743            

Department of Corrections 8                       90,756              35,536              40,129              23,937              -                    190,359            

Department of Public Health & Social Services 6                       2,757                2,086                1,032                398                   102,295            108,567            

Mayors' Council of Guam 47                     14,799              121                   61                     107                   -                    15,088              

Guam Fire Department 8                       6,792                1,930                -                    -                    -                    8,722                

Office of the Governor 2                       5,508                -                    -                    -                    -                    5,508                

Department of Youth Affairs 3                       1,012                23                     23                     23                     3,873                4,956                

Department of Agriculture 1                       1,534                1,400                -                    -                    -                    2,934                

Department of Public Works 9                       1,488                -                    -                    -                    -                    1,488                

Sanctuary Inc. 1                       1,164                -                    -                    -                    -                    1,164                

Guam Police Department 2                       1,114                -                    -                    -                    -                    1,114                

Division of Senior Citizens, DPH&SS 2                       434                   161                   164                   26                     -                    785                   

Guam Veterans' Affairs Office 2                       483                   -                    -                    -                    -                    483                   

Department of Mental Health & Substance Abuse 1                       320                   -                    -                    -                    -                    320                   

Department of Administration 1                       305                   -                    -                    -                    -                    305                   

Guam Public Library 4                       228                   -                    -                    -                    -                    228                   

The Office of the Dededo Mayor 1                       177                   -                    -                    -                    -                    177                   

Merizo Mayor 1                       34                     -                    -                    -                    -                    34                     

Guam Solid Waste Authority 1                       23                     -                    -                    -                    -                    23                     

LINE AGENCIES 165                   374,104            272,060            153,669            74,769              716,929            1,591,531         

TOTAL July 31, 2018 211                   569,438            393,409            236,614            158,115            917,002            2,274,577         

TOTAL September 30, 2017 253                   715,578 442,522 169,120 72,476 396,347 1,796,043

% INCREASE/ (DECREASE) -17% -20% -11% 40% 118% 131% 27%

A G I N G
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GUAM WATERWORKS AUTHORITY

2013 Series Bond Project Status SCHEDULE  J

As of July 31, 2018

 ORIGINAL TOTAL EXPENDITURES Construction fund

PROJECT NAME  APPROVED Adjusted Project EXPENDITURES OUTSTANDING AND UNOBLIGATED balance

PROJECT COST Cost AS OF 07/31/18 ENCUMBRANCES ENCUMBRANCES PROJECT COST AS OF 07/31/18

Santa Rita Springs Booster Pump Rehab Phase II 100,000$             100,000$                90,163                  9,837                        100,000$                       -$                            9,837$                             

“A” Series Well Transmission Line 400,000$             400,000$                369,846                (0)                             369,846$                       30,154$                  30,154$                           

Water Booster Pump Station 6,000,000$          1,861,000$             1,656,428             23,536                      1,679,964$                    181,036$                204,572$                         

Meter Replacement Program 999,000$                996,532                -                           996,532$                       2,468$                    2,468$                             

Barrigada Tank Repair/Replacement 6,000,000$          4,987,000$             4,924,959             62,041                      4,987,000$                    0$                           62,041$                           

Leak Detection 100,000$             20,000$                  16,916                  -                           16,916$                         3,084$                    3,084$                             

Potable Water System Planning  800,000$             624,000$                603,390                20,610                      624,000$                       -$                            20,610$                           

Implement Ground Water Rule 1,000,000$          1,000,000$             1,000,000             -                           1,000,000$                    -$                            -$                                     

Deep Well Rehabilitation 800,000$             200,000$                189,930                10,071                      200,000$                       (0)$                          10,070$                           

New Deep Wells at Down Hard 2,000,000$          810,000$                -$                                   810,000$                810,000$                         

Master Meters 4,000,000$          784,000$                531,188                180,872                    712,060$                       71,940$                  252,812$                         

Ugum Water Treatment Plant Intake 1,000,000$          982,000$                578,858                280,943                    859,801$                       122,199$                403,142$                         

Water Wells 4,200,000$          4,200,000$             2,284,474             745,555                    3,030,029$                    1,169,971$             1,915,527$                      

Water Distribution System 12,000,000$        11,151,000$           7,159,766             3,752,687                 10,912,453$                  238,547$                3,991,234$                      

Pressure Zone Realignment / 1,000,000$          431,000$                336,036                1,074                        337,110$                       93,890$                  94,964$                           

Mechanical/Electrical Equipment 430,000$             430,000$                328,686                98,112                      426,798$                       3,202$                    101,314$                         

Water Reservoir Internal/External 800,000$             -$                       -$                                   -$                            -$                                     

Water System Reservoirs 2005 Improvements 21,000,000$        13,878,000$           10,897,321           2,980,680                 13,878,000$                  (0)$                          2,980,679$                      

Ugum Water Treatment Plant Reservoir 7,000,000$          90,000$                  -$                                   90,000$                  90,000$                           

Agana Heights & Chaot Tanks 4,500,000$          3,280,000$             241,603                1,088,684                 1,330,287$                    1,949,713$             3,038,397$                      

Tank Major Repair Yigo#1 Mangilao#2 Agat#2 13,500,000$        11,605,000$           9,024,195             2,580,805                 11,605,000$                  0$                           2,580,805$                      

Tank Major Repair Yigo#1 Mangilao#2 Agat#2 8,000,000$          -$                       -$                                   -$                            -$                                     

Assessment of malojloj Elevetad & Yigo Elevated 500,000$             485,117$                461,813                23,304                      485,117$                       -$                            23,304$                           

Fire Hydrant Replacement Program -$                        -$                       -$                                   -$                            -$                                     

Wastewater System Planning 800,000$             651,000$                566,364                84,536                      650,900$                       100$                       84,636$                           

Lift Station Upgrades 5,000,000$          946,000$                562,785                363                           563,149$                       382,852$                383,215$                         

Wastewater Collection System Repl/Rehab 6,500,000$          780,000$                578,438                81,875                      660,314$                       119,687$                201,562$                         

Baza Gardens STP Replacement 3,114,883$             2,688,166             426,703                    3,114,869$                    14$                         426,717$                         

Facilities Plan/Design for Umatac-Merizo WWTP 473,000$                341,226                30,473                      371,699$                       101,301$                131,774$                         

Agat/Santa Rita STP Replacement 19,000,000$        67,200,000$           47,621,200           19,262,992               66,884,192$                  315,808$                19,578,800$                    

Agana WWTP Interim Measures 673,000$                611,247                61,753                      673,000$                       (0)$                          61,753$                           

Umatac Merizo Replacement 2,000,000$          -$                       -$                                   -$                            -$                                     

Wastewater Pump Station Electrical Upgrade 620,000$             620,000$                91,348                  8,513                        99,861$                         520,139$                528,652$                         

Electrical Upgrade - Water Wells 1,500,000$          1,500,000$             1,480,769             19,230                      1,500,000$                    0$                           19,231$                           

Electrical Upgrade - Water Booster 325,000$             2,000$                   -$                                   2,000$                    2,000$                             

Electrical Upgrade -Water Booster 350,000$             200,000$                977                       -                           977$                              199,023$                199,023$                         

Electrical Upgrade - Other Water 250,000$             150,000$                60,700                  -                           60,700$                         89,300$                  89,300$                           

SCADA Improvements – Phase 3 1,850,000$          923,000$                445,447                276,912                    722,359$                       200,641$                477,553$                         

SCADA Improvements – Phase 4 500,000$             -$                       -$                                   -$                            -$                                     

Laboratory Modernization 1,500,000$          1,173,000$             1,163,037             8,428                        1,171,465$                    1,535$                    9,963$                             

Land Survey 2,000,000$          2,000$                   1,038                    15                             1,053$                           948$                       963$                                

General Plant Improvements / Water 2,000,000$          2,600,000$             1,265,043             1,176,695                 2,441,737$                    158,263$                1,334,957$                      

Allowance for COI 275,005$                         

Interest Earned 769,729$                         

  Total Construction Fund (2013 Series Revenue Bond) 139,325,000$      139,325,000$         99,169,887$         33,297,300$             132,467,187$                6,857,813$             41,199,847$                    

PUC's Docket 14-04 dated February 25, 2014
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GUAM WATERWORKS AUTHORITY

2014 Series Refunded Bond Project Status SCHEDULE  K

As of July 31, 2018

PROJECT NAME

ORIGINAL 

APPROVED 

PROJECT 

COST

ADJUSTED 

PROJECT COST

EXPENDITURES 

AS OF 07/31/18

OUTSTANDING 

ENCUMBRANCES

TOTAL 

EXPENDITURES 

AND 

ENCUMBRANCES

UNOBLIGATE

D PROJECT 

COST

20% PUC

AS OF 07/31/18  

CONSTRUCTION FUND 

BALANCE

AS OF 07/31/18

Agana Treatment Plant 10,475,000$     11,065,512$        11,065,512          -$                            11,065,512$           (0)$                   2,095,000$           (0)$                                       

Agana Outfall 5,030,000$       10,127,198$        10,127,198          -$                            10,127,198$           0$                    1,006,000$           0$                                        

Northern District (Outfall) 4,700,000$       10,251,423$        10,251,423          -$                            10,251,423$           0$                    940,000$              0$                                        

Northern District WWTP Upgrade 173,681$             173,681               173,681$                -$                 -$                                     

Northern Treatment Plant -$                     -                       -$                           -$                 -$                                     

Baza Gardens Wastewater Treatment Plant Upgrade500,000$          297,177$             297,177               -$                            297,177$                (0)$                   100,000$              (0)$                                       

Interim Disinfection Facilities 581,000$          3,437,311$          3,408,599            28,712$                   3,437,311$             (0)$                   116,200$              28,712$                               

Electrical Protection 1,000,000$       1,512,483$          1,512,483.3         -$                            1,512,483$             (0)$                   200,000$              (0)$                                       

Well Vulnerability Reduction 600,000$          185,522$             185,522               -$                            185,522$                0$                    120,000$              0$                                        

Old Agat Wastewater Collection (I/I Reduction) 2,155,000$       1,931,659$          1,931,659            -$                            1,931,659$             (0)$                   431,000$              (0)$                                       

Chaot WW Pump Station/Collection System 410,000$          399,120$             399,120               -$                            399,120$                -$                 82,000$                -$                                     

Lift Station Upgrades 230,000$          149,895$             149,895               -$                            149,895$                0$                    46,000$                0$                                        

Collection Line Upgrades 200,000$          62,755$               62,755                 -$                            62,755$                  0$                    40,000$                0$                                        

"A" Well Transmission Line 2,413,000$       3,833,175$          3,818,088            15,087$                   3,833,175$             (0)$                   482,600$              15,087$                               

Santa Rita Springs - Booster Pump Rehab. 648,000$          306,841$             306,841               -                          306,841$                (0)$                   129,600$              (0)$                                       

Fena Bypass Transmission line 160,913$             160,913               -$                            160,913$                (0)$                   -$                         (0)$                                       

Storage Additions 950,000$          -$                     -$                           -$                 190,000$              -$                                     

Booster Station Upgrades 390,000$          66,734$               66,734                 -$                            66,734$                  -$                 78,000$                -$                                     

Mangilao Tank Repair 800,000$          398,367$             397,933               434$                        398,367$                (0)$                   160,000$              434$                                    

Ugum Tank Replacement 2,500,000$       -$                     -$                           -$                 500,000$              -$                                     

Ugum WTPlant Refurbishment ($1.724,970EPA) 6,588,473$          6,531,525            56,949$                   6,588,473$             (0)$                   56,948$                               

Barrigada Tank Repair/Replacement 3,000,000$       65,019$               65,019                 -$                            65,019$                  0$                    600,000$              0$                                        

Water Reservoir Condition Assessment 1,250,000$          1,249,227.16       772$                        1,250,000$             0$                    -$                         773$                                    

EarthTech Well Buyout 5,000,000$       5,975,000$          5,975,000            -$                            5,975,000$             -$                 1,000,000$           -$                                     

Water Wastewater Master Plan 4,900,000$       4,881,308$          4,881,308            -$                            4,881,308$             0$                    980,000$              0$                                        

Laboratory Modernization 800,000$          135,055$             135,055               -$                            135,055$                0$                    160,000$              0$                                        

Land Survey 800,000$          577,836$             576,134               1,702$                     577,836$                0$                    160,000$              1,702$                                 

Ground Water Disinfection -$                     -$                 -$                                     

GWUDI Study 262,234$             260,430               1,804                       262,234$                -$                 1,804$                                 

Contingency 12,276,023$     154$                    -                       -$                            -$                           -$                 732$                                    

   Vehicles 1,100,000$       1,280,000$          2,130,305            (850,305)$               1,280,000$             -$                 220,000$              -$                                     

   Generation Equipment 700,000$          880,000$             2,712                   877,288$                 880,000$                0$                    27,033$                               

Leak Detection/Line Replacement 8,200,000$       5,988,494$          5,988,494            -$                            5,988,494$             -$                 1,640,000$           -$                                     

   Automated Meter Reading 12,572,063$     17,468,359$        16,870,522          537,157$                 17,468,359.32$      0$                    2,514,413$           597,837$                             

  Total Construction Fund (2014 Series Refunded Revenue Bond)82,930,086$     89,711,698$        88,981,263$        669,600$                 89,711,543$           1$                    13,990,813$         731,063$                             

Interest Earned 6,781,612$       (0)$                       (0)$                   8,871$                                 

  Total Project Cost Funding 89,711,698$     89,711,698$        88,981,263$        669,600$                 89,711,543$           1$                    13,990,813$         739,934$                             
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GUAM WATERWORKS AUTHORITY

2016 Series Bond Project Status SCHEDULE  L

As of July 31, 2018

 ORIGINAL TOTAL EXPENDITURES Construction fund

PROJECT NAME  APPROVED Adjusted Project EXPENDITURES OUTSTANDING AND UNOBLIGATED balance

PROJECT COST Cost AS OF 07/31/18 ENCUMBRANCES ENCUMBRANCES PROJECT COST AS OF 07/31/18

Water Booster Pump Station 4,139,000$          4,139,000$          -$                                      4,139,000$           4,139,000$                      

Meter Replacement Program 4,501,000$          4,501,000$          64,531                   85,469.44              150,000$                          4,351,000$           4,436,469$                      

Barrigada Tank Repair/Replacement 1,013,000$          1,013,000$          -                         -$                                      1,013,000$           1,013,000$                      

Leak Detection 1,180,000$          1,180,000$          -                         -$                                      1,180,000$           1,180,000$                      

Potable Water System Planning  2,276,000$          2,276,000$          260,131                 616,163.05            876,294$                          1,399,706$           2,015,869$                      

Deep Well Rehabilitation 250,000$             250,000$             110,013.00            110,013$                          139,987$              250,000$                         

New Deep Wells at Down Hard 1,190,000$          1,190,000$          -$                                      1,190,000$           1,190,000$                      

Master Meters 3,616,000$          3,616,000$          151,539                 -                         151,539$                          3,464,461$           3,464,461$                      

Ugum Water Treatment Plant Intake 18,000$              18,000$               -$                                      18,000$                18,000$                           

Water Wells 2,500,000$          2,500,000$          -$                                      2,500,000$           2,500,000$                      

Water Distribution System 2,049,000$          49,000$               -$                                      49,000$                49,000$                           

Pressure Zone Realignment / 1,141,000$          1,141,000$          741,000.20            741,000$                          400,000$              1,141,000$                      

Mechanical/Electrical Equipment 100,000$             100,000$             -$                                      100,000$              100,000$                         

Water Reservoir Internal/External 800,000$             800,000$             800,000.00            800,000$                          -$                          800,000$                         

Water System Reservoirs 2005 Improvements 42,350,000$        28,350,000$        2,008,486              14,118,396.31       16,126,882$                      12,223,118$         26,341,514$                    

Ugum Water Treatment Plant Reservoir 6,410,000$          -$                        -$                                      -$                          -$                                    

Water Audit Program & Water Loss Control Plan 1,000,000$          1,000,000$          389,561.70            389,562$                          610,438$              1,000,000$                      

Agana Heights & Chaot Tanks 1,220,000$          1,220,000$          500,000.00            500,000$                          720,000$              1,220,000$                      

Tank Major Repair Yigo#1 Mangilao#2 Agat#2 1,895,000$          1,895,000$          1,822,132.80         1,822,133$                        72,867$                1,895,000$                      

Tank Major Repair Yigo#1 Mangilao#2 Agat#2 10,500,000$        7,409,830$          7,300,000.00         7,300,000$                        109,830$              7,409,830$                      

Fire Hydrant Replacement Program 2,000,000$          2,000,000$          -$                                      2,000,000$           2,000,000$                      

Wastewater System Planning 349,000$             349,000$             193,899                 119,084.26            312,983$                          36,017$                155,101$                         

Lift Station Upgrades 2,404,000$          2,404,000$          222,568                 42,186.67              264,755$                          2,139,245$           2,181,432$                      

Wastewater Collection System Repl/Rehab 2,920,000$          2,920,000$          911.46 554,566.54            555,478$                          2,364,522$           2,919,089$                      

Baza Gardens STP Replacement 16,700,000$        29,400,170$        12,108,603            17,097,178.90       29,205,782$                      194,388$              17,291,567$                    

Facilities Plan/Design for Umatac-Merizo WWTP 527,000$             527,000$             239,045                 13,060.42              252,105$                          274,895$              287,955$                         

Agat/Santa Rita STP Replacement 3,000,000$          3,000,000$          1,273,611              271,477.03            1,545,088$                        1,454,912$           1,726,389$                      

Agana WWTP Interim Measures 827,000$             827,000$             -$                                      827,000$              827,000$                         

Umatac Merizo Replacement 8,000,000$          20,800,000$        4,028,214              16,574,040.38       20,602,254$                      197,746$              16,771,786$                    

Wastewater Pump Station Electrical Upgrade 100,000$             100,000$             -$                                      100,000$              100,000$                         

Electrical Upgrade - Water Wells 650,000$             650,000$             -$                                      650,000$              650,000$                         

Electrical Upgrade - Water Booster 323,000$             323,000$             -$                                      323,000$              323,000$                         

SCADA Improvements – Phase 3 1,177,000$          1,177,000$          18,000                   599,496.51            617,497$                          559,503$              1,159,000$                      

SCADA Improvements – Phase 4 6,500,000$          6,500,000$          2,883,117.85         2,883,118$                        3,616,882$           6,500,000$                      

Laboratory Modernization 1,127,000$          1,127,000$          1,127,000              -                         1,127,000$                        -$                          -$                                    

Land Survey 1,998,000$          1,998,000$          130,370                 1,130,153.37         1,260,524$                        737,476$              1,867,630$                      

General Plant Improvements / Water 2,769,463$          2,769,463$          716,554                 827,205.38            1,543,760$                        1,225,703$           2,052,909$                      

Information Technology Integration Improvements 500,000$             500,000$             244,068                 -                         244,068$                          255,932$              255,932$                         

Interest Earned -$                        1,424,912$                      

  Total Construction Fund (2016 Series Revenue Bond) 140,019,463$      140,019,463$      22,787,530$          66,594,304$          89,381,834$                      50,637,629$         118,656,845$                  
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GUAM WATERWORKS AUTHORITY

2010 Series Bond Project Status SCHEDULE  M

As of July 31, 2018

 ORIGINAL TOTAL EXPENDITURES Construction fund

PROJECT NAME  APPROVED Adjusted Project EXPENDITURES OUTSTANDING AND UNOBLIGATED balance

PROJECT COST Cost AS OF 07/31/18 ENCUMBRANCES ENCUMBRANCES PROJECT COST AS OF 07/31/18

Ground Water Disinfection -$                                    500,000$                  438,141$               61,859$              500,000$                     0$                    61,859$                            

“A” Series Well Transmission Line 600,000$                         518,144$                  474,434$               1,274$                475,709$                     42,435$           43,710$                            

Water Booster Pump Station 500,000$                         500,000$                  418,844$               81,156$              500,000$                     (0)$                   81,156$                            

Meter Replacement Program 2,500,000$                      10,300,000$             10,255,079$          18,549$              10,273,628$                26,372$           44,921$                            

Barrigada Tank Repair/Replacement -$                                    5,450,000$               5,442,302$            7,698$                5,450,000$                  0$                    7,698$                              

Leak Detection 200,000$                  -$                           200,000$            200,000$                     -$                     200,000$                          

Potable Water System Planning  200,000$                         200,000$                  180,927$               19,073$              200,000$                     -$                     19,073$                            

Implement Ground Water Rule 1,700,000$               1,499,464$            200,535$            1,700,000$                  1$                    200,536$                          

Brigade II  (Ugum Lift) BPS Upgrade 1,200,000$                      1,700,000$               251,134$               86,760$              337,895$                     1,362,105$      1,448,866$                       

Deep Well Rehabilitation 548,000$                         548,000$                  548,000$               -$                        548,000$                     -$                     -$                                     

New Deep Wells at Down Hard 3,773,000$                      638,252$                  485,743$               -$                        485,743$                     152,509$         152,509$                          

Rehabilitation of Asan Springs 900,000$                         900,000$                  188,771$               152,068$            340,838$                     559,162$         711,229$                          

Master Meters 1,600,000$                      1,600,000$               1,421,267$            68,690$              1,489,957$                  110,043$         178,733$                          

Ugum Water Treatment Plant Intake 3,670,000$                      700,000$                  543,615$               156,385$            700,000$                     -$                     156,385$                          

Water Wells 2,000,000$                      -$                              -$                           -$                                -$                     -$                                     

Water Distribution System 384,000$                         3,174,748$               3,174,748$            -$                        3,174,748$                  (0)$                   (0)$                                   

Pressure Zone Realignment / 3,550,000$                      -$                              -$                           -$                                -$                     -$                                     

Northern System Water Distribution 2,725,000$                      -$                              -$                           -$                        -$                                -$                     -$                                     

Central Water Distribution System 2005 1,200,000$                      900,000$                  730,182$               44,820$              775,002$                     124,998$         169,818$                          

Southern Water Distribution System 1,800,000$                      -$                              -$                           -$                                -$                     -$                                     

Mechanical/Electrical Equipment 1,360,000$                      1,200,000$               1,079,495$            120,505$            1,200,000$                  (0)$                   120,505$                          

Water Reservoir Internal/External 500,000$                         2,000,000$               1,083,817$            425,567$            1,509,384$                  490,616$         916,183$                          

Water Reservoir Internal/External 2,400,000$                      -$                              -$                           -$                                -$                     -$                                     

Water System Reservoirs 2005 Improvements 11,697,000$                    1,050,000$               1,050,000$            1,050,000$                  0$                    0$                                     

Distribution System Upgrades 3,182,000$                      474,160$                  456,678$               17,481$              474,160$                     0$                    17,482$                            

Ugum Water Treatment Plant Reservoir 3,672,000$                      -$                              -$                           -$                                -$                     -$                                     

Water Audit Program &  Water Loss Control Plan 100,000$                  15,031$                 63,428$              78,459$                       21,541$           84,970$                            

Production Plan / Reduce Navy Purchases 100,000$                  94,286$                 5,714$                100,000$                     -$                     5,714$                              

Hydraulic Asessment of Tank 500,000$                  497,004$               2,996$                500,000$                     -$                     2,996$                              

Agana Heights & Chaot Tanks 4,700,000$               4,350,014$            349,986$            4,700,000$                  -$                     349,986$                          

Tank Major Repair Yigo#1 Mangilao#2 Agat#2 1,900,000$               1,750,355$            97,659$              1,848,013$                  51,987$           149,645$                          

Tank Major Repair Yigo#1 Mangilao#2 Agat#2 -$                              -$                                -$                     -$                                     

Assessment of malojloj Elevetad & Yigo Elevated 200,000$                  200,000$               -$                        200,000$                     -$                     -$                                     

Public Water System Asser Inventory/Condition Assesment 100,000$                  98,414$                 1,586$                100,000$                     -$                     1,586$                              

Public Water System GIS & Mapping 50,000$                    50,000$                 -$                        50,000$                       -$                     -$                                     

Wastewater System Planning 1,500,000$                      1,500,000$               1,468,176$            5,824$                1,474,000$                  26,000$           31,824$                            

Wastewater Vehicles 235,000$                         235,000$                  209,795$               25,205$              235,000$                     0$                    25,205$                            

NDWWTP - Chlorine Tanks 250,000$                         250,000$                  250,000$               250,000$                     -$                     -$                                     

Tumon Bay Sewer Upgrades 100,000$                         -$                              -$                           -$                                -$                     -$                                     

Wastewater Collection System Repl/Rehab 1,105,000$               723,591$               283,287$            1,006,878$                  98,122$           381,409$                          

Facilities Plan/Design for Baza Gardens WWTP 1,250,000$                      1,250,000$               1,245,244$            4,756$                1,250,000$                  -$                     4,756$                              

Facilities Plan/Design for Agat-Santa Rita WWTP 900,000$                         899,630$                  891,702$               7,928$                899,630$                     -$                     7,928$                              

Priority 1 Sewer Upgrades – Baza Gardens WWTP 650,000$                         -$                              -$                           -$                                -$                     -$                                     

Baza Gardens STP Replacement 3,567,000$                      1,301,947$               1,151,947$            314$                   1,152,261$                  149,686$         150,000$                          

Facilities Plan/Design for Umatac Merizo WWTP 900,000$                  760,845$               93,013$              853,858$                     46,142$           139,155$                          

Agat/Santa Rita STP Replacement 2,968,000$                      2,218,000$               2,217,314$            387$                   2,217,701$                  300$                686$                                 

Northern District WWTP Primary Treatment Upgrades -$                                    11,750,000$             11,532,253$          211,261$            11,743,514$                6,486$             217,747$                          

Biosolids Management Plan 200,000$                  196,414$               3,586$                200,000$                     -$                     3,586$                              

Agana WWTP Interim Measures -$                                    11,500,000$             11,254,925$          45,075$              11,300,000$                200,000$         245,075$                          

I&I SSES Southern 800,000$                  794,722$               5,278$                800,000$                     (0)$                   5,278$                              

I&I SSES Central 850,000$                  794,325$               55,675$              850,000$                     -$                     55,675$                            

I&I SSES Northern -$                              -$                                -$                     -$                                     

Umatac Merizo Replacement 250,000$                  247,431$               2,569$                250,000$                     -$                     2,569$                              

Northern District WWTP Secondary Treatment Upgrades 1,000,000$               -$                           1,000,000$         1,000,000$                  -$                     1,000,000$                       

Well Electrical Protection 26,000$                           -$                              -$                           -$                                -$                     -$                                     

SCADA Pilot Project 300,000$                         61,950$                    19,812$                 42,138$              61,950$                       (0)$                   42,138$                            

Electrical Upgrade - Water Wells 3,000,000$                      354,227$                  339,948$               14,278$              354,227$                     0$                    14,279$                            

Electrical Upgrade - Water Booster 325,000$                         -$                              -$                           -$                                -$                     -$                                     

Electrical Upgrade -Water Booster 350,000$                         -$                              -$                           -$                                -$                     -$                                     

Electrical Upgrade - Other Water 250,000$                         -$                              -$                                -$                     -$                                     

SCADA Improvements – Phase 1 250,000$                         250,000$                  194,849$               55,151$              250,000$                     -$                     55,151$                            

SCADA Improvements – Phase 2 1,100,000$                      1,056,986$               1,028,284$            28,702$              1,056,986$                  -$                     28,702$                            

SCADA Improvements – Phase 3 2,500,000$                      24,956$                    24,956$                 -$                        24,956$                       0$                    0$                                     

SCADA Improvements – Phase 4 850,000$                         -$                              -$                           -$                                -$                     -$                                     

Laboratory Modernization 1,200,000$                      -$                              -$                           -$                                -$                     -$                                     

Land Survey 1,500,000$                      500,000$                  471,450$               28,237$              499,687$                     313$                28,550$                            

General Plant Improvements / Water 14,370,000$                    7,241,000$               7,241,000$            0$                       7,241,000$                  0$                    0$                                     

Interest Earned 131,430$                          

  Total Construction Fund (2010 Series Revenue Bond) 87,402,000$                    87,402,000$             79,836,728$          4,096,454$         83,933,182$                3,468,818$      7,696,702$                       

1.) PUC's Docket 11-01 $29,000,000.00  dated 09/19/11authorized GWA for reallocation

2) PUC's Docket 11-01 Reallocation of $23,246,000.00 dated 07/30/12

3) PUC's Dockect Reallocation dated February 2013 Page 14 of 14
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“Better Water, Better Lives.”
Gloria B. Nelson Public Service Building| 688 Route 15 | Mangilao, Guam 96913

Tel: (671) 300-6846

Issues for Decision

Resolution No. 42-FY2017
Relative to the Approval of the Contract with JMI-Edison for the Purchase of Vacuum 
Regulators and Parts for Island Wide Water Production Chlorination Systems.

What is the project’s objective and is it necessary and urgent?
This approval requested in this resolution will authorize the purchase water chlorination parts, 
materials and maintenance kits to improve the reliability and safety of chlorination systems 
employed throughout GWA’s production facilities and decrease the downtime of deep well 
chlorination system due to corrective maintenance required. 

The existing chlorination systems are showing signs of wear, with some components reaching 
the end of useful service life.  If not properly repaired or replaced, these parts can fail, leading to 
an increased potential of chlorine gas leak or system malfunction. Such occurrences pose a 
safety hazard to employees and to the public if proper chlorination of our drinking water is not 
achieved.

The proposed purchase is necessary and urgent to establish a good working inventory of 
replacement parts to keep systems operational, and maintenance kits to extend the useful life of 
our existing systems.  Maintenance kits can potentially double the useful life of essential 
chlorination system parts. 

Where is the location?
GWA Island-wide Deep-well Production Facilities / Chlorination Sites.
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How much will it cost?
Eight Hundred Seventeen Thousand, Four Hundred Twenty-Three and Thirty-Two Cents. 
($817,423.32)

Description Product Number
IFB 2018-

22
Bid Qty
(est’d)

IFB 2018-22 
Unit Cost

Bid Cost

Item No EA
NXT 3000 CLs Cylinder 
Mounted 500 PPD Max 
Cap

VR3000C021XX 1.0 50
$1,717.80 $85,890.00

Remote Multi-purpose 
Ejector Check

EJ17C101XX 2.0 224
$1,012.38 $226,773.12

Meter Assembly w/ 
Manual Rate Valve 

MA3001C04XX 2.1 112
$809.62 $90,677.44

CR 3-10 A-FGJ-E-HQQE Product No.: 96083216 $0.00
Flowmeter Maintenance 
Kit

PN 614S096U01 2.2 112
$54.91 $6,149.92

Regulator Maintenance Kit PN 614S090U01 2.3 112 $129.54 $14,508.48
Ejector Maintenance Kit PN 614S092U01 2.4 112 $98.56 $11,038.72
Inlet Valve Kit Double O 
Ring

PN 27385-1 2.5 112
$283.02 $31,698.24

Reducing Bushing, 
½”MNPT x ¼”FNPT Part# R-246 

2.6 150
$9.86 $1,479.00

¼” NPT x 3/8” Tubing 
connector Part# F-100-1 

2.7 150
$14.08 $2,112.00

Plate, Inlet Fitting Support Part# 22952 2.8 30 $83.08 $2,492.40
Retainer Ring Part# U-1830 2.9 30 $15.49 $464.70
Fitting, Gas inlet Part# 27100 3.0 30 $426.64 $12,799.20
Meter Tube Assemblies 
25ppd Part#600B060U04 

3.1 30
$439.31 $13,179.30

Meter Tubes 25ppd Part# 21496 3.2 30 $439.31 $13,179.30
$512,441.82

Description Product Number
IFB 2018-22 

Unit Cost Bid Cost

EA
Capital Controls Gas 
Detector Series 1610B 
Single Point Gas Detectors P/N: 1610B-01-01-01-XX 3.3 50 $2,559.81 $127,990.50
Battery Backup Model 
1640 for 1610B

P/N: 1640-01-01-XX
3.4 50 $2,365.50 $118,275.00

Gas Sensor Test Kit Part 
No BM-4709

BM-4709
3.5 75 $184.46 $13,834.50

Sensor for 1610B Single 
Point Gas Detectors Part 
No A-1387 (for Chlorine)

A-1387 (for Chlorine)
3.6 75 $598.42 $44,881.50

$304,981.50

IFB 2018-22 Total $817,423.32
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When will it be completed?
The indefinite quantity contract will be in place for an initial term of 3 years and two (2) years 
one-year option to renew. Purchases will be ongoing on an as-needed basis over the life of the 
contract term.

What is the funding source(s)?
FY 2018 / FY 2019 GWA Water Production and Treatment Operations and Maintenance 
Budget. 

The RFP / Bid Responses 
IFB 2018-22 Vacuum Regulators and Parts (Re-Bid).
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GWA RESOLUTION NO. 42-FY2018

RELATIVE TO APPROVAL OF THE CONTRACT WITH JMI-EDISON FOR THE 
PURCHASE OF VACUUM REGULATORS AND PARTS FOR ISLANDWIDE WATER 

PRODUCTION CHLORINATION SYSTEMS

WHEREAS, under 12 G.C.A. § 14105, the Consolidated Commission on Utilities 

(“CCU”) has plenary authority over financial, contractual, and policy matters relative to the 

Guam Waterworks Authority (“GWA”); and

WHEREAS, the Guam Waterworks Authority (“GWA”) is a Guam Public Corporation 

established and existing under the laws of Guam; and 

WHEREAS, GWA advertised an Invitation for Bid (IFB) 2018-22 soliciting bid 

proposals from experienced and responsive bidders to provide island wide GWA Water 

Production Chlorination systems with vacuum regulators, ejectors, flow meters, maintenance kits 

and parts to provide adequate stock replenishment when needed to continue to operate and 

maintain chlorination systems required under Safe Water Drinking Act; and

WHEREAS, six entities registered for the bid procurement, and there was one 

responsive and responsible bidder who met the bid requirements of IFB 2018-22; and 

WHEREAS, the IFB 2018-22 offers were evaluated by GWA’s review committee, who 

determined that the offer for Vacuum Regulators and Parts made by JMI-Edison is fair and 

reasonable on the basis of comparison to historical procurement data [EXHIBIT A]; and

WHEREAS, GWA accepted JMI-Edison’s indefinite quantity bid proposal for Vacuum 

Regulators and Parts [EXHIBIT B] at an estimated total amount of Eight Hundred Seventeen 
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Thousand Four Hundred Twenty-Three Dollars and Thirty-Two Cents ($ 817,423.32) [EXHIBIT 

B]; and

WHEREAS, GWA Management seeks CCU Approval of the Contract amount of Eight 

Hundred Seventeen Thousand Four Hundred Twenty-Three Dollars and Thirty-Two Cents 

($817,423.32) for the purchase of Water Production Chlorination System Vacuum Regulators 

and Parts; and

WHEREAS, the source of funding for the Vacuum Regulators and Parts Bid will be 

from FY 2018 / FY 2019 GWA Water Production and Treatment Operations and Maintenance 

Budget. 

NOW BE IT THEREFORE RESOLVED, the Consolidated Commission on Utilities

does hereby approve the following: 

1. The recitals set forth above hereby constitute the findings of the CCU.

2. The CCU finds that the terms of the bid proposal submitted by “JMI-Edison” 

are fair and reasonable. 

3. The CCU hereby authorizes the management of GWA to proceed based on the 

notice of award to “JMI-Edison” attached hereto as EXHIBIT B, and which is 

incorporated into this Resolution in its entirety.

4. The CCU hereby further authorizes the management of GWA to enter into a 

contract with “JMI Edison”, to purchase up to Eight Hundred Seventeen 

Thousand Four Hundred Twenty-Three Dollars and Thirty-Two Cents ($ 

817,423.32) worth of Vacuum Regulators and Parts, on as needed basis for the 

contract amount on IFB 2018-22, for the duration of the initial contract term 

of three (3) years as specified in the IFB 2018-22 “Indefinite Quantity Bid”, 

and two (2) one-year options to renew, subject to availability of funds and 

agreement between the parties. 

5. The CCU hereby approves the funding total of Eight Hundred Seventeen 

Thousand Four Hundred Twenty-Three Dollars and Thirty-Two Cents ($ 

817,423.32) [EXHIBIT B];
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6. GWA Management is hereby authorized to seek PUC approval in the event 

the contract value exceeds One Million Dollars ($1,000,000.00) as required by 

Docket 00-04.

RESOLVED, that the Chairman certified and the Board Secretary attests to the adoption 

of this Resolution.

DULY AND REGULARLY ADOPTED, this 28th day of August, 2018.

Certified by: Attested by:

______________________ ____________________

JOSEPH T. DUENAS J. GEORGE BAMBA
Chairperson Secretary

SECRETARY’S CERTIFICATE

I, J. George Bamba, Board Secretary of the Consolidated Commission on Utilities as 
evidenced by my signature above do hereby certify as follows:

The foregoing is a full, true and accurate copy of the resolution duly adopted at a regular 
meeting by the members of the Guam Consolidated Commission on Utilities, duly and 
legally held at a place properly noticed and advertised at which meeting a quorum was 
present and the members who were present voted as follows:

AYES: ______________________

NAYS: ______________________

ABSTENTIONS: ______________________

ABSENT: ______________________
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“Better Water, Better Lives.”
Gloria B. Nelson Public Service Building| 688 Route 15 | Mangilao, Guam 96913

Tel: (671) 300-6846

Issues for Decision

Resolution No. 43- FY2018
Relative to Approval of GWA’s 2018 Water Resource Master Plan (WRMP) Update

What is the project’s objective and is it necessary and urgent?
The Water Resource Master Plan update is a 20-year long-term planning document.  The 
objectives and goals of the WRMP Update are to Improve water quality and system reliability, 
reduce number of water outages, replace asbestos cement and galvanized steel water lines, 
rehabilitate/replace sewer lines and sewer pump stations, upgrade WW treatment plants to 
achieve Federal Permit compliance, and reduce wastewater overflows. In addition, the WRMP 
will guide GWA towards improving operational sustainability to maintain all assets by expanding 
programmatic efforts in the areas of asset management, water loss control, fire hydrant 
repair/replacement and hydraulic modeling.  

Where is the location?
WRMP Update impacts the water and wastewater systems island-wide 

How much will it cost?
The 2018 WRMP Update characterizes and quantifies the cost of the water and wastewater 
needs from 2018 through 2037 as; 1) court order related at an estimated One Hundred Nine 
Million Dollars ($109,000,000); 2) improvements for system reliability/quality at an estimated 
Ninety-Six Million Dollars ($96,000,000.00), upgrades associated with rehabilitating the systems 
or increasing capacity at an estimated Eight Hundred Thirty-Two Million Dollars ($832,000,000), 
and overall systems expansion at an estimated Two Hundred Eighteen Million Dollars 
($218,000,000).

When will it be completed?
The WRMP covers a 20-year period.

What is the funding source?
Funding for the proposed WRMP Update projects will come primarily from bonds that will be 
paid through rate payer revenues as well as with funds from USEPA State Revolving Fund
(SRF), Internally Funded CIP (IFCIP), Federal Grants and possibly Federal Loans.  

If the WRMP Update is adopted, specific funding needs and proposed sources will be 
developed and presented to the CCU at a later time in 5-year Capital Improvement Plans.  

The RFP/BID responses (if applicable):
Not Applicable.
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RESOLUTION NO. 43–FY2018

RELATIVE TO APPROVAL OF GWA’s 2018 WATER RESOURCE MASTER PLAN 
(WRMP) UPDATE 

WHEREAS, under 12 G.C.A. § 14105, the Consolidated Commission on Utilities 

(“CCU”) has plenary authority over financial, contractual and policy matters relative to the 

Guam Waterworks Authority (“GWA”); and

WHEREAS, the Guam Waterworks Authority is a Guam Public Corporation established 

and existing under the laws of Guam; and

WHEREAS, in 2006 the Guam Waterworks Authority completed a Water Resource 

Master Plan that attempted to document and assess GWA’s water and wastewater system at the 

time and made certain assumptions of the systems capacity and operability to meet the Safe 

Drinking Water and Clean Water Acts from which recommendations for capital improvements 

were made and projected out over a 20-year period; and  

WHEREAS, GWA’s 2006 Water Resource Mater Plan was past due for updating thus 

GWA initiated steps in October 2015 to engage its Program Management Office through “Work 

Authorization 2015-07” to update the 2006 WRMP which was funded from USEPA State 

Revolving Fund; and

WHEREAS, the purpose of updating the WRMP was to give GWA an opportunity to 

review and document progress since 2006 plan, recognize that GWA infrastructure has since 

aged 10 years, account for impacts resulting from  the US-Japan Security Consultative 

Committee’s “2012 Roadmap Adjustment” that outlined the relocation of 5,000 Marines to 

Guam by 2023, evaluate the impacts of an increasing population, address new regulations that 
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require higher treatment levels for GWAs wastewater treatment plants as well as advance 

GWA’s goals to continuously improve GWA’s level of service from the 2006 levels; and

WHEREAS, the objectives and goals the WRMP Update intends to establish for GWA 

are to improve water quality and system capacity and reliability, reduce number of water 

outages, replace asbestos cement and galvanized steel water lines, rehabilitate/replace sewer 

lines and sewer lift stations, upgrade WW treatment plants to achieve Federal Permit 

compliance, and reduce wastewater overflows; and

WHEREAS, the 2018 WRMP Update also reviewed and assessed GWA’s operational 

sustainability to maintain all assets, and recommended measures to accomplish this sustainability

through expanding programmatic efforts in the areas of asset management, water loss control, 

fire hydrant repair/replacement and hydraulic modeling, just to name a few; and

WHEREAS, the WRMP Update summarizes that there are one hundred twenty four 

(124) new CIP projects recommended with an estimated total cost of Nine Hundred Eighty-Two 

Million Two Hundred Forty-Two Thousand Dollars ($982,242,000.00) along with twenty nine 

(29) existing CIP projects that are estimated to cost Two Hundred Seventy-Eight Million One 

Hundred Nineteen Thousand Dollars ($278,119,000.00) for a total capital cost for the next 20 

year period of One Billion Two Hundred Sixty Million Three Hundred Sixty-One Thousand 

Dollars ($1,260,361,000.00) in 2018 dollars (See Exhibit A) ; and 

WHEREAS, the 2018 WRMP Update further characterizes and quantifies the cost of the 

water and wastewater needs as; 1) court order related at an estimated One Hundred Nine Million 

Dollars ($109,000,000), 2) improvements for system reliability/quality at an estimated Ninety-

Six Million Dollars ($96,000,000), upgrades associated with rehabilitating the systems or 

increasing capacity at an estimated Eight Hundred Thirty-Two Million Dollars ($832,000,000), 

and overall systems expansion at an estimated Two Hundred Eighteen Million Dollars 

($218,000,000) in 2018 dollars (see Exhibit B); and  

WHEREAS, the costs associated with the 2018 WRMP Update was further analyzed 

with experts in municipal financial planning from which the WRMP Update recommended 
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annual rate increases averaging 4-4.5% for the first seven years of the plan, then reducing to 3% 

throughout the remainder of the plan; and 

WHEREAS, in an effort to bring awareness of the 2018 WRMP Update to the rate 

payers on Guam, GWA management along with support from GWA staff and Program 

Management Office personnel held village meetings in Dededo, Tamuning and Agat, made 

presentations in industry forums such as the Guam Contractor Association (GCA), Guam Society 

of Professional Engineer (GSPE) and Guam Hotel and Restaurant Association (GHRA), made 

presentation to legislative, Mayors Council members, and administrative government officials as 

well as provided the complete draft document on the GWA website, GWA offices, and village 

Mayor’s offices for review and comment; and

WHEREAS, GWA management has compiled all questions or comments made during 

each of the awareness presentations (see summary in Exhibit C) and have determined there are 

no questions or comments that impacted the contents of the WRMP Update therefore the WRMP 

Update as prepared is being submitted for CCU approval; and

WHEREAS, GWA management will prepare an updated 5-Year Capital Improvements 

Plan (CIP), once the 2018 WRMP Update is approved, that details each of the capital projects 

and the funding sources which GWA management anticipates will come primarily from bonds 

that will be paid through rate payer revenues as well as with USEPA State Revolving Funds 

(SRF), Internally Funded CIP Funds (IFCIP), Federal Grants and possibly Federal Loans; and

NOW BE IT THEREFORE RESOLVED, the Consolidated Commission on Utilities 

does hereby approve the following:

1. The recitals set forth above hereby constitute the findings of the CCU.

2. The CCU hereby approves the 2018 Water Resources Master Plan Update that 

will be identified with “Final August 2018”.  

3. The CCU hereby further authorizes GWA management to implement the projects 

and programs called for in the plan in a manner consistent with the plan.
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RESOLVED, that the Chairman certified and the Board Secretary attests to the adoption 

of this Resolution.

DULY AND REGULARLY ADOPTED, this 28th day of August 2018.

Certified by: Attested by:

______________________ ____________________

JOSEPH T. DUENAS J. GEORGE BAMBA
Chairperson Secretary

SECRETARY’S CERTIFICATE

I, J. George Bamba, Board Secretary of the Consolidated Commission on Utilities as 
evidenced by my signature above do hereby certify as follows:

The foregoing is a full, true and accurate copy of the resolution duly adopted at a regular 
meeting by the members of the Guam Consolidated Commission on Utilities, duly and 
legally held at a place properly noticed and advertised at which meeting a quorum was 
present and the members who were present voted as follows:

AYES: _______ ___

NAYS: _________

ABSTENTIONS: _____________________

ABSENT: _____________________

///

///

///
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Capital Improvement Projects Summary

Project Category
Number of 

New Projects

Estimated Cost 

WRMPU 

Proposed CIP

Number of 

Ongoing 

Projects

Estimated Cost

Current/Ongoing 

CIP

Water System Improvements

Pipeline Projects 17 $204,402,000 2 $2,500,000

Storage Tank and BPS Projects 30 $120,082,000 5 $30,808,000

Water Production Projects 10 $123,216,000 3 $8,667,000

Other Water System 
Projects/Studies

5 $14,449,000 4 $5,500,000

Total Water System Improvements 62 $462,149,000 14 $47,475,000

Wastewater System Improvements

Gravity Sewer Projects 27 $250,247,000 7 $69,230,000

Force main Projects 4 $22,498,000

Lift Station Projects 3 $68,156,000 2 $4,293,000

Wastewater Treatment Facilities 9 $71,238,000 3 $151,946,000

Other Wastewater System 
Projects/Studies 5 $10,978,000

Total Wastewater System 
Improvements

48 $423,117,000 12 $225,469,000

General Systems Improvements

General Facilities / Equipment 
Improvements 10 $59,800,000 1

SCADA / Electrical 4 $37,176,000 2 $5,175,000

Total General System 
Improvements

14 96,976,000 3 $5,175,000

Total (rounded) 124 $982,242,000 29 $278,119,000

Total Capital Improvement Program 2018 – 2037 = $ 1.26 billion
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Funding needed for improvements

Average Annual Funding

$118M/year for first 4 years

w/ ~ $40M/year DOD funding

INTERNAL FUNDING

SRF GRANTS

Average Annual Funding

$49M/year
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WRMPU Public Outreach Summary P a g e | 1 of 8

EXHIBIT C
Water Resources Master Plan Update

Public Outreach Summary
June 26th to July 27th, 2018

Meeting 1 June 26th Northern Village Meeting, Yigo Senior Center
Number of attendees: 35
Questions / Comments: 3
Responses: 3
Summary:

∑ Status of Gill-Breeze subdivision 
∑ Cost of water connection for new customers
∑ Change of use for existing customers on septic

Recommended Changes to WRMPU:
∑ No changes recommended

Meeting 2 June 27th Southern Village Meeting, Agat Community Center
Number of attendees: 5
Questions / Comments: 17
Responses: 17
Summary:

∑ Water supply issues to Talafofo
∑ Progress towards meeting the Stipulated Order requirements
∑ Issues with water outages in various areas
∑ Elimination of septic tanks
∑ Linking of GWA and DoD systems

Recommended Changes to WRMPU:
∑ No changes recommended

Meeting 3 June 28th Guam Hotel and Restaurant Association (GHRA), Outrigger Resort
Number of attendees: 85
Questions / Comments: 4
Responses: 4
Summary:

∑ Extent of water loss in GWA system
∑ Quality of pavement repair work
∑ Capacity of the Aquifer with respect to new development and military 

build-up

Recommended Changes to WRMPU:
∑ No changes recommended
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Meeting 4 June 28th Central Village Meeting, Tamuning Community Center
Number of attendees: 15
Questions / Comments: 0
Responses: 0
Summary:

∑ No Questions/Comments received

Recommended Changes to WRMPU:
∑ No changes recommended

Meeting 5 July 9th Legislature Meeting, CCU Board Room
Number of attendees: 5
Questions / Comments: 11
Responses: 8
Summary:

∑ Plans for elimination of 2” water lines
∑ Impact of H2 visas on current project delivery
∑ Funding sources for proposed capital improvement projects
∑ Status of land issues for ongoing and proposed improvement projects
∑ Pace of increases in water and sewer bills 
∑ Investigations into the use of bio-gas from GWA facilities

Recommended Changes to WRMPU:
∑ No changes recommended

Meeting 6 July 17th Guam EPA, Department of Public Works and Governor’s Chief of Staff, CCU
Board Room

Number of attendees: 5
Questions / Comments: 58
Responses: 46
Summary:

∑ Septic Tank Elimination Program
∑ Financial assistance with sewer connection fees
∑ Discussion on accomplishments with respect to 2006 Master Plan
∑ Current use and cost of water supplied by the Navy
∑ Current and planned integration of DoD facilities into the GWA network
∑ Water system sources and supply pressures
∑ Population growth and water use

Recommended Changes to WRMPU:
∑ No changes recommended
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Meeting 7 July 25th Guam Society of Professional Engineers, Westin Resort
Number of attendees: 32
Questions / Comments: 14
Responses: 12
Summary:

∑ Potential water shortages and water supply
∑ Planned methods for CIP project delivery
∑ Leak detection and leakage reduction
∑ Current court orders and potential for future court orders
∑ Water and Sewer Rate comparison
∑ Upgrade of Hagatna Wastewater Treatment Plant

Recommended Changes to WRMPU:
∑ No changes recommended

Meeting 8 July 26th Governor’s Office / Cabinet, Adelup
Number of attendees: ~ 20
Questions / Comments: 19
Responses: 15
Summary:

∑ Water Supply with respect to Ugum SWTP, water loss and new DoD 
production wells

∑ GWA projects and issues with pavement restoration
∑ Physical and cyber security of GWA facilities and systems
∑ Funding sources for proposed capital improvement projects
∑ Planned schedule for upgrade of the HWWTP

Recommended Changes to WRMPU:
∑ No changes recommended

Meeting 9 July 27th Mayor’s Council, CCU Board Room
Number of attendees: ~ 17
Questions / Comments: 41
Responses: 21
Summary:

∑ Water tank construction, scheduling, type of construction (new or 
refurbishment)

∑ Change of use for existing customers on septic
∑ Plans for the upgrade of the HWWTP
∑ GWA projects and issues with pavement restoration
∑ Status of the existing Asan Springs water source
∑ GWA emergency communication SMS system

Recommended Changes to WRMPU:
∑ No changes recommended
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Guam Waterworks Authority
Master Plan Update 2018

Download Summary

April 24, 2018- Tuesday

1 - RE: 2018 Water Resources Master Plan
From: manny apuron 
Email: mpapuron@guamwaterworks.org
Company: 
Phone: 3006833
Date: April 23, 2018

2- RE: 2018 Water Resources Master Plan
From: Andrew Foust 
Email: andrew.foust@mackayshields.com
Company: MacKay
Phone: 6097508371
Date: April 24, 2018

3- RE: 2018 Water Resources Master Plan
From: Kurt Bilz 
Email: kbilz@brwncald.com
Company: Brown and Caldwell
Phone: 671 300 4221
Date: April 24, 2018

4- RE: 2018 Water Resources Master Plan
From: Steve Limtiaco 
Email: slimtiaco@guampdn.com
Company: 
Phone: 488-1419
Date: April 24, 2018

5 - RE: 2018 Water Resources Master Plan
From: Manami eguchi 
Email: eg_manami@icloud.com
Company: 
Phone: 3863383

6- RE: 2018 Water Resources Master Plan
From: Francis Santos 
Email: fesantos57@gmail.com
Company: 
Phone: 6714829355

April 25, 2018 - Wednesday
7- RE: 2018 Water Resources Master Plan
From: Clint Huntington 
Email: clintwhii@guam.net
Company: private
Phone: 671 686 3109

8 - RE: 2018 Water Resources Master Plan
From: Chip Brown 
Email: cbrown@eaest.com
Company: EA Engineering, Science, and 
Technology, Inc., PBC
Phone: 671-646-5231

9 - RE: 2018 Water Resources Master Plan
From: MICHAEL BORJA 
Email: MICHAEL.BORJA@LAND.GUAM.GOV
Company: DEPARTMENT OF LAND 
MANAGEMENT, CHAMORRO LAND TRUST 
COMMISSION
Phone: (671) 649-5381
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April 26, 2018 - Thursday
10 - RE: 2018 Water Resources Master Plan
From: Shannon Groff 
Email: shannon.groff@fitchratings.com
Company: Fitch Ratings
Phone: 415-732-5628

11 - RE: 2018 Water Resources Master Plan
From: Stephen Field 
Email: stephen.field@citi.com
Company: Citigroup
Phone: 2068306002

12 - RE: 2018 Water Resources Master Plan
From: Stephen Field 
Email: field.a.stephen@gmail.com
Company: Citi
Phone: 206-830-6002

13 - RE: 2018 Water Resources Master Plan
From: John I. Borja 
Email: reporter4@glimpsesofguam.com
Company: Marianas Business Journal
Phone: 649-0883 ext. 125

April 27, 2018 - Friday
14 - RE: 2018 Water Resources Master Plan
From: Pete Diaz
Email: pete.diaz@aecom.com
Company: AECOM
Phone: 6174778327

15 - RE: 2018 Water Resources Master Plan
From: Tony Hughes 
Email: tony.hughes@barclays.com
Company: Barclays
Phone: 415-274-5355

April 30, 2018 - Monday
16 - RE: 2018 Water Resources Master Plan
From: Tria Paulino 
Email: tria.paulino@investguam.com
Company: GEDA
Phone: 671.647.4332

May 1, 2018 - Tuesday
17 - RE: 2018 Water Resources Master Plan
From: Jason Jaskowiak 
Email: jjaskowiak@eaest.com
Company: EA Engineering
Phone: 671-929-9354

May 8, 2018 – Tuesday
18 - RE: 2018 Water Resources Master Plan
From: Esther Camacho 
Email: esther.camacho@bsp.guam.gov
Company: Bureau of Statistics and Plans
Phone: 6714759680

May 10, 2018 – Thursday
19 - RE: 2018 Water Resources Master Plan
From: April Manibusan 
Email: april.manibusan@bsp.guam.gov
Company: Bureau of Statistics and Plans
Phone: 671-475-9680

20 - RE: 2018 Water Resources Master Plan
From: Esther Camacho 
Email: esther.camacho@bsp.guam.gov
Company: Bureau of Statistics and Plans
Phone: 6714759680

May 14, 2018 – Monday
21 - RE: 2018 Water Resources Master Plan
From: Nick Manley 
Email: nmanley@hdrinc.com
Company: HDR, Inc.
Phone: 671-686-6425
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May 15, 2018 – Tuesday
22 - RE: 2018 Water Resources Master Plan
From: Thomas Cruz 
Email: thomas@guamwaterworks.org
Company: GWA
Phone: 300-6036

May 23, 2018 – Wednesday
23 - RE: 2018 Water Resources Master Plan
From: JOSEPHINE EVANGELISTA 
Email: jevangelista@guamwaterworks.org
Company: GWA
Phone: 300-6037

24 - RE: 2018 Water Resources Master Plan
From: Barbara Cruz 
Email: bccruz@guamwaterworks.org
Company: Guam Waterworks Authority
Phone: 300-6039

May 24, 2018 – Thursday
25 - RE: 2018 Water Resources Master Plan
From: Lynden Kobayashi 
Email: lynden.kobayashi@wsp.com
Company: WSP USA Inc.
Phone: 646-6872

June 5, 2018 – Tuesday
26 - RE: 2018 Water Resources Master Plan
From: Dr. Joseph David L.G. Shimizu 
Email: dlgshimizu@yahoo.com
Company: 
Phone: 688-1946

27 - RE: 2018 Water Resources Master Plan
From: Dr. Joseph David L.G. Shimizu 
Email: dlgshimizu@yahoo.com
Company: 
Phone: 688-1946

June 11, 2018 – Monday
28 - RE: 2018 Water Resources Master Plan
From: jude calvo 
Email: judecalvo@guamwaterworks.org
Company: 
Phone: 300-6066

June 14, 2018 – Thursday
29 - RE: 2018 Water Resources Master Plan
From: Jeffrey Boblick 
Email: jeffrey.boblick@gmail.com
Company: 
Phone: 708-655-0103

30 - RE: 2018 Water Resources Master Plan
From: Jennifer Louise Dulla 
Email: jenniferdulla@gmail.com
Company: 
Phone: (671) 482-5556

June 15, 2018 – Friday
31 - RE: 2018 Water Resources Master Plan
From: Raeann Lefever 
Email: rlefever@investguam.com
Company: Guam Economic Development 
Authority
Phone: 671-472-8931 .  Ext. 377

June 18, 2018 – Monday
32 - RE: 2018 Water Resources Master Plan
From: Tricee Limtiaco 
Email: tlimtiaco@gpagwa.com
Company: Guam Power Authority
Phone: 6716483222

June 20, 2018 – Wednesday
33 - RE: 2018 Water Resources Master Plan
From: Kevin Bock 
Email: kevin.bock@macquarie.com
Company: Macquarie Investment Management
Phone: 215-255-8556

June 22, 2018 – Friday
34 - RE: 2018 Water Resources Master Plan
From: M. Noel DelRosario 
Email: ndelrosario@hawaiienergysystems.com
Company: Hawaii Energy Systems
Phone: 6717875309

35 - RE: 2018 Water Resources Master Plan
From: M. Noel DelRosario 
Email: ndelrosario@hawaiienergysystems.com
Company: Hawaii Energy Systems
Phone: 6717875309
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June 25, 2018 – Monday
36 - RE: 2018 Water Resources Master Plan
From: Mary Jane T. Perez 
Email: mjperez504@gmail.com
Company: 
Phone: 864-1864

June 28, 2018 – Thursday
37 - RE: 2018 Water Resources Master Plan
From: Senator Tom Ada 
Email: tom@senatorada.org
Company: Guam Legislature
Phone: 473-3301

July 4, 2018 – Wednesday
38 - RE: 2018 Water Resources Master Plan
From: Robert Young 
Email: robert@economists.com
Company: Economists.com
Phone: 503-274-0689

July 7, 2018 – Saturday
39 - RE: 2018 Water Resources Master Plan
From: Senator Tom Ada 
Email: tom@senatorada.org
Company: Guam Legislature
Phone: 473-3301

July 12, 2018 – Thursday
40 - RE: 2018 Water Resources Master Plan
From: Brett Railey 
Email: brett@guamwaterworks.org
Company: GWA
Phone: 671-300-6040

July 16, 2018 – Monday
41 - RE: 2018 Water Resources Master Plan
From: jude calvo 
Email: judecalvo@guamwaterworks.org
Company: Guam Waterworks Authority
Phone: 300-6066

July 18, 2018 – Wednesday
42 - RE: 2018 Water Resources Master Plan
From: Mark Anthony Ancheta 
Email: m.ancheta@smccguam.com
Company: Sumitomo Mitsui Construction Co., 
Ltd.
Phone: 671-649-7521

July 25, 2018 – Wednesday
43 - RE: 2018 Water Resources Master Plan
From: Walter B. Perry 
Email: perry@guam.net
Company: Pernix Guam, LLC.
Phone: (671) 888-0801

44 - RE: 2018 Water Resources Master Plan
From: AJ Layson 
Email: andrewl@tg-engr.com
Company: TG Engineers PC
Phone: 6716470808

July 27, 2018 – Friday
45 - RE: 2018 Water Resources Master Plan
From: Mike Walworth 
Email: mwalworth@aqua-aerobic.com
Company: Aqua-Aerobic Systems
Phone: 815-218-9045

July 31, 2018 – Tuesday
46 - RE: 2018 Water Resources Master Plan
From: Glen Davies 
Email: gdavies@hdcc.com
Company: HDCC Guam, LLC
Phone: 6718980057

47 - RE: 2018 Water Resources Master Plan
From: Ken Rekdahl 
Email: kmrekdahl@dcaguam.com
Company: DCA
Phone: 671-477-7991

August 23, 2018 – Thursday
48 -RE: 2018 Water Resources Master Plan
From: Mariano Cruz 
Email: marianofcruz@yahoo.com
Company: 
Phone: 472-5965
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Guam Waterworks Authority
Master Plan Update 2018

Download Summary

Total number of Downloaded copies 48
Comments received via email/Website submittal 0
Recommended Changes to WRMPU: No changes recommended
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“Better Water, Better Lives.”
Gloria B. Nelson Public Service Building| 688 Route 15 | Mangilao, Guam 96913

Tel: (671) 300-6846

Issues for Discussion

Resolution 44-FY2018

Relative to Contract Approval for the Asan-Adelup-Hagatna, Route 1 Sewerline Rehabilitation 
and Replacement Project 

What is the project’s objective and is it necessary and urgent?
The objective of this project is to improve the sewer collection system, which included 
rehabilitating, repairing and/or replacing sewer manholes and over 5,000 linear feet of gravity 
sewer line along Route 1 in the village of Asan and Hagatna. These sewer infrastructure 
elements have been identified by GWA, through an SSES investigation, as requiring significant 
improvement to prevent adverse impact to the subsurface environment and to operation of the 
collection system.  Successful completion of this project will result in restoring this part of the 
collection system to proper operation, and improve maintenance of the sewer collection system. 
USEPA agree that efforts to rehabilitate, repair or replace the sewer line are urgent and 
necessary.

Where is the project located?
This project is located along Route 1, from the Asan “War in the Pacific” National Historic Park
to the Fonte River in Hagatna. Construction activities will be limited to the sewer infrastructure 
elements within the established government easements.

How much will it cost?
The construction services contract was proposed by Infratech at a total of Six Million Two 
Hundred Seventy-Five Thousand Seven Hundred Eighty-Two Dollars and Eighty-Eight Cents 
($6,275,782.88). This contract amount, which is primarily based on unit pricing, includes the 
furnishing of all labor, tools, equipment and materials, and agency coordination needed to 
complete the sewer infrastructure replacement in the aforementioned locations.

GWA management is also seeking a 10% contingency in the amount of Six Hundred Twenty-
Seven Thousand Five Hundred Seventy-Eight Dollars and Twenty-Nine Cents ($627,578.29), 
which brings the total authorized funding amount to Six Million Nine Hundred Three Thousand 
Three Hundred Sixty-One Dollars and Seventeen Cents ($6,903,361.17) for the project. 

When will it be completed?
The construction contract duration for this project is 450 calendar days. Estimated completion of 
construction is beginning of 2020.

What is the funding source?
The funding for this project will be from USEPA SRF Grant Funds and, if necessary, GWA Bond 
Funds with a maximum project budget of Six Million Nine Hundred Three Thousand Three 
Hundred Sixty-One Dollars and Seventeen Cents ($6,903,361.17).

The RFP/BID responses (if applicable):
Seven (7) bid packages were picked up, only two (2) bids were received.
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RESOLUTION NO. 44–FY2018

RELATIVE TO CONTRACT APPROVAL FOR THE ASAN-ADELUP-HAGATNA,
ROUTE 1 SEWER LINE REHABILITATION AND REPLACEMENT 

PROJECT S15-002-EPA

WHEREAS, under 12 G.C.A. § 14105, the Consolidated Commission on Utilities 

(“CCU”) has plenary authority over financial, contractual and policy matters relative to the 

Guam Waterworks Authority (“GWA”); and

WHEREAS, the Guam Waterworks Authority is a Guam Public Corporation established 

and existing under the laws of Guam; and

WHEREAS, GWA has received a grant from USEPA under the State Revolving Fund 

program to improve the sewer collection system, which included the gravity sewer line along 

Route 1, from the Asan “War in the Pacific” National Historical Park to the Agana Main Pump 

Station; and

WHEREAS, the stretch of gravity sewer line indicated is deteriorating, which included 

over 3,600 linear feet of gravity sewer line along Route 1 in Asan, and over 1,400 liner feet in 

Adelup, and the intent of this project is to rehabilitate, repair or replace these sections; and

WHEREAS, GWA and USEPA agreed that efforts to rehabilitate, repair or replace these 

sewer lines are necessary to properly operate and improve the maintenance of the sewer 

collection system, and the first order of business in doing so was through a scope of design 

services that includes general civil engineering, geotechnical engineering, and archeological 

investigation for wastewater collection system evaluation, analysis and design; and
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WHEREAS, in June 2015 GWA Management began the procurement process to find a 

consulting engineering team to design the sewer rehabilitation and replacement, and via 

Resolution No. 02-FY2016, approved by the CCU in October 2015, GWA Management was 

authorized to enter into a contract with HDR Engineering, Inc. (HDR) to design the sewer 

rehabilitation and replacement; and

WHEREAS, in December of 2015 GWA Management entered into a contract with HDR 

to design the sewer rehabilitation and replacement, and in April of 2017 the final design was 

completed; and

WHEREAS, on May 12, 2017, GWA advertised the Invitation to Bid (IFB-06-ENG-

2017) for the Asan-Adelup-Hagatna, Route 1 Sewer Line Rehabilitation and Replacement 

soliciting bid proposals from experienced and responsive bidders to repair and/or replace 

segments of gravity sewer lines and manholes in the villages of Asan and Hagatna, but ultimately 

received no responsive and responsible bids; and

WHEREAS, on October 31, 2017, GWA advertised the Invitation to Re-Bid (IFB-11-

ENG-2017) for the Asan-Adelup-Hagatna, Route 1 Sewer Line Rehabilitation and Replacement 

soliciting bid proposals from experienced and responsive bidders to repair and/or replace 

segments of gravity sewer lines and manholes in the villages of Asan and Hagatna, but again 

received no bids; and

WHEREAS, following the Invitation to Re-Bid, GWA discussed with contractors the 

challenges that may have prevented them from bidding, reviewed all the available information, 

and developed two separate bids for the contractors to bid on, Schedule A which involved Cured 

In Place Pipe (CIPP) and Schedule B which involved open cut trenching; and

WHEREAS, on May 4, 2018, GWA advertised the Invitation to Re-bid (IFB-05-ENG-

2018) for the Asan-Adelup-Hagatna, Route 1 Sewer Line Rehabilitation and Replacement 

soliciting bid proposals from experienced and responsive bidders to repair and/or replace 

segments of gravity sewer lines and manholes in the villages of Asan and Hagatna; and
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WHEREAS, this project consists of furnishing all labor, tools, equipment and materials, 

necessary to install, replace, and repair sewer along Rt.1, in Asan and Hagatna, including 

coordination with GWA Wastewater Operations, GWA Engineering, the Construction Manager, 

the project Design Engineer, and GWA’s Program Management Office; and

WHEREAS, IFB packages were obtained by multiple interested parties, from which 

GWA received bid proposals from two (2) parties (SEE EXHIBIT A – Abstract of Bids) before 

the bid proposal deadline, with both parties submitting a proposal for Schedule A, and no bids 

received for Schedule B; and

WHEREAS, the project Design Engineer, in conjunction with GWA, analyzed the bid 

proposal received on July 13, 2018 and determined that Infratech International, LLC (Infratech) 

for Schedule A submitted the lowest responsive and responsible bids and met all the bid 

requirements set forth by GWA (SEE EXHIBIT B – Evaluation); and

WHEREAS, GWA Management finds Infratech’s bid proposal for Schedule A in the 

amount of Five Million Nine Hundred Twenty Thousand Dollars and Zero Cents 

($5,920,000.00), as well as Additive Bid No. 2 in the amount of Three Hundred Fifty-Five 

Thousand Seven Hundred Eighty-Two Dollars and Eighty-Eight Cents ($355,782.88), acceptable

(SEE EXHIBIT C – Bid Proposal); and

WHEREAS, GWA Management seeks CCU approval of the total fee proposal for 

Schedule A and Additive Bid No. 2 in the amount of Six Million Two Hundred Seventy-Five 

Thousand Seven Hundred Eighty-Two Dollars and Eighty-Eight Cents ($6,275,782.88); and

WHEREAS, GWA Management further seeks CCU approval of the total fee proposal 

for Schedule A and Additive Bid No. 2 in the amount of Six Million Two Hundred Seventy-Five 

Thousand Seven Hundred Eighty-Two Dollars and Eighty-Eight Cents ($6,275,782.88) plus a 

ten percent (10%) contingency of Six Hundred Twenty-Seven Thousand Five Hundred Seventy-

Eight Dollars and Twenty-Nine Cents ($627,578.29), to bring the total authorized funding 

amount to Six Million Nine Hundred Three Thousand Three Hundred Sixty-One Dollars and 

Seventeen Cents ($6,903,361.17); and
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WHEREAS, funding for this project will be from the USEPA State Revolving Fund and, 

if necessary, GWA Bond funds applicable to the project; and

NOW BE IT THEREFORE RESOLVED, the Consolidated Commission on Utilities 

does hereby approve the following:

1. The recitals set forth above hereby constitute the findings of the CCU.

2. The CCU finds that the terms and conditions set by GWA relative to 

commencement of work activities are fair and reasonable and serve as a measure 

of Quality Assurance/Quality Control (QA/QC).

3. The CCU hereby authorizes the management of GWA to accept the bid proposal

from “Infratech International, LLC.” For Schedule A and Additive Bid No. 2. 

4. The CCU hereby further authorizes the management of GWA to enter into a 

contract with “Infratech International, LLC” in the amount of Six Million Two 

Hundred Seventy-Five Thousand Seven Hundred Eighty-Two Dollars and Eighty-

Eight Cents ($6,275,782.88).

5. The CCU hereby further approves the funding total of Six Million Two Hundred 

Seventy-Five Thousand Seven Hundred Eighty-Two Dollars and Eighty-Eight

Cents ($6,275,782.88), plus a ten percent (10%) contingency of Six Hundred 

Twenty-Seven Thousand Five Hundred Seventy-Eight Dollars and Twenty-Nine 

Cents ($627,578.29), for a total authorized funding amount of Six Million Nine 

Hundred Three Thousand Three Hundred Sixty-One Dollars and Seventeen Cents

($6,903,361.17).

6. The CCU hereby further approves the funding for this project will be from the 

USEPA State Revolving Fund and, if necessary, GWA Bond funds applicable to 

the project.

RESOLVED, that the Chairman certified and the Board Secretary attests to the adoption 

of this Resolution.
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DULY AND REGULARLY ADOPTED, this 28th day of August, 2018.

Certified by: Attested by:

______________________ ____________________

JOSEPH T. DUENAS J. GEORGE BAMBA
Chairperson Secretary

I, J. George Bamba, Board Secretary of the Consolidated Commission on Utilities as 
evidenced by my signature above do hereby certify as follows:

The foregoing is a full, true and accurate copy of the resolution duly adopted at a regular 
meeting by the members of the Guam Consolidated Commission on Utilities, duly and 
legally held at a place properly noticed and advertised at which meeting a quorum was 
present and the members who were present voted as follows:

AYES: ______________________

NAYS: ______________________

ABSTENTIONS: ______________________

ABSENT: ______________________

///

///
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hdrinc.com  

 134 W. Soledad Ave., Suite 404, Hagatna, GU 96910 

 T 671.989.5558     F 671.989.5557 

  

 

July 24, 2018 

 

Mr. Thomas F. Cruz, PE 

Chief Engineer 

The Guam Waterworks Authority 

Engineering Division 

Gloria B. Nelson Public Service Building 

688 Rt. 15 

Mangilao, Guam 96913 

 

SUBJECT:  Asan-Adelup-Hagatna, Route 1 Sewer Line Rehabilitation and Replacement, 

Recommendation of Bid Award, GWA Project No. S15-002-EPA 

 

Dear Mr. Cruz, 

HDR has reviewed the two (2) bid submissions submitted for the second re-bid attempt for the Asan-

Adelup-Hagatna Sewer Line Rehabilitation and Replacement project from the following construction 

contractors: 

1. Infratech International, LLC 

2. Core-Tech/Hawaiian Dredging 

 

All bid submissions included all of the required bidding forms to be submitted as part of the bid package.  

All bonding requirements have been met by both contractors.  There were two bid schedules, Bid 

Schedule “A” and Bid Schedule “B”, that were advertised as part of this bid solicitation.  There were no 

bids provided for Schedule “B”, therefore any further reference in this letter to the bid schedule is to the 

Schedule “A” that was submitted by both contractors.  

 

The bid schedules for both contractors were tabulated, reviewed and are included herein with this letter 

for your review.  The following observations were made while tabulating each Contractor’s bid: 

 

Infratech, International, LLC: 

1. Overall, the pricing for the base bid line items were close to the engineer’s estimate, however 

the following items were noted for GWA to be aware of, due to their significant variance from the 

engineer’s estimate: Bid Item No. 2 (Unclassified Trench Excavation, 0-10’), Bid Item No. 3 

(Unclassified Trench Excavation, 10-20’) and Bid Item No. 17 (A.C. Pavement Resurfacing).  

The engineer’s estimate for these prices were based upon review of the previous bids received 

by other contractor’s during the bidding of the Asan Sewer Break Repair, therefore these unit 

costs provided are much lower.   
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2. On the base bid, line item 28, the unit price provided on the bid schedule is typed as $970/LF, 

however after reviewing the total price and the quantity provided, it was determined that the unit 

cost should have been $9.70/LF.    

3. The summary totals found on page 21 of the bid schedule, the total listed for the base bid is 

shown to be $5,224,389.99, which is incorrect and should read $5,920,000.00 as shown on 

page 13 of the bid schedule.  This matches what was tabulated using the unit prices given in the 

bid schedule.   

4. For Additive Bid #1, the following bid items have a significant variance from the engineer’s 

estimate: Bid Item No. 2 (10-20’), Bid Item No. 7 (A.C. Pavement Resurfacing), Bid Item No. 8 

(Milling Asphalt) and Bid Item No. 9 (Asphalt Friction Course).  The engineer’s estimate for 

these prices were based upon review of the previous bids received by other contractor’s during 

the bidding of the Asan Sewer Break Repair, therefore these unit costs provided are much 

lower.  For Bid Item No. 8 & 9, it was noticed that the unit price for these varies drastically lower 

than from the same bid line items provided under the base bid.   

 

Coretech/Hawaiian Dredging, LLC: 

 

1. The bid proposal had most of the unit prices to the nearest $0.0001 of accuracy.  Even with this 

level of accuracy on the bid items unit prices and multiplying them against the unit quantities, 

there were some total bid item prices that did not match the totals provided on the bid schedule.  

These amounts were off by one to a few cents and caused the bid tabulation sum total for 

Coretech/Hawaiian Dredging to not match their submitted bid schedule totals.   

2. For the base bid, the following items were noted due to their significant variance from the 

engineer’s estimate: Bid Item No. 2 (Unclassified Trench Excavation, 0-10’).  As stated earlier 

the engineer’s estimate for these prices were based upon review of the previous bids received 

by other contractor’s during the bidding of the Asan Sewer Break Repair, therefore these unit 

costs provided are much lower.   

3. For additive bid #1, the following items were noted due to their significant variance from the 

engineer’s estimate: Bid Item No. 2 (Unclassified Trench Excavation, 10-20’).  As stated earlier 

the engineer’s estimate for these prices were based upon review of the previous bids received 

by other contractor’s during the bidding of the Asan Sewer Break Repair, therefore these unit 

costs provided are much lower.   

 

Additional project reference verification was made on Infratech International, LLC and specifically with 

their proposed subconsultant, Allied Trenchless.  Contact was attempted with all of the listed past project 

clients that Cured in Place Piping (CIPP) was conducted, but only one project reference was able to be 

verified.  That project was with the Federal Highway Administration (FHWA) and was the WA PRA OLYM 

12(2) Hurricane Ridge Rd, Phase II project.  This project is still currently under construction and consists 

of CIPP on 18-24 in Corrugated Metal Pipe and 36-48 inch concrete pipe using UV cured in place 

method.  I spoke with Mr. Mike Nemy with FHWA and he without hesitation gave a high recommendation 

for Allied Trenchless.  No other client contacts returned my calls to verify the others projects and their 

satisfaction with the work.   
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A request was made of Infratech International, LLC and Allied Trenchless for them to provide resumes 

for both the CIPP Work Supervisor, CIPP work crew member and the lateral reinstatement personnel to 

verify they meet the minimum requirements as listed in the Contractor qualifications found in 

Specification Section 33 01 30.72 or Section 33 01 30.73.   These resumes were provided and are 

included herein for your reference.  Allied Trenchless meets the minimum project linear footage 

requirements of the CIPP Work Supervisor and the CIPP Work crew member.  The CIPP Work crew 

member is the lateral reinstatement person, however from the resume it was not able to be determined if 

they meet the minimum requirements, but it is expected from the listing of the projects that they do.  

Listed below is a summary table of the various bid options and their respective totals for both bidders:  

 Infratech International, LLC Coretech/Hawaiian Dredging, LLC 

Base Bid (Basis of 
Award) 

$5,920,000.00 $8,754,800.00 

Base Bid + Additive 
Bid #1  

$8,818,797.81 $11,387,300.00 

Base Bid + Additive 
Bid #2 

$6,275,782.88 $9,027,300.00 

Base Bid + Additive 
Bid #1 + Additive 

Bid #2 

$9,174,580.69 $11,659,800.00 

 

The basis of award for this project was the base bid, which resulted in the lowest bidder to be Infratech 

International, LLC.  After reviewing the two bid options, Additive Bid #1 by Infratech International is $1.8 

million higher from the engineer’s estimate and therefore is not recommended to be included in this 

award.  Additive Bid #2, although higher than the engineer’s estimate, is recommended to be considered 

at this time, if it is within the overall budget that GWA has for this project.  This additive bid would allow 

for GWA to have a good look at the condition of the siphon that is under the Fonte River and then be 

able to decide what needs to be done, if anything, in any future project(s) that will continue the repair or 

replacement of the rest of the overall Route 1 project limits that were excluded from this contract 

package, but are within the overall design project.  

If you should have further questions, please feel free to call me.  

Sincerely, 

HDR Engineering, Inc. 
 

 

 

Nick Manley 

Project Manager 
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Asan-Adelup-Hagatna, Route 1 Sewer Rehabilitation and Replacement

IFB-05-ENG-2018

GWA Project No. S15-002-EPA

HDR Project: 10026963

7/24/2018

Item No. Description Unit Unit Price Qty Bid Amount Unit Price Qty Bid Amount Unit Price Qty Bid Amount Unit Price Qty Bid Amount

1 Mobilization and Demobilization Lump Sum $ 594,743.40 1 $ 594,743.40 $ 911,001.55 1 $ 911,001.55 $ 346,337.14 1 $ 346,337.14 $ 1,475,665.9669 1 $ 1,475,665.97

2

Unclassified Trench Excavation for Pipe Repair Work, including 

pavement demolition, shoring, or bracing, underpinning, positive 

groundwater control, protection and support of structures and 

utilities, removal of trench support, select fill, flowable fill, traffic 

covers, and all incidentals required to complete the work. (0'-10' 

Depth)

Lin. Ft. $ 2,500.00 458 $ 1,145,000.00 $ 478.41 458 $ 219,112.97

$

348.69 458

$

159,700.02

$

608.1352 458

$

278,525.92

3

Unclassified Trench Excavation for Pipe Repair Work, including 

pavement demolition, shoring, or bracing, underpinning, positive 

groundwater control, protection and support of structures and 

utilities, removal of trench support, select fill, flowable fill, traffic 

covers, and all incidentals required to complete the work. (10'-20' 

Depth)

Lin. Ft. $ 3,000.00 223 $ 669,000.00 $ 1,471.67 223 $ 328,182.27

$

810.64 223

$

180,772.72

$

2,132.6987 223

$

475,591.81

4 Dewatering and dewatering effluent disposal Lump Sum $ 135,000.00 1 $ 135,000.00 $ 128,110.11 1 $ 128,110.11 $ 154,423.87 1 $ 154,423.87 $ 101,796.3459 1 $ 101,796.35

5
Removal and disposal of existing 12-inch diameter asbestos 

cement pipe, and all incidentals required to complete the work. 
Lin. Ft. $ 127.00 458 $ 58,166.00 $ 311.93 458 $ 142,865.27

$
379.80 458

$
173,948.40

$
244.0658 458

$
111,782.14

6
Removal and disposal of existing 12-inch diameter polyvinyl 

chloride pipe, and all incidentals required to complete the work. 
Lin. Ft. $ 20.00 152 $ 3,040.00 $ 37.01 152 $ 5,625.88

$
68.65 152

$
10,434.80

$
5.3748 152

$
816.97

7
Removal and disposal of existing 18-inch diameter asbestos 

cement pipe, and all incidentals required to complete the work. 
Lin. Ft. $ 253.00 157 $ 39,721.00 $ 396.23 157 $ 62,207.98

$
461.43 157

$
72,444.51

$
331.0284 157

$
51,971.46

8
Removal and disposal of existing 20-inch diameter asbestos 

cement pipe, and all incidentals required to complete the work. 
Lin. Ft. $ 329.00 66 $ 21,714.00 $ 451.34 66 $ 29,788.48

$
483.18 66

$
31,889.88

$
419.5012 66

$
27,687.08

9
Abandonment of 12-inch diameter PVC pipe, and all incidentals 

required to complete the work. 
Lin. Ft. $ 8.00 321 $ 2,568.00 $ 55.04 321 $ 17,668.35

$
77.63 321

$
24,919.23

$
32.4532 321

$
10,417.48

10
Abandonment of sewer manhole and all incidentals required to 

complete the work. 
Ea. $ 1,300.00 2 $ 2,600.00 $ 2,293.10 2 $ 4,586.20

$
3,768.31 2

$
7,536.62

$
817.8855 2

$
1,635.77

11
Crushed rock bedding including compaction and woven 

geotextile fabric for 16-inch PVC sewer pipe, in place complete. 
Lin. Ft. $ 63.00 458 $ 28,854.00 $ 52.17 458 $ 23,895.37

$
44.10 458

$
20,197.80

$
60.2466 458

$
27,592.94

12
Crushed rock bedding including compaction and woven 

geotextile fabric for 18-inch PVC sewer pipe, in place complete. 
Lin. Ft. $ 76.00 157 $ 11,932.00 $ 53.82 157 $ 8,449.58

$
45.24 157

$
7,102.68

$
62.3979 157

$
9,796.47

13
Crushed rock bedding including compaction and woven 

geotextile fabric for 20-inch PVC sewer pipe, in place complete. 
Lin. Ft. $ 83.00 66 $ 5,478.00 $ 71.28 66 $ 4,704.40

$
49.38 66

$
3,259.08

$
93.1776 66

$
6,149.72

14

Pipe Repair; install new 16" PVC pipe (AWWA C-905, DR 25) 

by open trenching, including piping, fittings, testing, 

warning/identification tape, and all incidentals, in place complete. 

(0'-10' Depth) 

Lin. Ft. $ 86.00 458 $ 39,388.00 $ 230.48 458 $ 105,560.37

$

199.85 458

$

91,531.30

$

261.1123 458

$

119,589.43

15

Pipe Repair; install new 18" PVC pipe (AWWA C-905, DR 18) 

by open trenching, including piping, fittings, testing, 

warning/identification tape, and all incidentals, in place complete. 

(10'-20' Depth) 

Lin. Ft. $ 101.00 157 $ 15,857.00 $ 1,004.75 157 $ 157,746.15

$

366.99 157

$

57,617.43

$

1,642.5151 157

$

257,874.87

16

Pipe Repair; install new 20" PVC pipe (AWWA C-905, DR 18) 

by open trenching, including piping, fittings, testing, 

warning/identification tape, and all incidentals, in place complete. 

(10'-20' Depth) 

Lin. Ft. $ 127.00 66 $ 8,382.00 $ 369.61 66 $ 24,394.22

$

453.65 66

$

29,940.90

$

285.5688 66

$

18,847.54

17

A.C. Pavement Resurfacing, including pavement transitions, 

prime coat, tack coat, traffic striping, miscellaneous restoration, 

and all necessary labor, materials and equipment, in place 

complete. 

Sq. Yds. $ 202.00 450 $ 90,900.00 $ 265.67 450 $ 119,552.18

$

90.09 450

$

40,540.50

$

441.2530 450

$

198,563.85

18
Milling Asphalt Friction Course, including all necessary labor, 

materials and equipment, in place complete.
Sq. Yds. $ 100.00 126 $ 12,600.00 $ 317.83 126 $ 40,046.11

$

141.99 126

$

17,890.74

$

493.6625 126

$

62,201.48

Engineer's Estimate

Bid Tabulation
SCHEDULE A - Base Bid Description of Work: 

Line A Work (SMH 1399Asan to Asan Pump Station)

Work consists of replacement of 18-inch and 20-inch diameter asbestos cement pipe (ACP) gravity sewer lines with new 18-inch and 20-inch diameter polyvinyl chloride (PVC) sewer lines, respectively, reconnecting sewer laterals after new pipe installation is complete, removing and disposing of 18-inch and 20-inch diameter ACP, abandoning 12-inch PVC sewer 

lines, cleaning existing 14-inch, 16-inch, 18-inch, and 20-inch diameter gravity sewer lines and rehabilitating those lines with cured-in-place pipe (CIPP) liner, reinstating sewer laterals after CIPP rehabilitation is complete, rehabilitating manholes, and providing temporary bypassing and traffic control as necessary to complete the replacement and rehabilitation 

work.

Infratech International, LLCAverage Unit Price Core-Tech/Hawaiian Dredging, LLC

Page 1
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Asan-Adelup-Hagatna, Route 1 Sewer Rehabilitation and Replacement

IFB-05-ENG-2018

GWA Project No. S15-002-EPA

HDR Project: 10026963

7/24/2018

Item No. Description Unit Unit Price Qty Bid Amount Unit Price Qty Bid Amount Unit Price Qty Bid Amount Unit Price Qty Bid Amount

Engineer's Estimate Infratech International, LLCAverage Unit Price Core-Tech/Hawaiian Dredging, LLC

19
Asphalt Friction Course, including pavement transitions and all 

necessary labor, materials and equipment, in place complete.
Sq. Yds. $ 140.00 261 $ 36,540.00 $ 229.49 261 $ 59,897.62

$

108.42 261

$

28,297.62

$

350.5656 261

$

91,497.62

20

Sewer Line Cleaning of existing 14-inch Asbestos Cement Pipe 

(ACP) sewer lines, including removal and disposal of debris, and 

other items as necessary to complete the inspection and 

rehabilitation work. 

Lin. Ft. $ 22.00 1,153 $ 25,366.00 $ 13.13 1,153 $ 15,140.91

$

18.95 1,153

$

21,849.35

$

7.3135 1,153

$

8,432.47

21

Sewer Line Cleaning of existing 16-inch Asbestos Cement Pipe 

(ACP) and 16-inch Polyvinyl Chloride (PVC) pipe sewer lines, 

including removal and disposal of debris, and other items as 

necessary to complete the inspection and rehabilitation work. 

Lin. Ft. $ 22.00 815 $ 17,930.00 $ 14.34 815 $ 11,685.55

$

19.90 815

$

16,218.50

$

8.7762 815

$

7,152.60

22

Sewer Line Cleaning of existing 18-inch Asbestos Cement Pipe 

(ACP) sewer lines, including removal and disposal of debris, and 

other items as necessary to complete the inspection and 

rehabilitation work. 

Lin. Ft. $ 33.00 915 $ 30,195.00 $ 15.63 915 $ 14,297.61

$

19.55 915

$

17,888.25

$

11.7016 915

$

10,706.96

23

Sewer Line Cleaning of existing 20-inch Asbestos Cement Pipe 

(ACP) sewer lines, including removal and disposal of debris, and 

other items as necessary to complete the inspection and 

rehabilitation work. 

Lin. Ft. $ 39.00 35 $ 1,365.00 $ 41.60 35 $ 1,455.91

$

32.00 35

$

1,120.00

$

51.1946 35

$

1,791.81

24

Closed-Circuit Television (CCTV) inspections for initial 

assessment of existing 14" sewer line and sewer manholes, 

including reports, documentation, and other items as necessary 

to complete the work. 

Lin. Ft. $ 12.00 1,153 $ 13,836.00 $ 8.94 1,153 $ 10,302.52

$

12.02 1,153

$

13,859.06

$

5.8508 1,153

$

6,745.97

25

Closed-Circuit Television (CCTV) inspections for initial 

assessment of existing 16" sewer line and sewer manholes, 

including reports, documentation, and other items as necessary 

to complete the work. 

Lin. Ft. $ 12.00 815 $ 9,780.00 $ 10.14 815 $ 8,265.53

$

12.97 815

$

10,570.55

$

7.3135 815

$

5,960.50

26

Closed-Circuit Television (CCTV) inspections for initial 

assessment of existing 18" sewer line and sewer manholes, 

including reports, documentation, and other items as necessary 

to complete the work. 

Lin. Ft. $ 12.00 915 $ 10,980.00 $ 10.69 915 $ 9,784.19

$

12.61 915

$

11,538.15

$

8.7762 915

$

8,030.22

27

Closed-Circuit Television (CCTV) inspections for initial 

assessment of existing 20" sewer line and sewer manholes, 

including reports, documentation, and other items as necessary 

to complete the work. 

Lin. Ft. $ 12.00 35 $ 420.00 $ 30.69 35 $ 1,074.11

$

24.81 35

$

868.35

$

36.5676 35

$

1,279.87

28

Closed-Circuit Television (CCTV) inspections for pre- and post-

rehabilitation of existing 14" sewer line and sewer manholes, 

including reports, documentation, and other items as necessary 

to complete the work.

Lin. Ft. $ 12.00 2,306 $ 27,672.00 $ 8.51 2,306 $ 19,616.57

$

9.70 2,306

$

22,368.20

$

7.3135 2,306

$

16,864.93

29

Closed-Circuit Television (CCTV) inspections for pre- and post-

rehabilitation of existing 16" sewer line and sewer manholes, 

including reports, documentation, and other items as necessary 

to complete the work.

Lin. Ft. $ 12.00 1,630 $ 19,560.00 $ 9.71 1,630 $ 15,832.35

$

10.65 1,630

$

17,359.50

$

8.7762 1,630

$

14,305.21

30

Closed-Circuit Television (CCTV) inspections for pre- and post-

rehabilitation of existing 18" sewer line and sewer manholes, 

including reports, documentation, and other items as necessary 

to complete the work.

Lin. Ft. $ 12.00 1,830 $ 21,960.00 $ 10.26 1,830 $ 18,783.94

$

10.29 1,830

$

18,830.70

$

10.2389 1,830

$

18,737.19

31

Closed-Circuit Television (CCTV) inspections for pre- and post-

rehabilitation of existing 20" sewer line and sewer manholes, 

including reports, documentation, and other items as necessary 

to complete the work.

Lin. Ft. $ 12.00 70 $ 840.00 $ 18.45 70 $ 1,291.17

$

14.95 70

$

1,046.50

$

21.9406 70

$

1,535.84

32

Installation of cured-in-place pipe (CIPP) lining in existing 14-

inch sewer line, including wet out, preparation, testing of installed 

liner, sealing at manholes, reconstructing manhole transition 

sections and benches, and other items as necessary to complete 

the work.

Lin. Ft. $ 320.00 1,153 $ 368,960.00 $ 301.25 1,153 $ 347,339.00

$

361.15 1,153

$

416,405.95

$

241.3461 1,153

$

278,272.05

33

Installation of cured-in-place pipe (CIPP) lining in existing 16-

inch sewer line, including wet out, preparation, testing of installed 

liner, sealing at manholes, reconstructing manhole transition 

sections and benches, and other items as necessary to complete 

the work.

Lin. Ft. $ 330.00 815 $ 268,950.00 $ 346.76 815 $ 282,608.26

$

408.29 815

$

332,756.35

$

285.2272 815

$

232,460.17

34

Installation of cured-in-place pipe (CIPP) lining in existing 18-

inch sewer line, including wet out, preparation, testing of installed 

liner, sealing at manholes, reconstructing manhole transition 

sections and benches, and other items as necessary to complete 

the work.

Lin. Ft. $ 367.00 915 $ 335,805.00 $ 373.17 915 $ 341,453.62

$

483.06 915

$

441,999.90

$

263.2867 915

$

240,907.33
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Asan-Adelup-Hagatna, Route 1 Sewer Rehabilitation and Replacement

IFB-05-ENG-2018

GWA Project No. S15-002-EPA

HDR Project: 10026963

7/24/2018

Item No. Description Unit Unit Price Qty Bid Amount Unit Price Qty Bid Amount Unit Price Qty Bid Amount Unit Price Qty Bid Amount

Engineer's Estimate Infratech International, LLCAverage Unit Price Core-Tech/Hawaiian Dredging, LLC

35

Installation of cured-in-place pipe (CIPP) lining in existing 20-

inch sewer line, including wet out, preparation, testing of installed 

liner, sealing at manholes, reconstructing manhole transition 

sections and benches, and other items as necessary to complete 

the work.

Lin. Ft. $ 405.00 35 $ 14,175.00 $ 796.43 35 $ 27,875.17

$

788.38 35

$

27,593.30

$

804.4871 35

$

28,157.05

36
Reinstatement of existing sewer laterals upon completion of 

CIPP lining installation, and all incidentals, in place complete. 
Ea. $ 1,012.00 20 $ 20,240.00 $ 2,534.51 20 $ 50,690.22

$
4,337.67 20

$
86,753.40

$
731.3519 20

$
14,627.04

37

Rehabilitation of Sewer Manholes with epoxy coating, including 

cleaning of manhole, bench repair, surface preparation, 

cementitious underlayment, epoxy topcoat, testing, and other 

items as necessary to complete the work.

Vert. Ft. $ 1,100.00 18 $ 19,800.00 $ 4,222.83 18 $ 76,010.90

$

766.46 18

$

13,796.28

$

7,679.1951 18

$

138,225.51

38
Rehabilitation of Sewer Manholes; patching surface defects and 

other items as necessary to complete the work.
Ea. $ 5,500.00 4 $ 22,000.00 $ 4,044.41 4 $ 16,177.64

$
4,578.33 4

$
18,313.32

$
3,510.4892 4

$
14,041.96

39
Cast iron manhole frame and cover,  25-inch diameter, including 

grade adjustment rings where required, and other items as 

necessary to complete the work.

Ea. $ 900.00 18 $ 16,200.00 $ 3,146.80 18 $ 56,642.32
$

4,747.44 18
$

85,453.92
$

1,546.1511 18
$

27,830.72

40
Cast iron manhole frame and cover,  30-inch diameter, including 

grade adjustment rings where required, and other items as 

necessary to complete the work.

Ea. $ 1,020.00 1 $ 1,020.00 $ 4,009.92 1 $ 4,009.92
$

5,895.33 1
$

5,895.33
$

2,124.5115 1
$

2,124.51

41
Sewer manhole concrete collar, including reinforcing steel, 

borrow material where required, and other items as necessary to 

complete the work.

Ea. $ 900.00 19 $ 17,100.00 $ 3,146.04 19 $ 59,774.67
$

5,251.09 19
$

99,770.71
$

1,040.9807 19
$

19,778.63

42

Sewer Flow Control, including diversion and bypass pumping 

plan, temporary bypass piping and pumps, pipe plugs, bypassing 

at sewer laterals (including locating and exposing cleanouts), 

temporary trenches (including pavement demolition, excavation, 

backfill, trench covers, temporary and permanent AC pavement 

and concrete pavement), electrical and standby power/pumps, 

monitoring, spill containment/mitigation, additional traffic control, 

all related restoration work, in place complete.

Lump Sum $ 380,000.00 1 $ 380,000.00 $ 1,023,176.95 1 $ 1,023,176.95

$

294,146.34 1

$

294,146.34

$

1,752,207.5657 1

$

1,752,207.57

43

Traffic Control Work, including obtaining approvals, 

redesign/modification of traffic control plans for the contractor's 

convenience, traffic control work, all traffic control devices, 

placement and removal of devices and detours, cleanup, 

restoration, and incidentals.

Lump Sum $ 391,000.00 1 $ 391,000.00 $ 226,703.42 1 $ 226,703.42

$

145,982.52 1

$

145,982.52

$

307,424.3218 1

$

307,424.32

44

Point Repair for 14-inch diameter PVC sewer pipe, including 

pavement demolition, shoring, or bracing, underpinning, positive 

groundwater control, protection and support of structures and 

utilities, removal of trench support, select fill, flowable fill, traffic 

covers, and all incidentals required to complete the work. (4 LF 

pipe section or less, per line segment) (0'-10' Depth)

Ea. $ 4,950.00 5 $ 24,750.00 $ 16,359.22 5 $ 81,796.09

$

23,602.76 5

$

118,013.80

$

9,115.6755 5

$

45,578.38

45
Extra Length Point Repair for 14-inch diameter PVC sewer pipe, 

all depths; in excess of 4 LF (Typ.)
Lin. Ft. $ 1,320.00 321 $ 423,720.00 $ 1,262.99 321 $ 405,420.98

$
1,568.59 321

$
503,517.39

$
957.3974 321

$
307,324.57

46

Point Repair for 16-inch diameter PVC sewer pipe, including 

pavement demolition, shoring, or bracing, underpinning, positive 

groundwater control, protection and support of structures and 

utilities, removal of trench support, select fill, flowable fill, traffic 

covers, and all incidentals required to complete the work. (4 LF 

pipe section or less, per line segment) (0'-10' Depth)

Ea. $ 5,060.00 4 $ 20,240.00 $ 14,764.01 4 $ 59,056.03

$

13,747.56 4

$

54,990.24

$

15,780.4554 4

$

63,121.82

47
Extra Length Point Repair for 16-inch diameter PVC sewer pipe, 

all depths; in excess of 4 LF (Typ.)
Lin. Ft. $ 1,320.00 305 $ 402,600.00 $ 1,424.55 305 $ 434,488.73

$
1,705.88 305

$
520,293.40

$
1,143.2264 305

$
348,684.05

48

Point Repair for 18-inch diameter PVC sewer pipe, including 

pavement demolition, shoring, or bracing, underpinning, positive 

groundwater control, protection and support of structures and 

utilities, removal of trench support, select fill, flowable fill, traffic 

covers, and all incidentals required to complete the work. (4 LF 

pipe section or less, per line segment) (0'-10' Depth)

Ea. $ 5,500.00 5 $ 27,500.00 $ 46,334.60 5 $ 231,673.00

$

33,399.22 5

$

166,996.10

$

59,269.9800 5

$

296,349.90

49
Extra Length Point Repair for 18-inch diameter PVC sewer pipe, 

all depths; in excess of 4 LF (Typ.)
Lin. Ft. $ 1,430.00 351 $ 501,930.00 $ 2,063.82 351 $ 724,400.40

$
1,670.24 351

$
586,254.24

$
2,457.3976 351

$
862,546.56
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Asan-Adelup-Hagatna, Route 1 Sewer Rehabilitation and Replacement

IFB-05-ENG-2018

GWA Project No. S15-002-EPA

HDR Project: 10026963

7/24/2018

Item No. Description Unit Unit Price Qty Bid Amount Unit Price Qty Bid Amount Unit Price Qty Bid Amount Unit Price Qty Bid Amount

Engineer's Estimate Infratech International, LLCAverage Unit Price Core-Tech/Hawaiian Dredging, LLC

50

Sewer Flow Control for Point Repairs of 14-inch, 16-inch, and 18-

inch sewer pipe for every 4 LF of point repair, including diversion 

and bypass pumping plan, temporary bypass piping and pumps, 

pipe plugs, bypassing at sewer laterals (including locating and 

exposing cleanouts), temporary trenches (including pavement 

demolition, excavation, backfill, trench covers, temporary and 

permanent AC pavement and concrete pavement), electrical and 

standby power/pumps, monitoring, spill containment/mitigation, 

additional traffic control, all related restoration work, in place 

complete.

Ea. $ 11,000.00 14 $ 154,000.00 $ 15,734.58 14 $ 220,284.10

$

14,582.88 14

$

204,160.32

$

16,886.2776 14

$

236,407.89

51
Traffic Control Work for Point Repairs, including traffic control 

work, all traffic control devices, placement and removal of 

devices and detours, cleanup, restoration, and incidentals.

Ea. $ 2,200.00 14 $ 30,800.00 $ 10,492.36 14 $ 146,893.04

$

13,186.06 14

$

184,604.84

$

7,798.6604 14

$

109,181.25

$ 6,542,177.40 $ 7,337,399.85 $ 5,920,000.00 $ 8,754,799.70

$ $ $ $

$ $ $ $

$ $ $ $BASE BID + ADDITIVE BID #1 + ADDITIVE BID #2 = 7,948,010.25

SCHEDULE A - BASE BID (TOTAL Items 1 through 51, inclusive)

6,542,177.40BASE BID  (BASIS OF AWARD) =

BASE BID + ADDITIVE BID #1 = 7,713,885.45

5,920,000.007,337,399.85

8,370,267.78

8,684,409.22

8,818,797.81

9,174,580.69

8,754,799.70

11,387,299.75

11,659,799.75
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Asan-Adelup-Hagatna, Route 1 Sewer Rehabilitation and Replacement

IFB-05-ENG-2018

GWA Project No. S15-002-EPA

HDR Project: 10026963

7/24/2018

Item No. Description Unit Unit Price Qty Bid Amount Unit Price Qty Bid Amount Unit Price Qty Bid Amount Unit Price Qty Bid Amount

1
Mobilization (For costs associated with bonding, insurance and 

permits for Additive Bid #1)
Lump Sum $ 98,387.05 1 $ 98,387.05 $ 109,640.79 1 $ 109,640.79 $ 96,843.00 1 $ 96,843.00 $ 122,438.5700 1 $ 122,438.57

2

Unclassified Trench Excavation for Pipe Repair Work, including 

pavement demolition, shoring, or bracing, underpinning, positive 

groundwater control, protection and support of structures and 

utilities, removal of trench support, select fill, flowable fill, traffic 

covers, and all incidentals required to complete the work. (10'-20' 

Depth)

Lin. Ft. $ 3,000.00 80 $ 240,000.00 $ 634.83 80 $ 50,786.64 $ 499.16 80 $ 39,932.80 $ 770.5061 80 $ 61,640.49

3 Dewatering and dewatering effluent disposal for Additive Bid #1 Lump Sum $ 43,000.00 1 $ 43,000.00 $ 33,337.77 1 $ 33,337.77 $ 53,509.26 1 $ 53,509.26 $ 13,166.2882 1 $ 13,166.29

4
Crushed rock bedding including compaction and woven 

geotextile fabric for 12-inch PVC sewer pipe, in place complete. 
Lin. Ft. $ 41.00 80 $ 3,280.00 $ 75.71 80 $ 6,056.83 $ 62.24 80 $ 4,979.20 $ 89.1807 80 $ 7,134.46

5
Abandonment of 12-inch diameter ACP pipe, and all incidentals 

required to complete the work. 
Lin. Ft. $ 7.00 123 $ 861.00 $ 145.45 123 $ 17,890.69 $ 228.21 123 $ 28,069.83 $ 62.6956 123 $ 7,711.56

6

Pipe Repair; install new 12" PVC pipe (AWWA C-900, DR 25) 

by open trenching, including piping, fittings, testing, 

warning/identification tape, and all incidentals, in place complete. 

(10'-20' Depth) 

Lin. Ft. $ 75.00 80 $ 6,000.00 $ 176.07 80 $ 14,085.60 $ 260.46 80 $ 20,836.80 $ 91.6800 80 $ 7,334.40

7

A.C. Pavement Resurfacing, including pavement transitions, 

prime coat, tack coat, traffic striping, miscellaneous restoration, 

and all necessary labor, materials and equipment, in place 

complete. 

Sq. Yds. $ 202.00 74 $ 14,948.00 $ 107.77 74 $ 7,975.13 $ 51.66 74 $ 3,822.84 $ 163.8840 74 $ 12,127.42

8
Milling Asphalt Friction Course, including all necessary labor, 

materials and equipment, in place complete.
Sq. Yds. $ 100.00 109 $ 10,900.00 $ 56.81 109 $ 6,192.59 $ 50.36 109 $ 5,489.24 $ 63.2655 109 $ 6,895.94

9
Asphalt Friction Course, including pavement transitions and all 

necessary labor, materials and equipment, in place complete.
Sq. Yds. $ 140.00 183 $ 25,620.00 $ 48.17 183 $ 8,815.23 $ 24.24 183 $ 4,435.92 $ 72.1013 183 $ 13,194.54

10

Sewer Line Cleaning of existing 16-inch Asbestos Cement Pipe 

(ACP) sewer lines, including removal and disposal of debris, and 

other items as necessary to complete the inspection and 

rehabilitation work. 

Lin. Ft. $ 20.00 1,324 $ 26,480.00 $ 12.07 1,324 $ 15,979.55 $ 17.16 1,324 $ 22,719.84 $ 6.9783 1,324 $ 9,239.27

11

Sewer Line Cleaning of existing 18-inch Asbestos Cement Pipe 

(ACP) sewer lines, including removal and disposal of debris, and 

other items as necessary to complete the inspection and 

rehabilitation work. 

Lin. Ft. $ 30.00 248 $ 7,440.00 $ 15.68 248 $ 3,889.83 $ 21.60 248 $ 5,356.80 $ 9.7696 248 $ 2,422.86

12

Sewer Line Cleaning of existing 24-inch Asbestos Cement Pipe 

(ACP) sewer lines, including removal and disposal of debris, and 

other items as necessary to complete the inspection and 

rehabilitation work. 

Lin. Ft. $ 35.00 408 $ 14,280.00 $ 18.09 408 $ 7,382.33 $ 19.44 408 $ 7,931.52 $ 16.7479 408 $ 6,833.14

13

Closed-Circuit Television (CCTV) inspections for initial 

assessment of existing 16" sewer line and sewer manholes, 

including reports, documentation, and other items as necessary 

to complete the work. 

Lin. Ft. $ 10.00 646 $ 6,460.00 $ 11.06 646 $ 7,145.60 $ 16.54 646 $ 10,684.84 $ 5.5826 646 $ 3,606.36

14

Closed-Circuit Television (CCTV) inspections for initial 

assessment of existing 24" sewer line and sewer manholes, 

including reports, documentation, and other items as necessary 

to complete the work. 

Lin. Ft. $ 10.00 144 $ 1,440.00 $ 12.95 144 $ 1,865.18 $ 14.74 144 $ 2,122.56 $ 11.1653 144 $ 1,607.80

15

Closed-Circuit Television (CCTV) inspections for pre- and post-

rehabilitation of existing 16" sewer line and sewer manholes, 

including reports, documentation, and other items as necessary 

to complete the work.

Lin. Ft. $ 10.00 1,292 $ 12,920.00 $ 8.45 1,292 $ 10,922.76 $ 9.93 1,292 $ 12,829.56 $ 6.9783 1,292 $ 9,015.96

16

Closed-Circuit Television (CCTV) inspections for pre- and post-

rehabilitation of existing 24" sewer line and sewer manholes, 

including reports, documentation, and other items as necessary 

to complete the work.

Lin. Ft. $ 10.00 288 $ 2,880.00 $ 12.93 288 $ 3,724.40 $ 17.49 288 $ 5,037.12 $ 8.3739 288 $ 2,411.68

Engineers Estimate Infratech International, LLC Core-Tech/Hawaiian Dredging, LLC

Bid Tabulation
SCHEDULE A - Additive Bid #1 Description of Work: 

Line B Work (SMH 13ASAN to SMH 350AHAGA)

Work consists of cleaning existing 16-inch and 24-inch diameter gravity sewer lines, rehabilitating approximately 16-inch and 24-inch diameter sewer lines with cured-in-place pipe (CIPP) liner, reinstating sewer laterals after CIPP rehabilitation is complete, replacing sewer manhole concrete collars, and providing temporary bypassing and traffic control as 

necessary to complete the rehabilitation work.

Line C Work (SMH 398Asan to 355AAsan)

Work consists of abandoning an existing 12-inch ACP sewer line, installing a new 12-inch diameter polyvinyl chloride (PVC) sewer line, and providing temporary bypassing and traffic control as necessary to complete the work.

Average Unit Price
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Asan-Adelup-Hagatna, Route 1 Sewer Rehabilitation and Replacement

IFB-05-ENG-2018

GWA Project No. S15-002-EPA

HDR Project: 10026963

7/24/2018

Item No. Description Unit Unit Price Qty Bid Amount Unit Price Qty Bid Amount Unit Price Qty Bid Amount Unit Price Qty Bid Amount

Engineers Estimate Infratech International, LLC Core-Tech/Hawaiian Dredging, LLCAverage Unit Price

17

Installation of cured-in-place pipe (CIPP) lining in existing 16-

inch sewer line, including wet out, preparation, testing of installed 

liner, sealing at manholes, reconstructing manhole transition 

sections and benches, and other items as necessary to complete 

the work.

Lin. Ft. $ 300.00 646 $ 193,800.00 $ 278.62 646 $ 179,989.49 $ 285.09 646 $ 184,168.14 $ 272.1530 646 $ 175,810.84

18

Installation of cured-in-place pipe (CIPP) lining in existing 24-

inch sewer line, including wet out, preparation, testing of installed 

liner, sealing at manholes, reconstructing manhole transition 

sections and benches, and other items as necessary to complete 

the work.

Lin. Ft. $ 368.00 144 $ 52,992.00 $ 416.32 144 $ 59,949.76 $ 448.83 144 $ 64,631.52 $ 383.8055 144 $ 55,267.99

19
Reinstatement of existing sewer laterals upon completion of 

CIPP lining installation, and all incidentals, in place complete. 
Ea. $ 920.00 3 $ 2,760.00 $ 1,438.44 3 $ 4,315.31 $ 2,193.00 3 $ 6,579.00 $ 683.8717 3 $ 2,051.62

20
Sewer manhole concrete collar, including reinforcing steel, 

borrow material where required, and other items as necessary to 

complete the work.

Ea. $ 820.00 3 $ 2,460.00 $ 2,868.49 3 $ 8,605.46 $ 4,743.71 3 $ 14,231.13 $ 993.2643 3 $ 2,979.79

21

Install new Plain Precast Concrete Manhole, including plugging 

or bypass pumping, excavation and backfill, crushed rock base, 

reinforced concrete base, precast concrete riser(s) and cone, 

flexible pipe seals and connectors, grade adjustment ring(s), 

Type "SA" frame and cover, channelized invert, testing, 

incidentals, and all necessary labor, materials, and equipment, in 

place complete.

Ea. $ 19,000.00 1 $ 19,000.00 $ 43,194.57 1 $ 43,194.57 $ 19,189.50 1 $ 19,189.50 $ 67,199.6499 1 $ 67,199.65

22

Sewer Flow Control for new pipe installation and rehabilitation, 

including diversion and bypass pumping plan, temporary bypass 

piping and pumps, pipe plugs, bypassing at sewer laterals 

(including locating and exposing cleanouts), temporary trenches 

(including pavement demolition, excavation, backfill, trench 

covers, temporary and permanent AC pavement and concrete 

pavement), electrical and standby power/pumps, monitoring, spill 

containment/mitigation, additional traffic control, all related 

restoration work, in place complete.

Lump Sum $ 159,400.00 1 $ 159,400.00 $ 358,824.08 1 $ 358,824.08 $ 154,328.91 1 $ 154,328.91 $ 563,319.2431 1 $ 563,319.24

23

Traffic Control Work for new pipe installation and rehabilitation, 

including obtaining approvals, redesign/modification of traffic 

control plans for the contractor's convenience, traffic control 

work, all traffic control devices, placement and removal of 

devices and detours, cleanup, restoration, and incidentals. 

Lump Sum $ 226,400.00 1 $ 226,400.00 $ 72,298.33 1 $ 72,298.33 $ 115,556.62 1 $ 115,556.62 $ 29,040.0383 1 $ 29,040.04

24

Point Repair for 16-inch diameter PVC sewer pipe, including 

pavement demolition, shoring, or bracing, underpinning, positive 

groundwater control, protection and support of structures and 

utilities, removal of trench support, select fill, flowable fill, traffic 

covers, and all incidentals required to complete the work. (4 LF 

pipe section or less, per line segment) (0'-10' Depth)

Ea. $ 5,100.00 4 $ 20,400.00 $ 24,992.34 4 $ 99,969.36 $ 37,609.90 4 $ 150,439.60 $ 12,374.7809 4 $ 49,499.12

25
Extra Length Point Repair for 16-inch diameter PVC sewer pipe, 

all depths; in excess of 4 LF (Typ.)
Lin. Ft. $ 1,320.00 311 $ 410,520.00 $ 1,828.99 311 $ 568,816.42 $ 2,322.87 311 $ 722,412.57 $ 1,335.1134 311 $ 415,220.27

26

Point Repair for 24-inch diameter PVC sewer pipe, including 

pavement demolition, shoring, or bracing, underpinning, positive 

groundwater control, protection and support of structures and 

utilities, removal of trench support, select fill, flowable fill, traffic 

covers, and all incidentals required to complete the work. (4 LF 

pipe section or less, per line segment) (0'-10' Depth)

Ea. $ 6,500.00 3 $ 19,500.00 $ 44,914.76 3 $ 134,744.29 $ 35,207.54 3 $ 105,622.62 $ 54,621.9885 3 $ 163,865.97

27
Extra Length Point Repair for 24-inch diameter PVC sewer pipe, 

all depths; in excess of 4 LF (Typ.)
Lin. Ft. $ 1,430.00 260 $ 371,800.00 $ 2,406.80 260 $ 625,768.18 $ 2,715.02 260 $ 705,905.20 $ 2,098.5814 260 $ 545,631.16

28

Sewer Flow Control for Point Repairs of 16-inch sewer pipe for 

every 4 LF of point repair, including diversion and bypass 

pumping plan, temporary bypass piping and pumps, pipe plugs, 

bypassing at sewer laterals (including locating and exposing 

cleanouts), temporary trenches (including pavement demolition, 

excavation, backfill, trench covers, temporary and permanent AC 

pavement and concrete pavement), electrical and standby 

power/pumps, monitoring, spill containment/mitigation, additional 

traffic control, all related restoration work, in place complete.

Ea. $ 10,000.00 4 $ 40,000.00 $ 34,284.53 4 $ 137,138.10 $ 38,806.19 4 $ 155,224.76 $ 29,762.8608 4 $ 119,051.44
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Asan-Adelup-Hagatna, Route 1 Sewer Rehabilitation and Replacement

IFB-05-ENG-2018

GWA Project No. S15-002-EPA

HDR Project: 10026963

7/24/2018

Item No. Description Unit Unit Price Qty Bid Amount Unit Price Qty Bid Amount Unit Price Qty Bid Amount Unit Price Qty Bid Amount

Engineers Estimate Infratech International, LLC Core-Tech/Hawaiian Dredging, LLCAverage Unit Price

29

Sewer Flow Control for Point Repairs of 24-inch sewer pipe for 

every 4 LF of point repair, including diversion and bypass 

pumping plan, temporary bypass piping and pumps, pipe plugs, 

bypassing at sewer laterals (including locating and exposing 

cleanouts), temporary trenches (including pavement demolition, 

excavation, backfill, trench covers, temporary and permanent AC 

pavement and concrete pavement), electrical and standby 

power/pumps, monitoring, spill containment/mitigation, additional 

traffic control, all related restoration work, in place complete.

Ea. $ 10,000.00 3 $ 30,000.00 $ 29,938.41 3 $ 89,815.23 $ 20,350.75 3 $ 61,052.25 $ 39,526.0681 3 $ 118,578.20

30
Traffic Control Work for Point Repairs, including traffic control 

work, all traffic control devices, placement and removal of 

devices and detours, cleanup, restoration, and incidentals.

Ea. $ 2,200.00 1 $ 2,200.00 $ 76,529.42 1 $ 76,529.42 $ 114,854.86 1 $ 114,854.86 $ 38,203.9745 1 $ 38,203.97

$ 1,171,708.05 $ 1,032,867.93 $ 2,898,797.81 $ 2,632,500.05SCHEDULE A - ADDITIVE BID #1 (TOTAL Items 1 through 30, inclusive)
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Asan-Adelup-Hagatna, Route 1 Sewer Rehabilitation and Replacement

IFB-05-ENG-2018

GWA Project No. S15-002-EPA

HDR Project: 10026963

7/24/2018

Item No. Description Unit Unit Price Qty Bid Amount Unit Price Qty Bid Amount Unit Price Qty Bid Amount Unit Price Qty Bid Amount

1
Mobilization (For costs associated with bonding, insurance and 

permits for Additive Bid #2)
Lump Sum $ 11,148.80 1 $ 11,148.80 $ 22,402.25 1 $ 22,402.25

$
27,398.66 1

$
27,398.66

$
17,405.8400 1

$
17,405.84

2

Sewer Line Cleaning of Inverted Siphon (2 - 18" Cast Iron 

Barrels, approximately 124 linear feet each, 22.5 degree bends), 

including removal and disposal of debris, and all incidentals 

necessary to complete work. 

Lump Sum $ 22,000.00 1 $ 22,000.00 $ 40,963.27 1 $ 40,963.27

$

12,120.19 1

$

12,120.19

$

69,806.3400 1

$

69,806.34

3

Closed-Circuit Television (CCTV) inspections for assessment of 

existing inverted siphon (2 - 18" Cast Iron Barrels, approximately 

124 linear feet each, 22.5 degree bends) and sewer manholes, 

including reports, documentation, and other items as necessary 

to complete the work. 

Lin. Ft. $ 12.00 248 $ 2,976.00 $ 103.33 248 $ 25,625.29

$

14.45 248

$

3,583.60

$

192.2056 248

$

47,666.99

4

Sewer Flow Control for siphon inspection and cleaning, including 

diversion and bypass pumping plan, temporary bypass piping 

and pumps, pipe plugs, bypassing at sewer laterals (including 

locating and exposing cleanouts), temporary trenches (including 

pavement demolition, excavation, backfill, trench covers, 

temporary and permanent AC pavement and concrete 

pavement), electrical and standby power/pumps, monitoring, spill 

containment/mitigation, additional traffic control, all related 

restoration work, in place complete.

Lump Sum $ 165,000.00 1 $ 165,000.00 $ 188,637.46 1 $ 188,637.46

$

250,822.56 1

$

250,822.56

$

126,452.3600 1

$

126,452.36

5

Traffic Control Work, including obtaining approvals, 

redesign/modification of traffic control plans for the contractor's 

convenience, traffic control work, all traffic control devices, 

placement and removal of devices and detours, cleanup, 

restoration, and incidentals.

Lump Sum $ 33,000.00 1 $ 33,000.00 $ 36,513.17 1 $ 36,513.17

$

61,857.87 1

$

61,857.87

$

11,168.4700 1

$

11,168.47

$ 234,124.80 $ 314,141.44 $ 355,782.88 $ 272,500.00SCHEDULE A - ADDITIVE BID #2 (TOTAL Items 1 through 5, inclusive)

Bid Tabulation
SCHEDULE A - Additive Bid #2 Description of Work: 

Line B Work (SMH 350AHAGA to SMH 350BHAGA)

Work consists of cleaning and inspecting one siphon consisting of two (2) - 18-inch barrels and providing temporary bypassing and traffic control as necessary to complete the rehabilitation work.

Engineer's Estimate Average Unit Price Infratech International, LLC Core-Tech/Hawaiian Dredging, LLC
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SKILLS 

Specializes using the latest 

technologies, wet out 

procedures, robotics, cutters 

and cameras. 

RON SMILEY III 
TRENCHLESS CIPP LINING APPLICATION INSTALLER| ALLIED 

TRENCHLESS 

EXPERIENCE 

TRENCHLESS/CIPP LINING INSTALLER• ALLIED TRENCHLESS • 

FROM 2012 TO CURRENT 

Starting in 2012, we have completed roughly 250 successful CIPP 

projects.  Continuous projects ranging from CIPP gravity, CIPP 

sewer mains, CIPP forced main distribution lines, CIPP pressurized 

water mains, CIPP gravity sewer laterals, CIPP irrigation lines, 

CIPP culverts, and CIPP storm drain lines 

Projects sites in Oregon, Washington, and Montana 

SAMPLE OF PROJECTS 

QUINCY, WA  

200 LF of 15 inch CIPP Lining sewer lateral 

HOODRIVER, OR 

200 LF of 12 inch CIPP Lining with robotic cutter to reinstate 

multiple laterals.   

200 LF of 8 inch CIPP Lining of sewer lines with laterals. Project 

involved working with extreme grade. 

TOPPENISH, WA 

2,000 LF of 6 inch CIPP Lining sewer main. 

KIRKLAND, WA 

300 LF of 4 inch CIPP Lining of main sewer line. 

100 LF of 6 inch CIPP Lining of main sewer line. 

RENTON, WA 

100 LF of 6 inch CIPP Lining of main sewer line. 
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EAST WENATCHEE, WA 

600 LF of 6 inch CIPP gravity irrigation lines. 

CIPP Lining of sewer pipe to city sewer. 

 

WENATCHEE, WA 

200 LF of 8 inch CIPP lining of multiple hospital lines. 

400 LF of CIPP Lining of 4 inch cast iron sewer lines. 

200 LF of CIPP Lining of 6 inch cast iron and clay sewer lines that 

are 14 feet deep and travel under the roadway. 

 

MOSES LAKE, WA 

500 LF of 4-6 inch CIPP Lining of main sewer line at several 

locations. 

 

RICHLAND, WA 

500 LF of 4-6 inch CIPP Lining of concrete sewer line at various 

locations. 

 

LEAVENWORTH, WA 

350 LF of 4 inch CIPP Lining of sewer lines. 

 

CASHMERE, WA 

250 LF of 18 inch CIPP Lining of storm drain 

200 LF of 4 inch CIPP Linin of laterals and main sewer line. 

 

YAKIMA, WA 

2400 LF of 6 inch CIPP Lining of pressure sewer lines. 

350 LF of 4 inch CIPP Lining of gravity sewer lines. 

 

SPOKANE, WA 

3000 LF of 8 inch CIPP Lining of sewer lines. 

100 LF of 36” CIPP Lining of culvert 

 

TULALIP, WA 

4000 LF of 8 inch CIPP Lining of sewer lines 

 

HURRICANE RIDGE, WA 

506 LF of 18” storm drain lines 

1360 LF of 24” storm drain lines 

265 LF of 36” storm drain lines (will be completed by 8/1/18) 

150 LF of 48” storm drain lines (will be completed by 8/1/18) 
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SKILLS 

Specializes using the latest 

technologies, wet out 

procedures, robotics, cutters 

and cameras. 

 

TYLER ALLEN 
TRENCHLESS CIPP LINING APPLICATION INSTALLER| ALLIED 

TRENCHLESS 

 

EXPERIENCE 

TRENCHLESS/CIPP LINING INSTALLER• ALLIED TRENCHLESS • 

FROM 2012 TO CURRENT 

 

Starting in 2012, we have completed roughly 250 successful CIPP 

projects.  Continuous projects ranging from CIPP gravity, CIPP 

sewer mains, CIPP forced main distribution lines, CIPP pressurized 

water mains, CIPP gravity sewer laterals, CIPP irrigation lines, 

CIPP culverts, and CIPP storm drain lines 

Projects sites in Oregon, Washington, and Montana 

SAMPLE OF PROJECTS 

QUINCY, WA  

200 LF of 15 inch CIPP Lining sewer lateral 

 

HOODRIVER, OR 

200 LF of 12 inch CIPP Lining with robotic cutter to reinstate 

multiple laterals.   

200 LF of 8 inch CIPP Lining of sewer lines with laterals. Project 

involved working with extreme grade. 

TOPPENISH, WA 

2,000 LF of 6 inch CIPP Lining sewer main. 

 

KIRKLAND, WA 

300 LF of 4 inch CIPP Lining of main sewer line. 

100 LF of 6 inch CIPP Lining of main sewer line. 

 

RENTON, WA 

100 LF of 6 inch CIPP Lining of main sewer line. 
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EAST WENATCHEE, WA 

600 LF of 6 inch CIPP gravity irrigation lines. 

CIPP Lining of sewer pipe to city sewer. 

 

WENATCHEE, WA 

200 LF of 8 inch CIPP lining of multiple hospital lines. 

400 LF of CIPP Lining of 4 inch cast iron sewer lines. 

200 LF of CIPP Lining of 6 inch cast iron and clay sewer lines that 

are 14 feet deep and travel under the roadway. 

 

MOSES LAKE, WA 

500 LF of 4-6 inch CIPP Lining of main sewer line at several 

locations. 

 

RICHLAND, WA 

500 LF of 4-6 inch CIPP Lining of concrete sewer line at various 

locations. 

 

LEAVENWORTH, WA 

350 LF of 4 inch CIPP Lining of sewer lines. 

 

CASHMERE, WA 

250 LF of 18 inch CIPP Lining of storm drain 

200 LF of 4 inch CIPP Linin of laterals and main sewer line. 

 

YAKIMA, WA 

2400 LF of 6 inch CIPP Lining of pressure sewer lines. 

350 LF of 4 inch CIPP Lining of gravity sewer lines. 

 

SPOKANE, WA 

3000 LF of 8 inch CIPP Lining of sewer lines. 

100 LF of 36” CIPP Lining of culvert 

 

TULALIP, WA 

4000 LF of 8 inch CIPP Lining of sewer lines 

 

HURRICANE RIDGE, WA 

506 LF of 18” storm drain lines 

1360 LF of 24” storm drain lines 

265 LF of 36” storm drain lines (will be completed by 8/1/18) 

150 LF of 48” storm drain lines (will be completed by 8/1/18) 
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“Better Water, Better Lives.”
Gloria B. Nelson Public Service Building| 688 Route 15 | Mangilao, Guam 96913

Tel: (671) 300-6846

Issues for Decision

Resolution 45-FY2018

Relative to Contract Modification for the Tumon No. 2, Hyundai, and Chaot No. 2 Reservoir Construction 
Contract

What is the projects objective and is it necessary and urgent?
The objective of the Contract Modification is to construct the Chaot No. 2 tank, Hyundai Booster Pump 
Station and water lines on North Sabana Street, South Sabana Street, Corenoso Street, and associated 
side streets.

Chaot No. 2 Reservoir
The 0.5 MG Chaot No. 2 reservoir will be constructed to bring the total storage onsite back to 1.0 MG.  
The current Chaot No. 1 is 0.5 MG capacity.

Hyundai Booster Pump Station and Off-Site Water Line Upgrades
The Hyundai Booster Pump Station and line upgrades will serve the Hyundai (705) Pressure Zone Upper.  
The pump station will serve customer that are outside of the Hyundai Reservoir service area.

This project is a Court Order project falls under the deadline requirements established. Currently under 
contract with AIC International is the construction of the Tumon No. 2 reservoir, Hyundai reservoir, and 
off-site system improvements.

Where is the project located?
Chaot No. 2 is located at the end of Dero Road.

Hyundai Booster Pump Station will be located at the Hyundai Reservoir.  The water line upgrades will be 
along North Sabana Street, South Sabana Street, Corenoso Street, and side streets.

How much will it cost?
The additive bid price provided by AIC International was $5,953,963.00.

Breakdown
∑ Chaot No. 2 Reservoir: $3,728,901.00
∑ Hyundai Booster Pump Station: $1,213,635.00
∑ 8-in and 12-in water line on North and South Sabana, Corenoso, and side street: $1,011,427.00

GWA Management also seeks approval of a 10% contingency for the Contract Modification fee proposal 
in the amount of $595,396.30.
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When will it be completed?
1. Hyundai Additive Bid Items Substantial Completion: Additive Bid Item #8 if awarded will add 60 

calendar days to the Hyundai Base Bid Substantial Completion. Additive Bid Item #9 if awarded 
will add zero (0) calendar days to the Hyundai Base Bid Substantial Completion. Additive Bid 
Item #10 if awarded will add 60 calendar days to the Hyundai Base Bid Substantial Completion.

2. Chaot No. 2 Additive Bid Item Substantial Completion: Additive Bid Item #5 if awarded will add 
185 calendar days to the Chaot No. 2 Base Bid Substantial Completion. Additive Bid Item #6 if 
awarded will add zero (0) calendar days from NTP to the Chaot No. 2 Base Bid Substantial 
Completion. Additive Bid Item #7 if awarded will add zero (0) calendar days from NTP to the 
Chaot No. 2 Base Bid Substantial Completion.

What is the funding source?
1. PW 09-11: Water System Reservoirs 2005 Improvements and PW 12-04: Agana Heights & Chaot 

Tanks
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GWA RESOLUTION NO. 45-FY2018

RELATIVE TO CONTRACT MODIFICATION FOR THE TUMON NO. 2, HYUNDAI, 
AND CHAOT NO. 2 RESEVOIRS CONSTRUCTION CONTRACT

WHEREAS, under 12 G.C.A. § 14105, the Consolidated Commission on Utilities

(“CCU”) has plenary authority over financial, contractual and policy matters relative to the 

Guam Waterworks Authority (“GWA”); and

WHEREAS, the Guam Waterworks Authority (“GWA”) is a Guam Public Corporation 

established and existing under the laws of Guam; and 

WHEREAS, GWA currently has a number of critical Court Order (“CO”) Projects, 

including the construction (i.e. repair, rehabilitate, replace or relocate) of the Tumon No. 2, 

Hyundai, and Chaot No. 2, as stated in Paragraph 29 (b) (4), (5), and (6) of the Court Order; and

WHEREAS, GWA has advertised an Invitation for Bid (IFB-09-ENG-2017) soliciting 

bid proposal from experienced, responsible, and responsive bidders to construct the Tumon No. 2 

reservoir, Hyundai reservoir, and Chaot-Agana Heights reservoir off-site work in the Base Bid

and an Additive Bid to construct the Chaot No. 2 reservoir (Bid Schedule Table C – Item No. 5, 

6, and 7), Hyundai booster pump station (Bid Schedule Table B – Item No. 8), and Hyundai off 

site water line improvements (Bid Schedule Table B – Item No. 9) (See Exhibit A – Bid 

Schedule); and

WHEREAS, Resolution No. 05-FY2018 (See Exhibit B – Resolution No. 05-FY2018) 

approved GWA to award the contract to AIC International, Inc. for the Base Bid; and

WHEREAS, in compliance with the Court Order, GWA has executed a construction 

contract with AIC International, Inc. for the Base Bid work to address the following:
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1. The construction of the new Tumon No. 2 reservoir (1.0 MG) to replace the 

existing Tumon No. 2 steel tank; and

2. The construction of the new Hyundai reservoir (1.0 MG) to replace the existing 

Hyundai steel tank; and

3. The disconnection of the A-series well from the Sinajana-Agana Heights 

distribution lines, Chaot and Agana Heights central chlorination system 

modifications, and Dero Road PRV rehabilitation to improve the Sinajana-Agana 

Heights water system;

WHEREAS, GWA seeks to issue a contract modification with AIC International, Inc. 

for portions of the Additive Bid work as noted in the Bid Schedule Tables above to construct the 

0.5 MG Chaot No. 2 Reservoir that will bring the Chaot site capacity back to 1.0 MG capacity, 

the new Hyundai booster pump station, and the Hyundai off site water line improvements that 

will service Hyundai (705) Pressure Zone Upper; and

WHEREAS, the contract modification work shall consist of Bid Schedule Table C –

Item No. 5, Bid Schedule Table B – Item No. 8, and Bid Schedule Table C – Item No. 9 describe 

below:

1. Contractor furnishing all labor, tools, equipment and material necessary to complete the 

construction of the second 0.5 MG pre-stressed concrete tank to include, but not limited 

to: foundation, earthwork, pipework, retaining wall, storm water detention basin, 

fences, gates, improves to access roads, protective coatings, disinfection, testing and 

start-up, under the provision of the bid documents and in accordance with applicable 

GWA standards; and

2. Contractor furnishing all labor, tools, equipment and material necessary to complete the 

construction of the Hyundai Booster Pump Station and waterlines on North Sabana 

Street, South Sabana Street, Corenoso Street, and associated side streets, under the 

provision of the bid documents and in accordance with applicable GWA standards; and

WHEREAS, the current contract awarded to AIC International, Inc. is in the amount of 
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Fourteen Million Eight Hundred Twenty-Eight Thousand One Hundred Ninety-Four Dollars and 

Zero Cents ($14,828,194.00) with a total authorized funding for the awarded Base Bid work is 

Sixteen Million Three Hundred Eleven Thousand Thirteen Dollars and Forty Cents 

($16,311,013.40); and

WHEREAS, GWA management seeks approval to execute Contract Modification No. 1

to include the construction of Chaot No. 2 Reservoir, Hyundai Booster Pump Station, and water 

lines in the amount of Five Million Nine Hundred Fifty-Three Thousand Nine Hundred Sixty-

Three Dollars and Zero Cents ($5,953,963.00), plus a 10% contingency of Five Hundred Ninety-

Five Thousand Three Hundred Ninety-Six Dollars and Thirty Cents ($595,396.30), to bring 

Contract Modification No. 1 authorized funding to Six Million Five Hundred Forty-Nine 

Thousand Three Hundred Fifty-Nine Dollars and Thirty Cents ($6,549,359.30); and

WHEREAS, GWA management seeks CCU approval to bring the total authorized 

funding for the construction project with AIC International, Inc. to Twenty-Two Million Eight 

Hundred Sixty Thousand Three Hundred Seventy-Two Dollars and Seventy Cents 

($22,860,372.70); and

WHEREAS, the funding source for the construction project will be from the CIP PW 09-

11: Water System Reservoirs 2005 Improvements and PW 12-04: Agana Heights & Chaot 

Tanks; and

NOW BE IT THEREFORE RESOLVED, the Consolidated Commission on Utilities 

does hereby approve and authorize the following:

1. The recitals set forth above hereby constitute the findings of the CCU. 

2. The CCU finds that the terms of the bid proposal submitted by AIC International, Inc. 

are fair and reasonable.

3. The CCU hereby authorizes GWA management to execute Contract Modification No. 1 

in the amount of Five Million Nine Hundred Fifty-Three Thousand Nine Hundred 

Sixty-Three Dollars and Zero Cents ($5,953,963.00), to bring the total contract amount 
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to Twenty Million Seven Hundred Eighty-Two Thousand One Hundred Fifty-Seven 

Dollars and Zero Cents ($20,782,157.00).

4. The CCU hereby approves a 10% contingency for the Contract Modification No. 1 

work, which brings the authorized Contract Modification No. 1 funding to Six Million 

Five Hundred Forty-Nine Thousand Three Hundred Fifty-Nine Dollars and Thirty 

Cents ($6,549,359.30).

5. The CCU hereby further approves the total authorized construction funding including 

contingencies to Twenty-Two Million Eight Hundred Sixty Thousand Three Hundred 

Seventy-Two Dollars and Seventy Cents ($22,860,372.70).

6. The CCU hereby approves the use of Bond funding from CIP PW 09-11: Water System 

Reservoirs 2005 Improvements and PW 12-04: Agana Heights & Chaot Tanks.

RESOLVED, that the Chairman certified and the Board Secretary attests to the adoption 

of this Resolution.

DULY AND REGULARLY ADOPTED, this 28th day of August 2018.

Certified by: Attested by:

______________________ ____________________

JOSEPH T. DUENAS J. GEORGE BAMBA
Chairperson Secretary

I, J. George Bamba, Board Secretary of the Consolidated Commission on Utilities as 
evidenced by my signature above do hereby certify as follows:

The foregoing is a full, true and accurate copy of the resolution duly adopted at a regular 
meeting by the members of the Guam Consolidated Commission on Utilities, duly and 
legally held at a place properly noticed and advertised at which meeting a quorum was 
present and the members who were present voted as follows:

AYES: ______________________

NAYS: ______________________

ABSTENTIONS: ______________________

ABSENT: ______________________
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“Better Water, Better Lives.”
Gloria B. Nelson Public Service Building| 688 Route 15 | Mangilao, Guam 96913

Tel: (671) 300-6846

Issues for Decision

Resolution No. 46-FY2018
Relative to Funding Source Approval for the Baza Gardens Wastewater Cross-Island Pumping 
and Conveyance Construction Contracts

What is the project’s objective and is it necessary and urgent?
The objective of the resolution is to seek CCU approval to expand the available funding sources 
for the construction contracts related to the Baza Gardens Wastewater Cross-Island Pumping 
and Conveyance Construction project. CCU resolutions that previously authorized and 
approved the construction contracts for the subject project may have had language relative to a
single funding source, or specific funding sources (relevant to the Baza Gardens WWTP), but 
have omitted funding sources applicable to the improvements contemplated under the project
(sewer pump stations, wastewater collection system).  This omission unfortunately limits GWA 
management’s flexibility to address additional project funding needs that may arise at a later 
date as a result of unforeseen circumstances, and which may impact Management’s ability to 
meet Court-Ordered deadlines.

Where is the location?
The Baza Gardens Wastewater Cross-Island Pumping and Conveyance Construction project 
starts from the existing Baza Gardens WWTP, runs along Route 17, Route 5 and Route 2A and 
ends at the new Agat WWTP. 

How much will it cost?
Resolution does not specify amount of fund but sources of funds.

When will it be completed?
The Baza Gardens Wastewater Cross-Island Pumping and Conveyance Construction project is 
expected to be completed December 2018 thus the additional funding source may be required 
until then. 

What is the funding source?
GWA management seeks CCU approval to include as a funding source for any of the Baza 
Gardens Wastewater Cross-Island Pumping and Conveyance Projects Phases I, II and III 
construction contracts, all CIP bond funds applicable to the Baza Gardens WWTP facility being 
converted to a pumping facility, any CIP bond funds applicable to wastewater collection and 
sewer pump stations, Internally Funded CIP and System Development funds

The RFP/BID responses (if applicable):
Not Applicable.
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RESOLUTION NO. 46–FY2018

RELATIVE TO FUNDING SOURCE APPROVAL FOR THE BAZA GARDENS 
WASTEWATER CROSS-ISLAND PUMPING AND CONVEYANCE CONSTRUCTION 

CONTRACTS

WHEREAS, under 12 G.C.A. § 14105, the Consolidated Commission on Utilities 

(“CCU”) has plenary authority over financial, contractual and policy matters relative to the 

Guam Waterworks Authority (“GWA”); and

WHEREAS, the Guam Waterworks Authority is a Guam Public Corporation established 

and existing under the laws of Guam; and

WHEREAS, the CCU has approved via Resolution 01-FY2017 (See Exhibit A), 

Resolution 13-FY2017 (See Exhibit B) and Resolution 29-FY2017 (See Exhibit C) construction 

contracts for the Baza Gardens Wastewater Cross-Island Pumping and Conveyance Projects 

Phases I, II and III respectively; and

WHEREAS, the resolutions noted above may have had language relative to a single 

source or specific funding sources relevant to the Baza Gardens WWTP, but omitted funding 

sources applicable to the improvements contemplated under the final project (such as sewer 

pump stations and wastewater collection system CIP line items), which unfortunately limits 

GWA management’s flexibility to address additional project funding needs that may arise at a 

later date; and      

WHEREAS, GWA management seeks CCU approval to include as a funding source for 

any of the Baza Gardens Wastewater Cross-Island Pumping and Conveyance Projects Phases I, 

II and III construction contracts, all CIP bond funds applicable to the Baza Gardens WWTP 

facility being converted to pumping and conveyance facilities, any CIP bond funds applicable to 
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wastewater collection and sewer pump stations, Internally Funded CIP and System Development 

funds; and

NOW BE IT THEREFORE RESOLVED, the Consolidated Commission on Utilities 

does hereby approve the following:

1. The recitals set forth above hereby constitute the findings of the CCU.

2. The CCU hereby approves funding source for any of the Baza Gardens 

Wastewater Cross-Island Pumping and Conveyance Projects Phases I, II and III 

construction contracts, to be from all CIP bond funds applicable to the Baza 

Gardens WWTP facility being converted to a pumping facility, any CIP bond 

funds applicable to wastewater collection and sewer pump stations, Internally 

Funded CIP and System Development funds.

RESOLVED, that the Chairman certified and the Board Secretary attests to the adoption 

of this Resolution.

DULY AND REGULARLY ADOPTED, this 28th day of August 2018.

Certified by: Attested by:

______________________ ____________________

JOSEPH T. DUENAS J. GEORGE BAMBA
Chairperson Secretary
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SECRETARY’S CERTIFICATE

I, J. George Bamba, Board Secretary of the Consolidated Commission on Utilities as 
evidenced by my signature above do hereby certify as follows:

The foregoing is a full, true and accurate copy of the resolution duly adopted at a regular 
meeting by the members of the Guam Consolidated Commission on Utilities, duly and 
legally held at a place properly noticed and advertised at which meeting a quorum was 
present and the members who were present voted as follows:

AYES: _______ ___

NAYS: _________

ABSTENTIONS: _____________________

ABSENT: _____________________
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“Better Water, Better Lives.”
Gloria B. Nelson Public Service Building| 688 Route 15 | Mangilao, Guam 96913

Tel: (671) 300-6846

Issues for Decision

Resolution No. 47- FY2018
RELATIVE TO APPROVAL AND ADOPTION OF GWA’s ASSET MANAGEMENT POLICY

What is the project’s objective and is it necessary and urgent?
GWA has implemented a formal asset management program, and has implemented a 
Computerized Maintenance Management System (CMMS) to protect the investment GWA has 
made in our infrastructure assets as part of the adopted Capital Improvement Program.

The objective of this resolution is to formally adopt a written Asset Management Policy to 
reinforce the Authority’s commitment to the proper maintenance, management and risk-based 
decision-making as part of a properly developed Asset Management System.

The adoption of this Asset Management Policy is necessary and important to achieving the 
following:

∑ Development of an Asset Management Program that conforms to and can be accredited 
in compliance with the ISO 55001 Asset Management Standard.

∑ Improved Levels of Service
∑ Informed asset investment decisions
∑ Managed risk
∑ Improved organizational sustainability
∑ Improved efficiency and effectiveness

Where is the location?
N/A.

How much will it cost?
No direct costs incurred. The adoption of the Asset Management Policy supports the 
development of proper operations and maintenance budgets through an effective Asset 
Management System which tracks maintenance costs, plans needed maintenance, and utilizes 
risk-based management decisions for GWA’s assets.

When will it be completed?
The adoption of the Policy supports continuous improvement of an established asset 
management program, thus, its effectivity is continuous and without end. 
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What is the funding source?
N/A

The RFP/BID responses (if applicable):
N/A.
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GWA RESOLUTION NO. 47-FY2018

RELATIVE TO APPROVAL AND ADOPTION OF GWA’s
ASSET MANAGEMENT POLICY

WHEREAS, under 12 G.C.A. § 14105, the Consolidated Commission on Utilities 

(“CCU”) has plenary authority over financial, contractual, and policy matters relative to the 

Guam Waterworks Authority (“GWA”); and

WHEREAS, the Guam Waterworks Authority (“GWA”) is a Guam Public Corporation 

established and existing under the laws of Guam; and 

WHEREAS, GWA has invested millions of dollars under its Capital Improvement 

Program for new infrastructure assets as part of Water Resource Master Plan, and U.S. District 

Court Order requirements; and

WHEREAS, the CCU has emphasized the importance of protecting those new assets as 

well as maximizing the useful life of all of its infrastructure assets through a program of proper 

maintenance and operation; and

WHEREAS, GWA has implemented an Asset Management Program and deployed a 

Computerized Maintenance Management System (CMMS) in furtherance of proper management 

of these infrastructure assets; and

WHEREAS, GWA seeks to continuously improve its Asset Management Program and 

conform to industry standards in the development of the Program; and 
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WHEREAS, compliance with and accreditation to the ISO 55001 Asset Management 

Standard will best serve the interest of GWA ratepayers, for accountability, sustainability, risk 

management, service management and financial efficiency; and

WHEREAS, one of the requirements for accreditation to the ISO 55001 Asset 

Management Standard is to have an “Asset Management Policy” implemented within the GWA; 

and 

WHEREAS, GWA developed its Asset Management Policy dated 15 August 2018

authored by its Utility Services Administrator (Operations) and approved by the General 

Manager, attached as EXHIBIT “1”; and

NOW BE IT THEREFORE RESOLVED, the Consolidated Commission on Utilities

does hereby approve the following: 

1. The recitals set forth above hereby constitute the findings of the CCU.

2. The CCU finds that continued improvement of the Asset Management 

Program is essential to protecting the investment in GWA’s Capital 

Improvements, improving its Levels of Service, providing informed asset 

investment decisions, managing risk improving organizational sustainability, 

improving efficiency and effectiveness of GWA.

3. The CCU finds that the adoption of the “Asset Management Policy” is indeed 

necessary to confirm and reinforce the CCU’s commitment to effective asset 

management.

4. The CCU supports the continued development of the Asset Management 

Program to industry standards and accreditation to the ISO 55001 Asset 

Management Standard.  

5. The CCU hereby authorizes the management of GWA to adopt and 

implement the attached Asset Management Policy  

RESOLVED, that the Chairman certified and the Board Secretary attests to the adoption 

of this Resolution.
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DULY AND REGULARLY ADOPTED, this 28th day of August 2018.

Certified by: Attested by:

______________________ ____________________

JOSEPH T. DUENAS J. GEORGE BAMBA
Chairperson Secretary

I, J. George Bamba, Board Secretary of the Consolidated Commission on Utilities as 
evidenced by my signature above do hereby certify as follows:

The foregoing is a full, true and accurate copy of the resolution duly adopted at a regular 
meeting by the members of the Guam Consolidated Commission on Utilities, duly and 
legally held at a place properly noticed and advertised at which meeting a quorum was 
present and the members who were present voted as follows:

AYES: ______________________

NAYS: ______________________

ABSTENTIONS: ______________________

ABSENT: ______________________
///

///

///

///
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“Better Water. Better Lives.”
Gloria B. Nelson Public Service Building
688 Route 15, Mangilao, Guam  96913

Asset Management Policy

Document Status: Draft

Date Issued: August 15, 2018

Lead Author: Ma. Teogenesa Q. Salayon, Utility Services Administrator - Asset Management

Approved by: Miguel C. Bordallo, P.E. General Manager

Record of Policy Review:

Date Policy was 
Issued

Date of Review Reason for Review Lead Reviewer Additional 
Comments
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1. Purpose and Scope

The purpose of this policy is to establish the priority and commitment the Governance and 
Management of Guam Waterworks Authority assign to responsible management of all of its 
assets, specifically to maximize the useful life and minimize life-cycle costs of all relevant assets.  
The scope of this policy covers all identified assets within the asset management system, and as 
documented in the asset inventory and accounted for in the valuation of the assets.

2. Policy

It is and shall be the Policy of the Consolidated Commission on Utilities, and the Executive 
Management of the Guam Waterworks Authority, to develop, implement, maintain and 
continuously improve the GWA Asset Management System, and to promote amongst its 
employees, stakeholders and vendors, an effective and efficient, collaborative culture of asset 
management at Guam Waterworks Authority.  In establishing and implementing this Policy, the 
CCU and GWA will:

∑ Develop, adopt and periodically review, revise and improve Guam Waterworks 
Authority’s (GWA’s) Strategic Asset Management Plan;

∑ Plan for, develop and adopt an operating budget which provides for sufficient resources 
to carry out necessary maintenance activities, actively monitor and replenish critical 
parts inventory, and acquire needed replacements or renewals; 

∑ Require, promote, and support effective and efficient work processes and risk-based 
decision making in alignment with GWA’s mission.

∑ Implement, maintain and continuously improve asset management consistent with 
international standard ISO 55001: 2014 Asset Management- Management Systems-
Requirements

Further, the following shall be goals to be incorporated into the GWA Asset Management 
System:

∑ Optimizing O&M activities:  GWA shall seek to achieve the most effective and efficient 
maintenance approaches and strategies, such as mixing preventive and predictive 
maintenance, as operational risk reduction options.

∑ Utilizing asset risk assessments:  GWA shall utilize risk of failure/consequence of failure 
assessments and analysis to drive asset management decisions, such that those assets 
representing the highest risks receive the appropriate risk mitigation actions, such as 
capital renewal or operational enhancements.
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∑ Utilizing life cycle cost analysis:  GWA shall identify and evaluate risk mitigation options 
on the basis of life cycle costs, operational risk reduction, and their ability to be 
effectively implemented.

∑ Cost tracking and analysis:  GWA shall implement comprehensive maintenance labor, 
material and equipment cost tracking to develop sufficient data for analyzing and 
prioritizing maintenance options for efficient funding within available budgets.

∑ Data collection and management:  GWA shall achieve effective management of 
maintenance related data and information, and employ decision support tools to 
improve operations, maintenance, and capital investment decisions.

∑ Continual improvement:  GWA shall obtain organizational coordination and 
commitment through the adoption of new business processes and implement effective 
change management, with respect to data integration, process improvement and
decision making.

3. Responsibilities

The Utility Services Administrator is accountable for the Asset Management System.

The Operations & Maintenance Managers for the various operational divisions (Water 
Production and Treatment, Water Distribution, Wastewater Collections, and Wastewater 
Treatment) are accountable for operation and maintenance of GWA’s assets in accordance with 
this Policy and the Asset Management Program.

The Chief Financial Officer is responsible for utilizing the cost data from the Asset Management 
Program to develop budgets and provide analysis in accordance with this Policy.

The General Manager is responsible for implementing this Policy.

4. Policy Review

The Policy will be reviewed every three years or following significant changes to the operational 
context of GWA to ensure the policy is current, effective and continuously improved.

Associated References

∑ GWA Water Resources Master Plan

∑ ISO 55001:2014 – Asset Management- Management Systems- Requirements
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“Better Water, Better Lives.”
Gloria B. Nelson Public Service Building| 688 Route 15 | Mangilao, Guam 96913

Tel: (671) 300-6846

Issues for Decision

Resolution No. 48-FY2018
Relative to Approval of Purchases Under Indefinite Quantity Contract with JMI Edison for 
Submersible Pump and Motor Inventory for Deep Wells

What is the project’s objective and is it necessary and urgent?
The objective is to provide for adequate operational inventory of critical spares for the Water 
Production and Treatment Division. This requested approval will allow for purchasing pumps 
and motors to improve reliability of GWA’s water supply system. The project is to provide 
submersible pumps and motors to GWA Deep Wells to ensure adequate stock is available at all 
times and bring back online existing down wells. 

Where is the location?
GWA Island-wide Deep-well Production Facilities.

How much will it cost?
Seven Hundred Thirty-Six Thousand Eight Hundred Sixty-Six and Fifty-Five Cents ($ 
736,866.55).

Actual Total 
Purchases Motors Pumps Total Ave / Qtrly Start Date End Date

91 123 214

3 Year contract $679,389.14 $403,511.28 $1,082,900.42 $120,322.27 5-Jun-15 4-Jun-18

Revised Estimated Pump and Motor Purchase
Motors Pumps Total Ave / Qtrly Start date End Date

1 Year Renewal 53 96 149 10-Aug-18 9-Aug-19

$415,860.18 $321,006.37 $736,866.55 $184,216.64

*2019 Estimated Order Est Qty Qtrly Order Estimated Qtrly Order One Year Order

2019 Motor Spares 4 $110,803.49 $443,213.96
2019 Pump Spares 8 $102,600.08 $410,400.32

TOTAL AMOUNT $213,403.57 $853,614.28
*PUC Docket 18-02, Approved Nov. 30, 2017.
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**2019 Estimated Order 
(REVISED)

Est Qty Qtrly Order 2019 Revised Order One Year Order

2019 Motor Spares 13 $103,965.05 $415,860.18
2019 Pump Spares 24 $80,251.59 $321,006.37

TOTAL AMOUNT $184,216.64 $736,866.55
**CCU Resolution No. 42-2018, Request for Approval. 

When will it be completed?
The indefinite quantity contract was in place for an initial term of 3 years and two (2) years one-
year option to renew. Purchases will be ongoing on an as-needed basis over the life of the 
contract term.

Contract Term Three (3) years.
Notice to Proceed Vendor Acceptance of Notice Dated June 4, 2015
Start of 3 Year Contract June 5, 2018
End of 3 Year Contract June 4, 2018

1 Year Renewal
Start of 1 Year Renewal August 10, 2018
End of 1 Year Renewal August 9, 2019

What is the funding source(s)?
FY 2019 Revenue Funded Capital Improvements.

The RFP / Bid Responses 
IFB 2015-03 Submersible Motors, Pumps and Pump and Motor. 
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GWA RESOLUTION NO. 48-FY2018

RELATIVE TO APPROVAL OF PURCHASES UNDER INDEFINITE QUANTITY 
CONTRACT WITH JMI-EDISON FOR SUBMERSIBLE PUMPS AND MOTOR 

INVENTORY FOR DEEPWELLS 

WHEREAS, under 12 G.C.A. § 14105, the Consolidated Commission on Utilities 

(“CCU”) has plenary authority over financial, contractual, and policy matters relative to the 

Guam Waterworks Authority (“GWA”); and

WHEREAS, the Guam Waterworks Authority (“GWA”) is a Guam Public Corporation 

established and existing under the laws of Guam; and 

WHEREAS, GWA advertised an Invitation for Bid (IFB) 2015-03 soliciting cost 

quotations from experienced and responsive bidders to provide Deepwell Submersible Pumps 

and Motors to provide adequate stock replenishment when needed; and 

WHEREAS, there was one responsive and responsible bidder who met Submersible 

Pumps and Motors requirements of IFB 2015-03; and

WHEREAS, the IFB 2015-03 offers were evaluated by GWA’s review committee; and 

WHEREAS, GWA’s review committee determined that the offer for Submersible Pumps 

and Motors made by JMI-Edison is fair and reasonable by the basis of past purchases made 

[ATTACHMENT 1 - EXHIBIT A]; and 

WHEREAS, GWA accepted JMI-Edison’s bid proposal of indefinite quantity bid of “All 

or None Bid for Franklin Electric Motors” and “All or None Bid for Franklin Electric and 
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Grundfos Pump” with an estimated total amount of Seven Hundred Six Thousand Six Hundred 

Eighty-Seven Dollars and Thirty Cents ($706,687.30) [ATTACHMENT 1 - EXHIBIT B]; and

WHEREAS, CCU approved the three (3) year contract with two (2) optional one-year 

extensions with JMI Edison for an estimated initial term amount of Seven Hundred Six 

Thousand Six Hundred Eighty-Seven Dollars and Thirty Cents ($706,687.30); and

WHEREAS, CCU further approved additional purchases for FY2017 and FY2018 to

round out the initial 3-year term total of Nine Hundred Sixty-Three Thousand Eighteen Dollars 

and Sixty-Two Cents ($963,018.62) for Submersible Pump and Motor Purchases 

[ATTACHMENT 1]; and

WHEREAS, PUC approved the purchase of Submersible Pumps and Motors under 

existing contract with JMI-Edison for FY 2018, but required that GWA submit documentation of 

approval of additional purchases under the contract by the CCU, which GWA estimated at that 

time to be at a cost of Two Hundred Thirteen Thousand Four Hundred Three Dollars and Fifty-

Seven Cents ($213,403.57) per quarter [ATTACHMENT 2]; and

WHEREAS, GWA Management renewed the contract for one-year term extension

[ATTACHMENT 3]; and

WHEREAS, GWA Management has assessed its operational needs for the coming year, 

analyzed the information available and determined that for FY2019 GWA will need to purchase 

additional pumps and motors to maintain proper inventory levels of critical spares in accordance 

with established operations and maintenance practices, which averages out to be One Hundred 

Eighty-Four Thousand Two Hundred Sixteen Dollars and Sixty-Four Cents ($184,216.64) per 

quarter; and 

WHEREAS, GWA Management seeks CCU approval to purchase fifty-three (53)

submersible motors of various sizes in the amount of Four Hundred Fifteen Thousand Eight 

Hundred Sixty Dollars and Eighteen Cents ($415,860.18) and ninety-six (96) submersible pumps 

of various types or stages in the amount of Three Hundred Twenty-One Thousand Six Dollars 
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and Thirty-Seven Cents ($321,006.37) which totals to Seven Hundred Thirty-Six Thousand 

Eight Hundred Sixty-Six Dollars and Fifty-Five Cents ($736,866.55) [ATTACHMENT 4] ; and

WHEREAS, the source of funding for the purchase of fifty-three (53) submersible 

motors and ninety-six (96) submersible pumps of various types or stages will FY 2019 Revenue 

Funded Capital Improvement Projects. 

NOW BE IT THEREFORE RESOLVED, the Consolidated Commission on Utilities 

does hereby approve the following: 

1. The recitals set forth above hereby constitute the findings of the CCU.

2. The CCU hereby authorizes the management of GWA to proceed based on the 

renewal for one-year contract with IFB 2015-03.

3. The CCU hereby further authorizes the management of GWA to purchase 

Seven Hundred Thirty-Six Thousand Eight Hundred Sixty-Six Dollars and 

Fifty-Five Cents ($736,866.55) of pumps and motors.

4. The CCU hereby further approved the funding total of Seven Hundred Thirty-

Six Thousand Eight Hundred Sixty-Six Dollars and Fifty-Five Cents 

($736,866.55) of pumps and motors.

RESOLVED, that the Chairman certified and the Board Secretary attests to the adoption 

of this Resolution.

DULY AND REGULARLY ADOPTED, this 28th day of August, 2018.

Certified by: Attested by:

______________________ ____________________

JOSEPH T. DUENAS J. GEORGE BAMBA
Chairperson Secretary

//

//

//
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SECRETARY’S CERTIFICATE

I, J. George Bamba, Board Secretary of the Consolidated Commission on Utilities as 
evidenced by my signature above do hereby certify as follows:

The foregoing is a full, true and accurate copy of the resolution duly adopted at a regular 
meeting by the members of the Guam Consolidated Commission on Utilities, duly and 
legally held at a place properly noticed and advertised at which meeting a quorum was 
present and the members who were present voted as follows:

AYES: ______________________

NAYS: ______________________

ABSTENTIONS: ______________________

ABSENT: ______________________

///

///

///

///

///

///

///
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ATTACHMENT 4 

 
“Better Water, Better Lives.” 

Gloria B. Nelson Public Service Building| 688 Route 15 | Mangilao, Guam 96913 
Tel: (671) 300-6846 

 

2019 MOTOR 
PURCHASE 

Submersible Motor 

1st 
Quarter 

Motor Qty 

1st Quarter 
Motor Cost 

2nd 
Quarter 

Motor Qty 

2nd Quarter 
Motor Cost 

3rd 
Quarter 
Motor 

Qty 

3rd Quarter 
Motor Cost 

4rth 
Quarter 

Motor Qty 

4rth 
Quarter 

Motor Cost 

2019 Motor 
Spare 

Inventory 
2019 Motor Cost 

10HP                 0   
20HP                 0   
30 HP 1 $3,487.42     1 $3,487.42     2 $6,974.84 
40 HP 1 $4,023.70     1 $4,023.70 1 $4,023.70 3 $12,071.10 
50 HP (critical) 5 $26,663.80 7 $37,329.32 5 $26,663.80 6 $31,996.56 23 $122,653.48 
60 HP 4 $24,441.44     3 $18,331.08 3 $18,331.08 10 $61,103.60 
75 HP 1 $11,171.65 1 $11,171.65 1 $11,171.65 1 $11,171.65 4 $44,686.60 
100 HP (critical) 2 $24,660.24 2 $24,660.24   $0.00 1 $12,330.12 5 $61,650.60 
125 HP (critical)     2 $32,358.74 1 $16,179.37   $0.00 3 $48,538.11 
150 HP (critical)     1 $19,393.95 1 $19,393.95 1 $19,393.95 3 $58,181.85 
TOTAL  14 $94,448.25 13 $124,913.90 13 $99,250.97 13 $97,247.06 53 $415,860.18 
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2019 PUMP PURCHASE  

Submersible Pumps  

1st 
Quarter 

Pump Qty 

1st Quarter 
Pump Cost 

2nd 
Quarter 

Pump Qty 

2nd Quarter 
Pump Cost 

3rd 
Quarter 
Pump 
Qty 

3rd Quarter 
Pump Cost 

4rth 
Quarter 

Pump Qty 

4rth 
Quarter 

Pump Cost 

2019 Pump 
Spare 

Inventory 
2019 Pump Cost 

250SR-50F66-1863 1 $2,942.51 1 $2,942.51 1 $2,942.51 1 $2,942.51 4 $11,770.04 
250SR-40F66-1263 1 $1,937.27 1 $1,937.27 1 $1,937.27 1 $1,937.27 4 $7,749.08 
250SR-30F66-1063 1 $1,674.40 1 $1,674.40 1 $1,674.40 1 $1,674.40 4 $6,697.60 

400SR-75F86-1084 1 $4,736.93 0 $0.00 1 $4,736.93 1 $4,736.93 3 $14,210.79 
400SR-100F86-1384 (critical) 1 $5,418.10 1 $5,418.10 1 $5,418.10   $0.00 3 $16,254.30 
70SR-15F66-1763 1 $1,395.34   $0.00   $0.00 1 $1,395.34 2 $2,790.68 
150SR-40F66-1963 1 $1,885.65   $0.00 1 $1,885.65 1 $1,885.65 3 $5,656.95 
175SR-25F66-1063 1 $2,459.99 1 $2,459.99 1 $2,459.99   $0.00 3 $7,379.97 
250SR-25F66-0963 1 $1,578.98   $0.00 1 $1,578.98 1 $1,578.98 3 $4,736.94 
250SR-60F66-2063 1 $3,223.97   $0.00 1 $3,223.97 1 $3,223.97 3 $9,671.91 
325SR-40F66-1164 1 $2,236.14 1 $2,236.14 1 $2,236.14   $0.00 3 $6,708.42 
475SR-125F86-1486 (critical) 1 $6,226.49   $0.00 1 $6,226.49 1 $6,226.49 3 $18,679.47 
NFPA-625S-1500-7 (critical) 1 $9,468.84 1 $9,468.84 1 $9,468.84   $0.00 3 $28,406.52 
150SR-30F66-1463 1 $1,484.16   $0.00 1 $1,484.16 1 $1,484.16 3 $4,452.48 
175SR-20F66-0863 1 $1,843.65 1 $1,843.65 1 $1,843.65   $0.00 3 $5,530.95 
175SR-50F66-1863 1 $3,253.38   $0.00 1 $3,253.38 1 $3,253.38 3 $9,760.14 
325SR-40F66-0964 1 $1,842.45 1 $1,842.45 1 $1,842.45   $0.00 3 $5,527.35 
325SR-75F66-2184 1 $4,905.58   $0.00 1 $4,905.58 1 $4,905.58 3 $14,716.74 
400SR-50F86-0764 1 $3,494.64 1 $3,494.64 1 $3,494.64   $0.00 3 $10,483.92 
NFPA-800S-1000-4A (critical) 1 $5,462.38   $0.00 1 $5,462.38 1 $5,462.38 3 $16,387.14 
175SR-40F66-1463 1 $2,714.46 1 $2,714.46 1 $2,714.46   $0.00 3 $8,143.38 
250SR-50F66-1563 3 $6,983.88 3 $6,983.88 2 $4,655.92 3 $6,983.88 11 $25,607.56 
250SR-40F66-1463 1 $2,349.56 1 $2,349.56 1 $2,349.56 2 $4,699.12 5 $11,747.80 
325SR-50F66-1364     2 $5,104.84 1 $2,552.42 1 $2,552.42 4 $10,209.68 
475SR-100F86-1186 (critical)     2 $10,853.00   $0.00 1 $5,426.50 3 $16,279.50 
NFPA-625S-1500-7A (critical)     2 $18,937.68   $0.00 1 $9,468.84 3 $28,406.52 
325SR-60F66-1864     1 $3,319.40 1 $3,319.40 1 $3,319.40 3 $9,958.20 
325SR-25F66-0763     1 $1,541.17   $0.00 1 $1,541.17 2 $3,082.34 
                      
TOTAL 25 $79,518.75 23 $85,121.98 25 $81,667.27 23 $74,698.37 96 $321,006.37 
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2019 TOTAL  
(REVISED) 

1st 
Quarter 

Qty 

1st Quarter 
Cost 

2nd 
Quarter 

Qty 

2nd Quarter 
Cost 

3rd Quarter Qty 
3rd Quarter 

Cost 

4rth 
Quarter 

Qty 

4rth Quarter 
Cost 

2019 TOTAL 
Qty 

2019 TOTAL COST 
(REVISED) 

2019 Motor Spares 14 $94,448.25 13 $124,913.90 13 $99,250.97 13 $97,247.06 53 $415,860.18 
2019 Pump Spares 25 $79,518.75 23 $85,121.98 25 $81,667.27 23 $74,698.37 96 $321,006.37 

                      
  39 $173,967.00 36 $210,035.88 38 $180,918.24 36 $171,945.43 149 $736,866.55 

 

2019 Estimated Order  Est Qty Order 
Estimated Qtrly 

Order 
One Year Order 

2019 Estimated Order 
(REVISED) 

Est Qty Order 2019 Revised Order One Year Order 

2019 Motor Spares 4 $110,803.49 $443,213.96 2019 Motor Spares 13 $103,965.05 $415,860.18 
2019 Pump Spares 8 $102,600.08 $410,400.32 2019 Pump Spares 24 $80,251.59 $321,006.37 

                
TOTAL AMOUNT   $213,403.57 $853,614.28 TOTAL AMOUNT   $184,216.64 $736,866.55 
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“Better Water, Better Lives.”
Gloria B. Nelson Public Service Building| 688 Route 15 | Mangilao, Guam 96913

Tel: (671) 300-6846

Issues for Decision

Resolution No. 49- FY2018

Relative to Approving the Guam Waterworks Authority Fiscal Year 2019 Budget

What is the project’s objective and is it necessary and urgent?

The purpose is to approve GWA’s Fiscal Year 2019 Budget.  

How much will it cost?

The Fiscal Year 2019 Budget totals $89 million. O&M expenses are comprised of $24 million 

in salaries and benefits; $15 million in power purchases; $9 million in water purchases; $11 

million in administrative and general expenses; $5 million in contractual expenses; $21 million 

in depreciation and $4 million in retiree supplemental annuities and health care.

When will it be completed?

The FY2019 Budget represents anticipated revenues and expenditures for the fiscal period of 

October 1, 2018 through September 30, 2019.

What is the funding source?

The funding source is derived from water, wastewater and other sources of revenues 

estimated at $113 million: $69 million in water sales; $39 million in wastewater; $4 million from 

the legislative surcharge; and $460 thousand in other revenues.
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GUAM CONSOLIDATED COMMISSION ON UTILITIES
RESOLUTION NO 49 - FY2018

RELATIVE TO APPROVING THE GUAM WATERWORKS AUTHORITY 
FISCAL YEAR 2019 BUDGET

WHEREAS, under 12 G.C.A. § 14105, the Consolidated Commission on Utilities 

(“CCU”) has plenary authority over financial, contractual and policy matters relative to the 

Guam Waterworks Authority (“GWA”); and

WHEREAS, the Guam Waterworks Authority (“GWA”) is a Guam Public Corporation 

established and existing under the laws of Guam; and 

WHEREAS, GWA Management has formulated and thoroughly reviewed the Fiscal 

Year 2018 projected year end results in conjunction with the development of Management’s

proposed Fiscal Year 2019 (FY2019) Budget and does hereby submit said budget to the CCU 

for their approval as detailed in Exhibit A as attached; and

WHEREAS, the budget encompasses projections for revenues, operating expenditures, 

debt service, capital outlay and other cash flow requirements needed to meet financial and 

obligatory covenants; and 

WHEREAS, after careful evaluation of several factors that include among others, recent 

financial data, known and measurable changes in operating conditions, financial policies, 

existing obligations and developing plans, the FY2019 Budget Plan recommended by 

Management for approval by the CCU assumes no rate relief; and

WHEREAS, operating revenue for FY2019 are predicated on this assumption and are 

projected to reach $113 million derived from approximately $69 million in water sales, $39 

million in wastewater; $3 million from the legislative surcharge; $460 thousand in Other 

revenues and $1 million in System Development Charges; and
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WHEREAS, operating costs are earmarked at $24 million in salaries and benefits; $15

million in power purchases; $9 million in water purchases; $11 million in administrative and 

general expenses; $5 million in contractual expenses; $21 million in depreciation and $4

million in retiree supplemental annuities and health care for a combined Fiscal 2019 total of 

$89 million; and 

WHEREAS, the budget, as recommended, allows GWA a staff level of 400 full time 

employees (FTE) to meet O&M activities; and 

WHEREAS, the FY2019 Budget represents Management’s best estimates of resources 

necessary to carry out its strategic objectives consonant with the Authority’s mission; and 

WHEREAS, it is the General Manager’s desire to be granted budget transfer authority 

to modify or adjust budget amounts among and between budget expense categories, with the 

exception of salaries and benefits, in the event of changed conditions unanticipated in the 

FY2019 Budget request; and 

NOW BE IT THEREFORE RESOLVED, the Consolidated Commission on Utilities 

does hereby approve and authorize the items listed herein:

Section 1. The foregoing recitals hereby constitute the findings of the CCU. 

Section 2. The CCU affirms management’s recommendation to maintain current rates 

for basic, and non-lifeline rates across all rate structures and customer classes and legislative 

surcharges.

Section 3. The Fiscal Year 2019 Proposed Budget of $113 million and $89 million of 

operating revenues and expenses, respectively, in addition to other cash flow requirements 

such as debt service, bond reserves, working capital and conforming to the rate covenants for 

the bond indenture (1.25) and PUC (1.75) are just and reasonable.

Section 4. The General Manager is authorized a staff level not to exceed 400 Full- time 

employees for FY2019.
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Section 5. The General Manager is authorized to transfer funds up to 10% between and 

among O&M Budget expenses, excluding Salaries and Benefits categories, as necessary to 

meet the mission of GWA.  Any transfer(s) greater than 10% requires CCU approval.

RESOLVED that the Chairman certifies and the Board Secretary attests to the 

adoption of this Resolution.

DULY AND REGULARLY ADOPTED, this 28th day of August 2018.

Certified by: Attested by:

______________________ ____________________

JOSEPH T. DUENAS J. GEORGE BAMBA 
Chairperson Secretary

I, J. George Bamba, Board Secretary of the Consolidated Commission on Utilities, as evidenced 
by my signature above do hereby certify as follows:

The foregoing is a full, true and accurate copy of the resolution duly adopted at a regular meeting 
by the members of the Guam Consolidated Commission on Utilities, duly and legally held at a 
place properly noticed and advertised at which meeting a quorum was present and the members 
who were present voted as follows:

AYES: ___________

NAYS: ___________

ABSTENTIONS: ___________

ABSENT: ___________ 
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TO: Consolidated Commission on Utilities

FROM: General Manager

DATE: August 28, 2018

SUBJECT: General Manager’s Report

This report provides an update on key issues:

Generation System:  
projection for August 2018.  All base load units are expected to be in operation for the 
month.  The Cabras steam units are currently limited to 55 MW each to minimize the 
potential for boiler tube leaks which is a common occurrence for them.

August 2018 Projected Capacity: 360 MW
August 2018 Projected Demand: 250 MW
Anticipated  Reserve Margin: 110 MW
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Description: Count Kw

Active 1,733 18,315

Pending 19 241

Totals: 1,752 18,556

Service: Count KW Kw/Customer

Residential 1,642 15,049 9.2

Others 91 3,266 35.9

Total: 1,733 18,315 10.6

% Residential 94.7% 82.2%

Estimated 12 Months Revenue Impact: $3,411,623 

2. Net metering Summary Ending July 2018:
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Description FY16 FY17 FY18 as of  

July 31

Total to Date

Regular/OT Pay $11,348.80 $22,256.00 $19,027.79 $52,632.59

Other 

Contractual
28,278.50 $85,550.05 $38,992.25 $152,820.80

Bank Fees $155.00 $1,032.06 $1,055.08 $2,242.14 

Paid Rebates-

Split AC
$154,700.00 $557,275.00 $911,750.00 $1,623,725.00

Paid Rebates-

Central AC
$3,400.00 $8,200.00 $2,300.00 $13,900.00

Paid Rebates-

Washer/Dryer
$2,800.00 $7,425.00 $23,000.00 $33,225.00

Total Expenses $200,682.30 $681,738.11 $996,125.12 $1,878,545.53 

All Expenses – Fiscal Year
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SUMMARY

DESCRIPTION AMOUNT

Initial DSM Budget FY’16 $1,806,014.00

Interest Income as of July 18 $4,367.24

Total Expense $1,878,545.53 

Ending Balance as of July 18 $(68,164.29)

Addtl. Budget:

Approved (FY’18)

$1,139,189.00

Total Ending Balance as of July 18 $1,071,024.71 
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4. New Power Plant Specifications: GPA has submitted the bid specifications for the new 
power plant to PUC for approval.  ALJ Horecky has placed the item on the agenda for 
the August 30, 2018 regular PUC meeting.

5. Phase II Renewable Contracts: 
• Contract signing for HANWAH 60 MW Renewable project was held on

Wednesday August 22
nd

at 10am here at Fadian.
• Contract Signing for KEPCO- LG CNS 60 MW Renewable project was held onFriday 

August 24
th

here at Fadian
• These two contracts when completed in 2021 will save the ratepayers over $43M 

over the first 5 years or operations (estimated at a LEAC of $0.11/Kwh)

6. Key Performance Indicators: The following are indicators thru July 2018. 

CCU Regular Meeting Aug 28, 2018 - GPA

246



215

220

225

230

235

240

245

250

255

260

265

Au
g-

12
Se

p-
12

O
ct

-1
2

N
ov

-1
2

De
c-

12
Ja

n-
13

Fe
b-

13
M

ar
-1

3
Ap

r-
13

M
ay

-1
3

Ju
n-

13
Ju

l-1
3

Au
g-

13
Se

p-
13

O
ct

-1
3

N
ov

-1
3

De
c-

13
Ja

n-
14

Fe
b-

14
M

ar
-1

4
Ap

r-
14

M
ay

-1
4

Ju
n-

14
Ju

l-1
4

Au
g-

14
Se

p-
14

O
ct

-1
4

N
ov

-1
4

De
c-

14
Ja

n-
15

Fe
b-

15
M

ar
-1

5
Ap

r-
15

M
ay

-1
5

Ju
n-

15
Ju

l-1
5

Au
g-

15
Se

p-
15

O
ct

-1
5

N
ov

-1
5

De
c-

15
Ja

n-
16

Fe
b-

16
M

ar
-1

6
Ap

r-
16

M
ay

-1
6

Ju
n-

16
Ju

l-1
6

Au
g-

16
Se

p-
16

O
ct

-1
6

N
ov

-1
6

De
c-

16
Ja

n-
17

Fe
b-

17
M

ar
-1

7
Ap

r-
17

M
ay

-1
7

Ju
n-

17
Ju

l-1
7

Au
g-

17
Se

p-
17

O
ct

-1
7

N
ov

-1
7

De
c-

17
Ja

n-
18

Fe
b-

18
M

ar
-1

8
Ap

r-
18

M
ay

-1
8

Ju
n-

18
Ju

l-1
8

Historical Monthly Peak Demand
Aug 2012 - July 2018

Peak Demand 12-month Rolling Average 2-year Rolling Average 3-year Rolling Average

1

CCU Regular Meeting Aug 28, 2018 - GPA

247



100,000,000

110,000,000

120,000,000

130,000,000

140,000,000

150,000,000

160,000,000

Au
g-

14

Se
p-

14

O
ct

-1
4

N
ov

-1
4

D
ec

-1
4

Ja
n-

15

Fe
b-

15

M
ar

-1
5

Ap
r-

15

M
ay

-1
5

Ju
n-

15

Ju
l-1

5

Au
g-

15

Se
p-

15

O
ct

-1
5

N
ov

-1
5

D
ec

-1
5

Ja
n-

16

Fe
b-

16

M
ar

-1
6

Ap
r-

16

M
ay

-1
6

Ju
n-

16

Ju
l-1

6

Au
g-

16

Se
p-

16

O
ct

-1
6

N
ov

-1
6

D
ec

-1
6

Ja
n-

17

Fe
b-

17

M
ar

-1
7

Ap
r-

17

M
ay

-1
7

Ju
n-

17

Ju
l-1

7

Au
g-

17

Se
p-

17

O
ct

-1
7

N
ov

-1
7

D
ec

-1
7

Ja
n-

18

Fe
b-

18

M
ar

-1
8

Ap
r-

18

M
ay

-1
8

Ju
n-

18

Ju
l-1

8

Historical KWH Sales 
Aug 2014 - July 2018

Gross KWH Net KWH KWH Sales 3-yr Rolling KWH Sales 2-year Rolling KWH Sales 1-yr Rolling KWH Sales

2

CCU Regular Meeting Aug 28, 2018 - GPA

248



13

13.5

14

14.5

15

15.5

16

16.5

17

Au
g-

14

Se
p-

14

O
ct

-1
4

N
ov

-1
4

D
ec

-1
4

Ja
n-

15

Fe
b-

15

M
ar

-1
5

Ap
r-

15

M
ay

-1
5

Ju
n-

15

Ju
l-1

5

Au
g-

15

Se
p-

15

O
ct

-1
5

N
ov

-1
5

D
ec

-1
5

Ja
n-

16

Fe
b-

16

M
ar

-1
6

Ap
r-

16

M
ay

-1
6

Ju
n-

16

Ju
l-1

6

Au
g-

16

Se
p-

16

O
ct

-1
6

N
ov

-1
6

D
ec

-1
6

Ja
n-

17

Fe
b-

17

M
ar

-1
7

Ap
r-

17

M
ay

-1
7

Ju
n-

17

Ju
l-1

7

Au
g-

17

Se
p-

17

O
ct

-1
7

N
ov

-1
7

D
ec

-1
7

Ja
n-

18

Fe
b-

18

M
ar

-1
8

Ap
r-

18

M
ay

-1
8

Ju
n-

18

Ju
l-1

8

SYSTEM GROSS HEAT RATE 
(KWH/Gal)

Aug 2014 - July 2018

Aug 31, 2015 - Cabras 4 Explosion
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1July 2018 Monthly Financial Highlight

$000

Monthly 
Budget 

Revenues

Actual 
Monthly 

Revenues Variance PY FY17
CY vs PY 
Variance

October 13,873$     13,625$    (248)$     6 13,702$     (77)$        6
November 13,451 13,827 376$       5 13,622 205$       5
December 13,599 13,968 369$       5 13,695 273$       5
January 13,114 13,534 420$       5 13,220 314$       5
February 12,422 12,522 100$       5 12,454 68$          5
March 13,534 13,776 242$       5 14,123 (347)$      6
April 13,525 13,351 (174)$     6 13,224 127$       5
May 14,568 14,011 (557)$     6 14,617 (606)$      6
June 14,386 13,201 (1,185)$  6 13,722 (521)$      6
July 14,759 13,446 (1,313)$  6 14,151 (705)$      6
August 14,183 14,244

September 13,651 13,874

Total 165,064$  135,261$  (1,969)$  164,649$   (1,269)$   

Base Rate Revenue $000 Through July 31, 2018

 $10,000

 $11,000

 $12,000

 $13,000

 $14,000

 $15,000

Monthly Budget Revenues Actual Monthly Revenues

PY FY17

gwh

Monthly 
Budget Sales

Actual 
Monthly 

Sales Variance PY FY17
CY vs PY 
Variance

October 136,219 133,262 (2,957) 6 133,620 (358) 6
November 132,132 136,044 3,912 5 133,235 2,809 5
December 133,625 138,587 4,962 5 134,634 3,953 5
January 128,711 133,882 5,170 5 131,461 2,421 5
February 121,668 119,241 (2,426) 6 117,617 1,624 5
March 132,587 132,693 106 5 135,131 (2,438) 6
April 132,532 130,565 (1,967) 6 132,587 (2,022) 6
May 142,956 138,085 (4,871) 6 143,013 (4,928) 6
June 141,064 129,728 (11,336) 6 137,777 (8,049) 6
July 144,404 128,681 (15,723) 6 139,227 (10,546) 6
August 139,093 138,797
September 133,658 132,993
Total 1,618,650 1,320,769 (25,129) 1,610,093 (17,534)

MWh Sales Through July 31, 2018

 100,000

 110,000

 120,000

 130,000

 140,000

 150,000

Monthly Budget Sales Actual Monthly Sales PY FY17
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2July 2018 Monthly Financial Highlight (Continued)

$000

Monthly 
Budget 

Rev/Cost

Actual 
Monthly 
Rev/Cost Variance PY FY17

CY vs PY 
Variance

October 20,928$     15,936$    (4,992)$  6 11,894$     4,042$    5
November 20,300 15,400 (4,899)$  6 11,215 4,185$    5
December 20,529 16,007 (4,522)$  6 12,036 3,971$    5
January 19,774 16,036 (3,738)$  6 11,867 4,169$    5
February 18,692 17,763 (930)$     6 12,751 5,012$    5
March 20,370 19,180 (1,190)$  6 14,248 4,932$    5
April 20,361 19,441 (920) 6 13,940 5,500 5
May 21,963 20,854 (1,109) 6 15,596 5,258 5
June 21,672 19,252 (2,420) 6 14,859 4,393 5
July 22,185 19,457 (2,728) 6 15,175 4,282 5
August 21,369 16,947

September 20,534 15,895

Total 248,677$  179,326$  (27,448)$ 166,425$   45,744$  

Fuel Revenue/ Cost $000 Through July 31, 2018

 $8,000

 $10,000

 $12,000

 $14,000

 $16,000

 $18,000

 $20,000

 $22,000

 $24,000

Monthly Budget Rev/Cost Actual Monthly Rev/Cost

PY FY17

$000

Monthly 
Budget Cost

Actual 
Monthly Cost Variance PY FY17

CY vs PY 
Variance

October 7,040$       5,239 1,801 5 4,135 (1,103) 6
November 6,182 4,941 1,240 5 5,158 217 5
December 6,428 4,694 1,735 5 4,966 273 5
January 7,001 6,204 797 5 5,092 (1,112) 6
February 6,522 5,252 1,270 5 4,748 (504) 6
March 6,091 5,638 453 5 4,612 (1,026) 6
April 5,320 6,269 (949) 6 3,892 (2,378) 6
May 6,495 6,005 491 5 4,772 (1,233) 6
June 6,221 5,558 662 5 4,702 (856) 6
July 6,508 5,797 711 5 5,385 (412) 6
August 6,462 6,445

September 6,526 7,138

Total 76,796$     55,597$    8,211$   61,045$     (8,134)$   

O&M Cost $000 Through July 31, 2018

 $3,000

 $4,000

 $5,000

 $6,000

 $7,000

 $8,000
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Monthly Budget Cost Actual Monthly Cost PY FY17
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3July 2018 Monthly Financial Highlight (Continued)

3Q2017 4Q2017 1Q2018 2Q2018 3Q2018 4Q2018

Residential 43,902 43,991 43,898 44,065 44,074 44,003
Commercial 5,252 5,226 5,231 5,262 5,278 5,286
Government 1,071 1,073 1,076 1,086 1,092 1,088
Streetlights 824 823 908 1,005 1,091 1,143
Navy 1 1 1 1 1 1

Total 51,050 51,114 51,114 51,419 51,536 51,521

Through July 31, 2018

Debt service coverage (DSC) calculation-indenture 2013 2014 2015 2016 2017
YTD July 

2018

Senior l ien coverage 3.36 3.16 3.62 3.28 2.65 2.68

Aggregate debt service coverage 1.88 1.98 2.62 3.28 2.65 2.68

Debt service coverage (DSC) calculation-IPP as O&M

Senior l ien coverage 2.16 2.55 2.56 2.45 1.79 1.80

Aggregate debt service coverage 1.21 1.41 1.85 2.45 1.79 1.80

• Under recovery of LEAC - $8.4 million
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GUAM POWER AUTHORITY Current (07/18 Billing due 08/31/18

GOVERNMENT ACCOUNTS RECEIVABLE 30 days Arrears (06/18 due 07/15/18)

BILLING UP TO 07/31/2018 and Payment Applied as of  08/22/2018 60 days and over Arrears (05/18 billing due 06/15/18)

CC&B ACCT 

NUMBER DEPARTMENT

 

BALANCE 

6/30/2018 

 

CANCEL/REBILL/

SPEC CHARGE

7/31/2018 

 BILLING

7/31/2018 

  PAYMENT     

8/22/2018 

 

BALANCE 

8/22/2018 

Line Agencies

0237100000 Dept. of Corrections 81,163.13               -                           85,217.89               (166,381.02)             -                             

0437100000 Dept. of Parks & Rec. 36,893.05               -                           26,652.10               (63,545.15)               -                             

0537100000 Guam Fire Department 17,369.62               -                           17,553.75               (34,923.37)               -                             

6995000000 DOA Supply Mgmt 1,224.12                 -                           1,584.32                 (2,808.44)                 -                             

7895000000 Dept. of Administration 3,746.35                 -                           4,327.30                 (8,073.65)                 -                             

1337100000 Nieves Flores Library 10,366.73               -                           10,349.00               (20,715.73)               -                             

2206200000 General Services Agency 267.48                    -                           262.38                    (529.86)                     -                             

2237100000 DOA-Data Processing 8,659.23                 -                           9,002.37                 (17,661.60)               -                             

2337100000 Dept. of PH&SS 72,522.35               1,091.92                 72,482.02               (145,004.37)             1,091.92                    

3237100000 Dept. of Education 893,951.41            13,458.97               892,753.80            -                            1,800,164.18            1

3337100000 Guam Police Department 42,386.17               -                           52,708.77               (95,094.94)               -                             

3569100000 Dept of Youth Affairs (Federal) 971.68                    -                           1,002.20                 (1,973.88)                 -                             

4437100000 Dept. of Youth Affair* (Local) 11,310.87               -                           12,297.28               (23,608.15)               -                             

4737100000 Guam Environmental Protect 6,689.68                 -                           6,666.56                 (13,356.24)               -                             

5437100000 Mental Health/Subst. 46,016.37               -                           46,301.70               (92,318.07)               -                             

7200300000 Veteran Affairs 1,004.22                 -                           968.97                    (1,973.19)                 -                             

7437100000 Civil Defense (Military Affairs) 10,896.78               -                           11,746.18               (22,642.96)               -                             

7463300000 Pacific Energy Resource Center 744.46                    -                           698.81                    (1,443.27)                 -                             

8137100000 Dept. of Agriculture 9,768.47                 -                           10,032.65               (9,768.47)                 10,032.65                 

8337100000 DPW-FAC Adm Account 26,199.75               -                           27,167.62               (53,367.37)               -                             

8437100000 Guam Visitors Bureau 4,324.34                 -                           4,689.93                 (9,014.27)                 -                             

8446300000 Yona Senior Citizen Center 986.93                    -                           937.51                    (1,924.44)                 -                             

9437100000 Dept of Chamorro Affairs/Chamorro Village 4,221.99                 -                           4,980.22                 (9,202.21)                 -                             

5247210000 Mayors Council 2,204.47                 -                           2,114.02                 (4,318.49)                 -                             

6293410000 Office of the Governor 23,482.55               -                           24,573.36               (48,055.91)               -                             

8555858369 Dept of Chamorro Affairs (Guam Museum) 21,891.77               -                           24,356.43               (46,248.20)               -                             

Sub Total 1,339,263.97  14,550.89       1,351,427.14  (893,953.25)     1,811,288.75    

MAYORS

0637100000 Santa Rita Mayor 3,734.90                 -                           3,960.64 (7,695.54)                 -                             

0737100000 Ordot/Chalan Pago Mayor 1,669.23                 -                           1,256.08                 (2,925.31)                 -                             

1537100000 Hagatna Mayor 1,462.68                 -                           1,523.61                 (2,986.29)                 -                             

1637100000 Piti Mayor 1,397.17                 -                           1,754.24                 (3,151.41)                 -                             

1737100000 Mongmong/Toto/Maite Mayor 1,177.04                 -                           1,220.51                 (2,397.55)                 -                             

2637100000 Asan/Maina/Adelup Mayor 1,011.62                 -                           941.98                    (1,953.60)                 -                             

2737100000 Sinajana Mayor 5,111.83                 -                           4,992.05                 (10,103.88)               -                             

3637100000 Dededo Mayor 6,691.56                 -                           6,785.70 (13,477.26)               -                             

4637100000 Yigo Mayor 3,579.19                 -                           3,411.93                 (6,991.12)                 -                             

5637100000 Umatac Mayor 1,197.26                 -                           1,295.24                 (2,492.50)                 -                             

6537100000 Agana Hts. Mayor 7,998.20                 -                           5,768.65                 (13,766.85)               -                             

6637100000 Merizo Mayor 1,194.05                 -                           993.30                    (2,187.35)                 -                             

6737100000 Barrigada Mayors Office 2,065.05                 -                           2,099.67                 (4,164.72)                 -                             

7537100000 Agat Mayor 5,712.65                 -                           2,684.40                 (8,431.05)                 (34.00)                        

7637100000 Inarajan Mayor 2,030.85                 -                           1,997.34                 (4,028.19)                 -                             

8537100000 Tamuning Mayor 5,792.57                 -                           5,978.79                 (11,771.36)               -                             

8637100000 Talofofo Mayor 2,356.97                 -                           2,640.32                 (4,997.29)                 -                             

9537100000 Mangilao Mayor 4,677.92                 -                           4,593.49                 (9,271.41)                 -                             

9637100000 Yona Mayor 832.41                    -                           796.00                    (1,628.41)                 -                             

Sub Total 59,693.15       -                   54,693.94       (114,421.09)     (34.00)               

DPW ACCOUNTS -                            

4337100000 DPW-Village St. Lights 394,202.65            97,247.23               366,195.01            (857,644.89)             -                             

5337100000 DPW- Primary St. Lights 92,447.82               8,029.69                 86,294.98               (186,772.49)             -                             

6337100000 DPW-Sec/Coll St. Lights 26,467.31               -                           25,948.00               (52,415.31)               -                             

7337100000 DPW-Signal Lights 10,160.06               -                           11,009.24               (21,169.30)               -                             

Sub Total 523,277.84     105,276.92     489,447.23     (1,118,001.99)  -                    

(B) AUTONOMOUS/PUBLIC CORP

1437100000 Retirement Fund 5,099.93                 -                           5,987.69                 (11,087.62)               -                             

1915500000 Guam Housing Corp Rental Division 2,103.60                 89.08                       1,512.83                 (1,553.75)                 2,151.76                    1

2437100000 University of Guam 184,158.69            (170.62)                   187,765.12            (371,753.19)             -                             

4237100000 Guam Airport Authority 519,079.36            -                           528,352.49            (519,079.36)             528,352.49               

5357510000 University of Guam (NET METERED) 76,371.49               -                           80,750.45               (157,121.94)             -                             

6237100000 G H U R A                                                14,036.45               27,216.97               (53,234.07)               (11,980.65)                

6437100000 Guam Community College 48,020.75               -                           47,560.24               (95,580.99)               -                             

7237100000 Guam Memorial Hospital                  530,120.84            815.16                    35,567.08               (566,553.08)             (50.00)                        

8426836906 Guam Memorial Hospital (NET METERED)             -                           -                           171,078.51            (171,078.51)             -                             

9137100000 Port Authority of Guam 93,329.98               -                           100,386.79            (193,716.77)             -                             

9157510000 Guam Community College  (NET METERED) 38,401.21               -                           39,074.48               (77,475.69)               -                             

9173210000 Guam Solid Waste Authority 6,023.69                 -                           6,341.68                 (12,365.37)               -                             

9337100000 Guam Waterworks Authority 1,242,598.95         -                           1,308,739.63         (1,239,675.37)         1,311,663.21            

8237100000 GPA -                             
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Sub Total 2,759,344.94  733.62             2,540,333.96  (3,470,275.71)  1,830,136.81    

(C) OTHERS

0337100000 Guam Legislature 222.89                    -                           108.62                    (331.51)                     -                             

9503154359 Guam Legislature (NET METER) 7,077.49                 -                           7,701.50                 (14,778.99)               -                             

1237100000 Superior Court of Guam 72,140.79               -                           72,513.19               (72,140.79)               72,513.19                 

2537100000 Agana (Guam) Post Office 6,093.38                 -                           6,252.50                 (12,345.88)               -                             

2570200000 Customs & Quarantine Agency 925.40                    -                           889.05                    (1,814.45)                 -                             

3537100000 U.S. Post Office 44,110.02               -                           43,020.83               (87,130.85)               -                             

5537100000 Dept. of Military Affairs 76,414.35               -                           77,668.33               (154,082.68)             -                             

3209463043 Dept. of Military Affairs 16,501.13               -                           17,683.61               (34,184.74)               -                             

5737100000 KGTF 6,438.99                 -                           7,015.40                 (13,454.39)               -                             

7281000000 Tamuning Post Office 4,957.04                 -                           5,406.76                 (10,363.80)               -                             

Sub Total 234,881.48     -                   238,259.79     (400,628.08)     72,513.19         

GRAND TOTAL 4,916,461.38  120,561.43     4,674,162.06  (5,997,280.12)  3,713,904.75    
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Issues for Decision

Resolution No. 2018-16:

Relative to: Authorizing the Management of Guam Power Authority to Award the Contract for the Supply 
of Residual Fuel Oil No.6 to Mobil Oil Guam.

What is the project's objective?  Is it necessary and urgent?

The Guam Power Authority’s current contract for Supply of Residual Fuel Oil No.6 for the Baseload 
Plants is expiring in November 30, 2018.  The new fuel supply contract is necessary to provide 
uninterrupted supply of fuel for the Baseload plants. 

Where is the location?

Residual Fuel Oil No.6 will be supplied to the baseload plants

1. Cabras 1&2

2. MEC 8&9

How much will it cost?

The 2-year contract is estimated to cost approximately $230M requiring prior approval from the PUC. 

When will it be completed?

The contract is planned for an initial period of two (2) years to commence on or about December 01, 2018 
and to expire on November 30, 2020, with the option to extend for three (3) additional one-year terms. 

What is its funding source?

Fuel revenue funds

The RFP/BID responses:

Five bidders responded to the solicitation under IFB GPA-009-18. Mobil Oil Guam was determined to the 
the lowest responsive and responsible bidder.
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RESOLUTION NO. 2018-161

AUTHORIZING THE MANAGEMENT OF THE GUAM POWER AUTHORITY TO ENTER INTO A TWO YEAR 2
CONTRACT FOR THE SUPPLY OF RESIDUAL FUEL OIL NO.63

4
WHEREAS, GPA’s current contract extension with Hyundai Corporation for the supply of Residual Fuel 5

Oil No.6 (RFO No. 6) is expiring in November 30, 2018; and6

7

WHEREAS, in anticipation of this expiration date, GPA was authorized by the CCU under CCU 8

Resolution No. 2017-40 and approved by the PUC under Docket 18-01 to issue bids for the procurement of a 9

new residual fuel oil supply contract; and10

11

WHEREAS, the Procurement Officer has provided adequate public announcement for the need for 12

such fuel supply services through Invitation for Re-Bid No. GPA-009-18 describing the type of services required 13

and specifying the type of information and data required of each offeror; and14

15

WHEREAS, Hyundai Corporation, Mobil Oil Guam, Hanwa Corporation, Freepoint Commodities (LLC), 16

and Vitol Inc., submitted bids for GPA consideration; and17

18

WHEREAS, the results and evaluation of the bids are provided in Exhibits A, B, and C; and19

20

WHEREAS, Mobil Oil Guam was determined to be the lowest, most responsive bidder meeting the 21

requirements of the bid solicitation; and 22

23

WHEREAS, the average Fixed Premium Fee for Mobil Oil Guam of $54.700/MT (8.614/bbl) is 24

approximately 3% higher than the current contract average Fixed Premium Fee of $53.090/MT ($8.361/bbl) as 25

shown in Exhibit B. The estimated Fixed Premium Fee cost based on estimated supply quantities has a value of 26

approximately $15,728,580.00 for the first year and $18,480,300.00 for the second year for a total of 27

$34,208,880.00 for the two-year contract base period. The estimated cost increase in Fixed Premium for the 2-28

year period is approximately $1,006,879.00; and29

30
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WHEREAS, the Residual Fuel Oil No.6 Supply Contract with Mobil Oil Guam shall be for a period of two 31

years and is anticipated to commence in December 1, 2018 and expire in November 30, 2020 with three one-32

year extension options renewable annually upon mutual agreement of both parties; and33

34

WHEREAS, the award of the contract to Mobil Oil Guam based on estimated supply quantities has a 35

value of approximately $113,345,841.00 for the first year and $116,097,561.00 for the second year for a total 36

of $229,443,402.00 for the two-year contract period (Exhibit C).37

38

NOW THEREFORE, BE IT RESOLVED, by the Consolidated Commission on Utilities, subject to the review 39

and approval of the Guam Public Utilities Commission, as follows: 40

41

1. The General Manager of the Guam Power Authority is hereby authorized to enter into a two (2) 42

year contract with Mobil Oil Guam for the supply of Residual Fuel Oil No.6. 43

44

2. The General Manager of the Guam Power Authority is hereby authorized an increase in obligating 45

authority to the annual value of the contract and execute such agreements and documents 46

necessary for a contract with Mobil Oil Guam.47

48

RESOLVED, that the Chairman of the Commission certifies and the Secretary of the 49

Commission attests the adoption of this Resolution.50

51

DULY and REGULARLY ADOPTED this 28th day of August 2018.52

53

54

55

56

Certified by: Attested by:

JOSEPH T. DUENAS
CHAIRMAN

J. GEORGE BAMBA 
SECRETARY

57

58

59
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SECRETARY’S CERTIFICATE60
61
62

I, J. George Bamba, Board Secretary of the Consolidated Commission on Utilities as evidenced by my 63
signature above do hereby certify as follows:64

65
The foregoing is a full, true and accurate copy of the resolution duly adopted at a regular meeting by 66
the members of the Guam Consolidated Commission on Utilities, duly and legally held at a place 67
properly noticed and advertised at which meeting a quorum was present and the members who were 68
present voted as follows:69

70
AYES: _______ ____71

72
NAYS: __________73

74
ABSTENTIONS: ______________________75

76
ABSENT: ______________________77

78

79
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EXHIBIT A
Basis: API bbl/MT (Reference: Petroleum Table 13)

12.1 6.396

bbls/yr bbl/MT mt/yr
LSFO 600,000 6.396 93,809
HSFO 1,400,000 6.396 218,887

MS IFB GPA-009-18: RFO Supply Contract Total RFO 2,000,000 312,695
STEP 2- BID PRICE ANALYSIS

CURRENT
Bidder #1 Bidder #2 Bidder #3 Bidder #4 Bidder #5 Bidder #1 Bidder #2 Bidder #3 Bidder #4 Bidder #5 Bidder #1 Bidder #2 Bidder #3 Bidder #4 Bidder #5

Hyundai Corp. Hyundai Corp. Mobil Oil Guam Hanwa FreePoint Vitol, Inc. Hyundai Corp. Mobil Oil Guam Hanwa FreePoint Vitol, Inc. Hyundai Corp. Mobil Oil Guam Hanwa FreePoint Vitol, Inc.

1. LSFO, 1.19% Sulfur max.
    Quantity (mt/yr) 93,809 93,809 93,809 93,809 93,809 93,809 93,809 93,809 93,809 93,809 93,809 187,617 187,617 187,617 187,617 187,617

    A. Bid Price ($/mt) $822.000 $613.180 $387.680 $399.390 $411.980 $478.880 $613.180 $400.680 $497.040 $411.980 $478.880 $613.180 $394.180 $448.215 $411.980 $478.880
     
    ESTIMATED CONTRACT COST / YR $77,110,694.18 $57,521,575.98 $36,367,729.83 $37,466,228.89 $38,647,279.55 $44,923,076.92 $57,521,575.98 $37,587,242.03 $46,626,641.65 $38,647,279.55 $44,923,076.92 $115,043,151.97 $73,954,971.86 $84,092,870.54 $77,294,559.10 $89,846,153.85

   B.  Bid Reference Price ($/mt) $742.31 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180
   C.  Premium Fee ($/mt)  : A-B $79.690 $301.000 $75.500 $87.210 $99.800 $166.700 $301.000 $88.500 $184.860 $99.800 $166.700 $301.000 $82.000 $136.035 $99.800 $166.700

Variance with Current Premium Fees ($221.310) $4.190 ($7.520) ($20.110) ($87.010) ($221.310) ($8.810) ($105.170) ($20.110) ($87.010) ($221.310) ($2.310) ($56.345) ($20.110) ($87.010)
-278% 5% -9% -25% -109% -278% -11% -132% -25% -109% -278% -3% -71% -25% -109%

    Premium Fee ($/bbl)  $12.550 $47.402 $11.890 $13.734 $15.717 $26.252 $47.402 $13.937 $29.112 $15.717 $26.252 $47.402 $12.913 $21.423 $15.717 $26.252
 Variance with Current Premium Fees ($34.852) $0.660 ($1.184) ($3.167) ($13.702) ($34.852) ($1.387) ($16.562) ($3.167) ($13.702)

    % of Reference Price 26% 96% 24% 28% 32% 53% 96% 28% 59% 32% 53%

    Premium Fee Cost ($/yr) $7,475,610 $28,236,398 $7,082,552 $8,181,051 $9,362,101 $15,637,899 $28,236,398 $8,302,064 $17,341,463 $9,362,101 $15,637,899 $56,472,795 $15,384,615 $25,522,514 $18,724,203 $31,275,797
             (Premium fee in $/MT  x Quantity in MT/yr)
    Savings (Additional Expense) ($20,760,788) $393,058 ($705,441) ($1,886,492) ($8,162,289) ($20,760,788) ($826,454) ($9,865,854) ($1,886,492) ($8,162,289) ($41,521,576) ($433,396) ($10,571,295) ($3,772,983) ($16,324,578)
             (Current vs. Bidder's Annual Premium Fee) Expense Savings Expense Expense Expense Expense Expense Expense Expense Expense Expense Expense Expense Expense Expense

2. HSFO, 2.00% Sulfur max.
    Quantity (mt/yr) 218,887 218,887 218,887 218,887 218,887 218,887 218,887 218,887 218,887 218,887 218,887 437,774 437,774 437,774 437,774 437,774

    A. Bid Price ($/mt) $784.000 $413.180 $351.680 $390.640 $379.960 $424.880 $413.180 $358.680 $458.540 $379.960 $424.880 $413.180 $355.180 $424.590 $379.960 $424.880
     
    ESTIMATED CONTRACT COST / YR $171,607,254.53 $90,439,649.78 $76,978,111.32 $85,505,941.21 $83,168,230.14 $93,000,625.39 $90,439,649.78 $78,510,318.95 $100,368,355.22 $83,168,230.14 $93,000,625.39 $180,879,299.56 $155,488,430.27 $185,874,296.44 $166,336,460.29 $186,001,250.78

   B.  Bid Reference Price ($/mt) $742.310 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180
   C.  Premium Fee ($/mt)  : A-B $41.690 $101.000 $39.500 $78.460 $67.780 $112.700 $101.000 $46.500 $146.360 $67.780 $112.700 $101.000 $43.000 $112.410 $67.780 $112.700

 Variance with Current Premium Fees ($59.310) $2.190 ($36.770) ($26.090) ($71.010) ($59.310) ($4.810) ($104.670) ($26.090) ($71.010) ($59.310) ($1.310) ($70.720) ($26.090) ($71.010)
-142% 5% -88% -63% -170% -142% -12% -251% -63% -170% -142% -3% -170% -63% -170%

    Premium Fee ($/bbl)  $6.565 $15.906 $6.220 $12.356 $10.674 $17.748 $15.906 $7.323 $23.049 $10.674 $17.748 $15.906 $6.772 $17.702 $10.674 $17.748
 Variance with Current Premium Fees $9.340 ($0.345) $5.791 $4.109 $11.183 $9.340 $0.757 $16.483 $4.109 $11.183

    % of Reference Price 13% 32% 13% 25% 22% 36% 32% 15% 47% 22% 36% 32% 14% 36% 22% 36%

    Premium Fee Cost ($/yr) $9,125,391 $22,107,567 $8,646,029 $17,173,859 $14,836,148 $24,668,543 $22,107,567 $10,178,236 $32,036,273 $14,836,148 $24,668,543 $30,753,596 $25,819,887 $32,010,006 $39,504,690 $24,668,543
             (Premium fee in $/MT  x Quantity in MT/yr)
    Savings (Additional Expense) ($12,982,176) $479,362 ($8,048,468) ($5,710,757) ($15,543,152) ($12,982,176) ($1,052,846) ($22,910,882) ($5,710,757) ($15,543,152) ($25,964,353) ($573,483) ($30,959,350) ($11,421,513) ($31,086,304)
             (Current vs. Bidder's Annual Premium Fee) Expense Savings Expense Expense Expense Expense Expense Expense Expense Expense Expense Expense Expense Expense Expense

3. Total RFO (LSFO + HSFO)
    Quantity (mt/yr) 312,695 312,695 312,695 312,695 312,695 312,695 312,695 312,695 312,695 312,695 312,695 625,391 625,391 625,391 625,391 625,391

    ESTIMATED CONTRACT COST ($/YR) $248,717,948.72 $147,961,225.77 $113,345,841.15 $122,972,170.11 $121,815,509.69 $137,923,702.31 $147,961,225.77 $116,097,560.98 $146,994,996.87 $121,815,509.69 $137,923,702.31 $295,922,451.53 $229,443,402.13 $269,967,166.98 $243,631,019.39 $275,847,404.63

   A. LEVELIZED UNIT COST ($/mt) $795.400 $473.180 $362.480 $393.265 $389.566 $441.080 $473.180 $371.280 $470.090 $389.566 $441.080 $473.180 $366.880 $431.678 $389.566 $441.080
   B.  Bid Reference Price ($/mt) $742.310 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180 $312.180
   C. Average Premium Fee ($/mt)  $53.090 $161.000 $50.300 $81.085 $77.386 $128.900 $161.000 $59.100 $157.910 $77.386 $128.900 $161.000 $54.700 $119.498 $77.386 $128.900

 Variance with Current Premium Fees ($107.910) $2.790 ($27.995) ($24.296) ($75.810) ($107.910) ($6.010) ($104.820) ($24.296) ($75.810) ($107.910) ($1.610) ($66.408) ($24.296) ($75.810)
-203% 5% -53% -46% -143% -203% -11% -197% -46% -143% -203% -3% -125% -46% -143%

    Premium Fee ($/bbl)  $8.361 $25.354 $7.921 $12.769 $12.187 $20.299 $25.354 $9.307 $24.868 $12.187 $20.299 $25.354 $8.614 $18.819 $12.187 $20.299

    Premium Fee Cost ($/yr) $16,601,001 $50,343,965 $15,728,580 $25,354,909 $24,198,249 $40,306,442 $50,343,965 $18,480,300 $49,377,736 $24,198,249 $40,306,442 $100,687,929.96 $34,208,880.55 $74,732,645.40 $48,396,497.81 $80,612,883.05

    Savings (Additional Expense) ($33,742,964) $872,420 ($8,753,909) ($7,597,248) ($23,705,441) ($33,742,964) ($1,879,300) ($32,776,735) ($7,597,248) ($23,705,441) ($67,485,928.71) ($1,006,879.30) ($41,530,644.15) ($15,194,496.56) ($47,410,881.80)
             (Current vs. Bidder's Annual Premium Fee) Expense Savings Expense Expense Expense Expense Expense Expense Expense Expense Expense Expense Expense Expense Expense

Ranking (1 as the Lowest Bidder) 5 1 4 2 3

2 year Base Contract
BASE CONTRACT- 1st of 2 YEARS BASE CONTRACT- 2nd of 2 YEARS TOTAL- 2-YEAR BASE CONTRACT PERIOD
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EXHIBIT B

MS IFB GPA-009-18: RFO Supply Contract

Basis: API bbl/MT (Reference: Petroleum Table 13)
12.1 6.396

bbls/yr bbl/MT mt/yr
LSFO 600,000 6.396 93,809
HSFO 1,400,000 6.396 218,887

Total RFO 2,000,000 312,695

CURRENT CONTRACT
Hyundai Corp.

FIRST YEAR SECOND YEAR

1. LSFO, 1.19% Sulfur max.
    Quantity (mt/yr) 93,809 93,809 93,809 187,617

    Premium Fee ($/mt)  $79.690 $75.500 $88.500 $82.000
(AVG)

 Variance with Current Premium Fees $4.190 ($8.810) ($2.310)
5% -11% -3%

    Premium Fee Cost ($/yr) $7,475,610 $7,082,552 $8,302,064 $15,384,615

    Savings (Additional Expense) $393,058 ($826,454) ($433,396)
(Current vs. Bidder's Annual Premium Fee Cost) Savings Expense Expense

2. HSFO, 2.00% Sulfur max.
    Quantity (mt/yr) 218,887 218,887 218,887 437,774

    Premium Fee ($/mt)  $41.690 $39.500 $46.500 $43.000
             (Bid Price less reference Price) (AVG)

 Variance with Current Premium Fees $2.190 ($4.810) ($1.310)
5% -12% -3%

    Premium Fee Cost ($/yr) $9,125,391 $8,646,029 $10,178,236 $18,824,265

    Savings (Additional Expense) $479,362 ($1,052,846) ($573,483)
(Current vs. Bidder's Annual Premium Fee Cost) Savings Expense Expense

3. Total RFO (LSFO + HSFO)
    Quantity (mt/yr) 312,695 312,695 312,695 625,391

    Avg Premium Fee ($/mt)  $53.090 $50.300 $59.100 $54.700
(AVG)

 Variance with Current Premium Fees $2.790 ($6.010) ($1.610)
5% -11% -3%

    Premium Fee Cost ($/yr) $16,601,001 $15,728,580 $18,480,300 $34,208,880.55

    Savings (Additional Expense) $872,420 ($1,879,300) ($1,006,879.30)
(Current vs. Bidder's Annual Premium Fee Cost) Savings Expense Expense

MS IFB GPA-009-18: RFO Supply Contract

2-YEAR BASE PERIOD
2-Year TOTAL

PREMIUM FEE  ANALYSIS

RFO Supply contract LOWEST BIDDER (MOBIL OIL GUAM)

CCU Regular Meeting Aug 28, 2018 - GPA

284



EXHIBIT C

MS IFB GPA-009-18: RFO Supply Contract

Basis: bbl/MT (Reference: Petroleum Table 13)
6.396

bbls/yr bbl/MT mt/yr
600,000 6.396 93,809

1,400,000 6.396 218,887
2,000,000 312,695

FIRST YEAR SECOND YEAR

1. LSFO, 1.19% Sulfur max.
    Quantity (mt/yr) 93,809 93,809 187,617

    Bid Price ($/mt) $387.680 $400.680 $394.180
     (AVG)

    ESTIMATED CONTRACT COST / YR $36,367,729.83 $37,587,242.03 $73,954,971.86

2. HSFO, 2.00% Sulfur max.
    Quantity (mt/yr) 218,887 218,887 437,774

    Bid Price ($/mt) $351.680 $358.680 $355.180
(AVG)

     
    ESTIMATED CONTRACT COST / YR $76,978,111.32 $78,510,318.95 $155,488,430.27

3. Total RFO (LSFO + HSFO)
    Quantity (mt/yr) 312,695 312,695 625,391

    ESTIMATED CONTRACT COST ($/YR) $113,345,841.15 $116,097,560.98 $229,443,402.13

    LEVELIZED UNIT COST ($/mt) $362.480 $371.280 $366.880
(AVG)

MS IFB GPA-009-18: RFO Supply Contract

2-YEAR BASE PERIOD
2-Year TOTAL

ESTIMATED CONTRACT COST

RFO Supply contract LOWEST BIDDER (MOBIL OIL GUAM)
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MS IFB GPA-009-18: RFO Supply Contract

Basis: API bbl/MT (Reference: Petroleum Table 13)
12.1 6.396

bbls/yr bbl/MT mt/yr
LSFO 600,000 6.396 93,809
HSFO 1,400,000 6.396 218,887
Total RFO 2,000,000 312,695

CURRENT
Bidder #1 Bidder #2 Bidder #3 Bidder #4 Bidder #5 Bidder #1 Bidder #2 Bidder #3 Bidder #4 Bidder #5 Bidder #1 Bidder #2 Bidder #3 Bidder #4 Bidder #5

Hyundai Corp. Hyundai Corp. Mobil Oil Guam Hanwa FreePoint Vitol, Inc. Hyundai Corp. Mobil Oil Guam Hanwa FreePoint Vitol, Inc. Hyundai Corp. Mobil Oil Guam Hanwa FreePoint Vitol, Inc.

1. LSFO, 1.19% Sulfur max.
Quantity (mt/yr) 93,809 93,809 93,809 93,809 93,809 93,809 93,809 93,809 93,809 93,809 93,809 187,617 187,617 187,617 187,617 187,617

Bid Price ($/mt) $822.000 $613.180 $387.680 $399.390 $411.980 $478.880 $613.180 $400.680 $497.040 $411.980 $478.880 $613.180 $394.180 $448.215 $411.980 $478.880

ESTIMATED CONTRACT COST / YR $77,110,694.18 $57,521,575.98 $36,367,729.83 $37,466,228.89 $38,647,279.55 $44,923,076.92 $57,521,575.98 $37,587,242.03 $46,626,641.65 $38,647,279.55 $44,923,076.92 $115,043,151.97 $73,954,971.86 $84,092,870.54 $77,294,559.10 $89,846,153.85

2. HSFO, 2.00% Sulfur max.
Quantity (mt/yr) 218,887 218,887 218,887 218,887 218,887 218,887 218,887 218,887 218,887 218,887 218,887 437,774 437,774 437,774 437,774 437,774

Bid Price ($/mt) $784.000 $413.180 $351.680 $390.640 $379.960 $424.880 $413.180 $358.680 $458.540 $379.960 $424.880 $413.180 $355.180 $424.590 $379.960 $424.880

ESTIMATED CONTRACT COST / YR $171,607,254.53 $90,439,649.78 $76,978,111.32 $85,505,941.21 $83,168,230.14 $93,000,625.39 $90,439,649.78 $78,510,318.95 $100,368,355.22 $83,168,230.14 $93,000,625.39 $180,879,299.56 $155,488,430.27 $185,874,296.44 $166,336,460.29 $186,001,250.78

3. Total RFO
Quantity (mt/yr) 312,695 312,695 312,695 312,695 312,695 312,695 312,695 312,695 312,695 312,695 312,695 625,391 625,391 625,391 625,391 625,391

ESTIMATED CONTRACT COST ($/YR) $248,717,948.72 $147,961,225.77 $113,345,841.15 $122,972,170.11 $121,815,509.69 $137,923,702.31 $147,961,225.77 $116,097,560.98 $146,994,996.87 $121,815,509.69 $137,923,702.31 $295,922,451.53 $229,443,402.13 $269,967,166.98 $243,631,019.39 $275,847,404.63

Ranking (1 as the Lowest Bidder) 5 1 4 2 3

STEP 2- BID PRICE ANALYSIS

2 year Base Contract
BASE CONTRACT- 1st of 2 YEARS BASE CONTRACT- 2nd of 2 YEARS TOTAL- 2-YEAR BASE CONTRACT PERIOD

Exhibit C- Estimated Contract Cost
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RESIDUAL FUEL OIL NO. 6 (RFO)

$/bbl $/MT $/bbl $/MT
N/A GORCO 1981 - 1986 N/A **
N/A PETROMAR 1986 - 1991 $2.230 $14.718 **
N/A PEDCO 1986 - 1991 $3.570 $23.562 **
N/A PEDCO 1991 - 1994 $3.070 $20.262 **
N/A VITOL (Singapore) 1995 - 1996 $2.646 $17.464 $3.570 $23.562
N/A Daxin (Singapore) 1996 - 1998 $2.230 $14.718 $3.150 $20.790

GPA-105-98 BP (Singapore) AUG 01, 1998 - JUL 31, 2001 AUG 01, 2001 - JUL 31, 2003 $1.970 $13.002 $2.990 $19.734
GPA-007-03 BP (Singapore) AUG 01, 2003 - JUL 31, 2006 AUG 01, 2006 - JAN 31, 2007 $2.432 $16.051 $3.946 $26.044
GPA-028-06 BP (Singapore) Feb 01, 2007- Jan 31, 2010 2 Yrs Extension not exercised $5.303 $35.000 $8.788 $58.001
GPA-001-10 Petrobras (Singapore) 3 Yrs (Mar 01, 2010- Feb 28, 2013) 2 Yrs Renewable annually $4.499 $29.828 $6.501 $42.452
GPA-001-10 Petrobras (Singapore) DEC 01, 2012 - DEC 31, 2014 6 Months Extension $14.211 $92.800 $18.040 $117.800
GPA-068-12 Hyundai Corporation Sep 01, 2013-Aug31, 2015 2 Years base period $6.691 $43.690 $12.816 $83.690
GPA-068-12 Hyundai Corporation Sep 01, 2015-Nov 30, 2018 3 Years Extension Option $6.555 $41.690 $12.530 $79.690
GPA-009-18 Mobil Oil Guam Dec 01, 2018 - NOV 30, 2020 2 Years base period $6.772 $43.000 $12.913 $82.000

* Per Contract Premium Fee Schedule (In addition to direct fuel cost based on RFO MOPS average)
** LSFO supplied by the USN/PWC under Customer Service Agreement.

REMARKSCONTRACT PERIODCONTRACTORCONTRACT NO. PREMIUM FEE COST *
HSFO LSFO

EXHIBIT D- RFO CONTRACT HISTORY
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Issues for Decision

Resolution No. 2018-17: 

Relative to Approving GPA’s Net Metering Recommendation

What is the project's objective?  Is it necessary and urgent?

The necessary and urgent objective of this resolution seeks approval to file and respond to the 
Guam Public Utilities Commission (PUC) order under Docket No. 08-10 (December 29, 2008), 
Exhibit A:

“The NM Rider is available to all customers without limitation as to the aggregate capacity 
of Customer-Generator installations on the GPA System. However, at the time the number 
of Customer-Generators exceeds one-thousand (1000) customers this issue will be reviewed 
by the PUC and a determination made as to the continued offering of the NM Rider for new 
‘net metering’ customers.”

GPA achieved the milestone of 1000 net metering customers in June 2016. As of July 31, 2018, GPA 
has 1,733 net metering customers resulting in an approximate $3,411,623.29 annual subsidy by non-
net metering customers. Additionally, GPA has conducted and completed as ordered by the 
Consolidated Commission on Utilities (CCU) several public meetings to: 

• Address net metering stakeholders’ concerns and obtain feedback;
• Evaluate stakeholder feedback; 
• Perform analysis regarding net metering impacts on the GPA especially on non-net 

metering customers;
• Propose recommendations on whether or not changing the current net metering program is 

in the best interests of customers while insofar as practical alleviating net metering 
customer concerns.

The petition is to decrease net metering subsidy evenly over a 5-year period beginning CY’2019.

How much will it cost?

This recommendation will save non-net metering customers approximately $3,411,623.29 annually.

When will it be completed?

Upon approval of the Guam Public Utilities Commission

What is its funding source?

The Levelized Energy Adjustment Clause
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RESOLUTION NO. 2018–171
2

AUTHORIZING MANAGEMENT OF THE GUAM POWER AUTHORITY (GPA) TO FILE NET METERING PROGRAM 3
RECOMMENDATIONS ADDRESSING THE GUAM PUBLIC UTILITIES COMMISSION (PUC) ORDER DOCKET NO. 4

08-10 (DECEMBER 29, 2008), EXHIBIT A, PARAGRAPH 35
6

WHEREAS, Guam Public Law 27-132 (2004) created Net Metering for Guam and assigned the Guam 7

Public Utilities Commission (PUC) the responsibility for setting the Net Metering Rate for excess renewable 8

energy fed into GPA’s Distribution System; and 9

10

WHEREAS, the Guam Public Utilities Commission (PUC) ordered GPA to execute the Interim Net 11

Metering (NM) Rider under Docket No. 08-10 (December 29, 2008); and  12

13

WHEREAS, under Docket 08-10, Exhibit A (paragraph 1), the PUC states: “The NM Rider may be 14

amended or modified in the future by GPA, with the approval of the Guam Public Utilities Commission (PUC)”; 15

and16

17

WHEREAS, under Docket 08-10, Exhibit A (paragraph 3), the PUC orders: “The NM Rider is available to 18

all customers without limitation as to the aggregate capacity of Customer-Generator installations on the GPA 19

System. However, at the time the number of Customer-Generators exceeds one-thousand (1000) customers 20

this issue will be reviewed by the PUC and a determination made as to the continued offering of the NM Rider 21

for new ‘net metering’ customers.”; and22

23

WHEREAS, GPA achieved the milestone of 1000 net metering (NEM) customers in June 2016; and24

25

WHEREAS, NEM customers receive services from the grid subsidized by non-NEM customers including 26

but not limited to: 1) Use of the grid to sell power (get credit at full retail rate for excess production); 2) Use of 27

the grid to energize their homes at night; 3) Frequency regulation absorbed by grid for intermittencies; 4) 28

Reactive power supply; 5) Voltage regulation; and 6) Stand-by power on overcast days when the sun does not 29

shine.30

31
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WHEREAS, GPA has 1,733 net metering customers (July 31, 2018) resulting in an approximate 32

$3,411,623 annual subsidy going forward and from 2009 to 2017 a total subsidy of approximately 33

$6,562,968.64 paid for by non-net metering customers; and34

35

WHEREAS, as ordered by the Consolidated Commission on Utilities (CCU), GPA has conducted and 36

completed several public meetings to: 1) Address net metering stakeholders’ concerns and obtain feedback; 2) 37

Evaluate stakeholder feedback; 3) Perform analysis regarding net metering impacts on the GPA especially on 38

non-net metering customers; and, 4) Propose recommendations on whether or not changing the current net 39

metering program is in the best interests of customers while insofar as possible alleviating net metering 40

customer concerns; and41

42

WHEREAS, the GPA General Manager presented the Authority’s Net Metering (NEM) Credit 43

Recommendation (Exhibit A) at the August 28, 2018 CCU Meeting held publicly; and44

45

WHEREAS, GPA recommends the following Value of Solar (VOS) Policies as a replacement for the 46

existing Net Metering Program including: 1) Grandfathering existing registered NEM customers for a period of 47

5 years allowing customers who own NEM systems to recover their investment while phasing in VOS rates over 48

this extended 5-year time period; and filing for PUC approval a process to establish Value of Solar (VOS) rates; 49

50

WHEREAS, the process to establish Value of Solar (VOS) rates would: 1) Reassess VOS rates each LEAC 51

for Avoided Energy Value; 2) Reassess VOS rates for other VOS components as applies on a) an annual basis; b) 52

periodic basis over a set number of years; and 3) whenever there are material changes to GPA’s generation 53

mix; and54

55

NOW, THEREFORE, BE IT RESOLVED, by the CONSOLIDATED COMMISSION ON UTILITIES subject to the 56

review and approval of the Public Utilities Commission as follows:57

58

1. The General Manager is authorized to file a petition of its Value of Solar Policy 59

Recommendations as shown in Exhibit A to the Guam Public Utilities Commission.   The 60

petition is to decrease net metering subsidy evenly over a 5-year period beginning Calendar 61

Year 2019.62

2. The General Manager is authorized to conduct an information campaign supporting these 63

recommendations. 64

65
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66

RESOLVED, that the Chairman of the Commission certifies and the Secretary of the Commission attests 67

the adoption of this Resolution.68

69

DULY and REGULARY ADOPTED this 28th day of August 2018.70

71

Certified by: Attested by:

JOSEPH T. DUENAS
CHAIRMAN

J. GEORGE BAMBA
SECRETARY

72

73

SECRETARY’S CERTIFICATE74

75

I, J. GEORGE BAMBA, Secretary for the Consolidated Commission on Utilities do hereby certify that the 76

foregoing is a full, true, and correct copy of the resolution duly adopted at a regular meeting of the members 77

of Guam’s Consolidated Commission on Utilities, duly and legally held at a place properly noticed and78

advertised at which meeting a quorum was present and the members who were present voted as follows:  79

80
Ayes: ___________81

82
Nays: ___________83

84
Absent: ___________85

86
Abstain: ___________87

88
89
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ISSUE FOR DECISION 
Net Metering (NEM) Credit Recommendation 
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Source: National Council of State Legislatures:  11/20/17 

• Thirty Eight (38) States, Washington D.C., and Four (4) Territories 
Offer Net Metering and utilities in two additional states (Idaho and 
Texas adopted Net Metering (Full Retail Credit). 

OVERVIEW – NET METERING POLICIES 

• Arizona, Georgia, Hawaii, Indiana, Maine 
and Mississippi have compensation other 
than net metering. 

• The Value of Solar (VOS) is an alternative to 
net metering.  Customers buy from the grid 
at retail rate and sell to the grid at an 
established VOS rate. Only Minnesota and 
Austin Energy (Texas) has adopted a VOS 
rate. 

CCU Regular Meeting Aug 28, 2018 - GPA

293



3 Guam NEM Program 

• Program Mandated in 2004.  Guam has been crediting NEM customers full 
retail rate over the past 13 years.  Excess credit carried over or paid out 
annually at full retail rate. 

• PUC to evaluate program and credits provided when GPA has 1,000 NEM 
Customers which occurred in June 2016. 

• As of July 2018, GPA has 1,733 NEM Customers (94.7% Residential), with 
18,315 KW of capacity.  The revenue impact on non-NEM ratepayers is 
estimated at $3.4M annually. 

• CCU/GPA conducted its first public hearing on NEM in August 2016 to 
gather input from stakeholders in order to prepare its filing to the PUC for 
changes in rate credits in order to achieve parity amongst all ratepayers. 
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4 

Solar PV Energy Production Characteristics 
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Utility Scale PV Output Look Like This … 

5 

August 22, 2016 Peak Output 26 
MW 

August 3, 2016 Peak Output 9.2 
MW 

July 9, 2016 
Peak Output 26.5 MW 

PV without adequate storage is not a capacity 
benefit. It is an energy benefit. 

August 22, 2016 Peak Output 26 
MW 

August 3, 2016 Peak Output 9.2 
MW 

NEM does not eliminate 
need for capacity  
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6 NEM Customer Profiles 

Date: 14-Jun-16

PV System KW Size 5.0

GPA KWH 12am to 7am 11.05

GPA KWH 7am to 6pm 3.66

GPA KWH 6pm to 12am 12.92 Evening Peak

NEM KWH 7am to 6pm 16.14

Net GPA KWH 11.49
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Date: 14-Jun-16

PV System KW Size 12.4

GPA KWH 12am to 7am 28.9

GPA KWH 7am to 6pm 6.1

GPA KWH 6pm to 12am 34.6 Evening Peak

NEM KWH 7am to 6pm 32.5

Net GPA KWH 37.1
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7 

Does NEM Lower Guam Generation Capacity 
Requirements? 

No.  NEM Solar PV systems in Guam does not 
reduce peak demand and therefore does not 

eliminate conventional capacity needs 

7 
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8 Transmission, Distribution, or Generation Capacity for Guam Not Reduced by PV  

8 
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Demand Curve (MW)
July 25, 2016

Demand (MW) NEM (MW) Peak (MW)

Guam 2016 System 
Peak for the Year

Generation displaced by PV during the day is still needed at night

Need for 
Generation, 
Distribution, and 
Generation 
Capacity is not 
reduced by NEM 
because it does 
not contribute to 
serving peak 
demands.
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NEM Peak Production not at GPA Peak Demand Period 
Source:  Clean Power Resource Report 
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10 Net Metering Policy Issues 

• Replacement for Net Metering Program 

• Grandfathering existing registered NEM customers 
• Allow customers who own system to recover investment  

• Phase in to avoided cost rates over a 5 to 8 year period 

• GPA files for PUC approval: 
• Reassessed NEM rates each LEAC for Avoided Fuel Value  

• Reassessed NEM rates for other components 

• Annually 

• Periodically over a set number of years 

• When GPA’s generation mix changes 

 

10 
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11 Value of the Grid to NEM Customers 

• NEM customers receive services from the grid including: 
• Use the grid to sell power (get credit at full retail rate for excess production) 
• Use the grid to energize their homes at night, but credited back from their 

production (Uses GPA Grid as storage) 
• Using Grid at night results in increased fuel cost to non-NEM Customers because 

costlier less efficient generation is used to generate their energy needs 
• Frequency regulation absorbed by grid for intermittencies 
• Reactive power supply 
• Voltage regulation 
• Stand-by power on overcast days when the sun does not shine 

 
• Monthly fixed charge of $15 does not recover cost to serve from grid   

• Most of GPA fixed cost is recovered in the energy use (kWh) rate component which is 
typically zero for NEM customers 

 

11 
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12 

Rate Structure & Fixed Cost Recovery 

12 
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13 

Fixed 
Revenues 

92% 

Variable 
Revenues 

8% 

Navy Fixed vs Variable Revenues 

Fixed Revenues 
16% 

Variable 
Revenues 

84% 

Civilian Fixed vs Variable Revenues 
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GPA Rate Structure Should Move Towards Recovering 
More Fixed Costs Through Fixed Charges. 

• Civilian rate structure 
• Most of GPA fixed costs recovered in the variable rate 

• Navy rate structure 
• Most of GPA fixed costs recovered in the fixed rate  

• Hawaii has moved to fixed cost recovery predominantly 
through its fixed rate 

 

14 

CCU Regular Meeting Aug 28, 2018 - GPA

305



15 

Net Metering Public Meetings Held to 
Gather Input from Stakeholders 

2016 

August 11 

2016 

September 
7 

2016 
October 27 

2017 

February 
28 

2017 

May 9 

2018 April 18                 2018 July 18  
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Key Points from Public Meetings 
• Solar PV providers opined the B&V report provides all the gain to GPA and did 

not represent true value of solar 

• NEM Owner wants to recover his investment.  Asked for grandfathering until 
he does so.  He said it will take 7 years to recover his $60K investment 

• NEM not meant to be money making business but a fair exchange of trade 
energy…some customers making money from units sized beyond their needs 

• The applicability of NEM program to 3rd party providers need to be clarified 

• Solar PV provider wants NEM program to continue up to 20% penetration 
similar to Hawaii 

• Solar PV provider wanted more time to provide a report on Value of Solar and 
bring to GPA for information.  Report was completed and presented by Clean 
Power Research on April 18, 2018 
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Key Points from Public Meetings (continued) 

• Solar PV provider commented the NEM energy saves the utility cost on: 
• Maintenance cost for generations, poles, labor, lines, substations, transformers, etc. 

• Reduction of line losses because energy is near customers 

• Costs associated with fuel and fuel shipments 

• Helps GPA achieve energy portfolio reducing need for more renewable projects 

• Savings to environment; lessens carbon foot print 

• Solar PV Provider-GPA should consider subsidies for home energy storage systems 

• Solar PV Provider-GPA should consider grandfathering NEM customers through a 
phased approach 

• No new points placed forward at the July 18, 2018 public meeting where the GM 
presented his recommendations which were previously presented to CCU 
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Description Number of Customers

ZERO DOWN 979                               

Customer Owned 602                               

UNKNOWN 61                                 

Grand Total 1,642                             

Description kW

ZERO DOWN 9,326                             

Customer Owned 7,212                             

UNKNOWN 440                               

Grand Total 16,978                           

Customer Count

kW Distribution

55%
42%

3%

kW Distribution

ZERO DOWN

Customer Owned

UNKNOWN

59%

37%

4%

Customer Count

ZERO DOWN

Customer Owned

UNKNOWN

NEM – PV Statistics 

18 

Customer Class KW NEM Customers

Percent of 

Customer 

Class

R - Residential       14,119   1,562        43,756 3.6%

J -  Small General Service Demand        1,647        32             987 3.2%

K - Small Government Demand           318          9             348 2.6%

L - Large Government Demand             23          1              45 2.2%

P - Large General Demand           241          3             116 2.6%

G - Small General Non Demand           666        33          4,127 0.8%

S - Small Government Non-Demand             79          7             681 1.0%

Total       17,092   1,647        50,060 

Customer 

Rate Class

Renewable 

Energy Capacity 

(kW)

Annual kWh 

Generated (@5.092 

hours/day)*

Average Non-

Fuel Yield

$/kWh

Estimated 

Annual 

Revenue Loss

R 13,693 25,447,071 0.09293  $     2,364,822 

J 1,647 3,059,970 0.13112             401,226 

K 318 590,618 0.13932               82,286 

L 23 42,373 0.13525                 5,731 

P 241 447,331 0.11539               51,617 

G 636 1,182,853 0.15084             178,417 

S 79 146,447 0.15334               22,456 

Grand Total 16,636 30,916,662  $     3,106,555 

Projected FY 2018 Non-Fuel Revenue Loss

*Estimated number of hours from NREL for Guam (13.4 North and 144 East).

March 2018 
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19 

NEM Market Analysis 
• Product Lifecycle Stages  

• 2009 -2011 Introduction  
• 2012 – 2014 Growth 
• 2015 – 2016 Maturity 
• 2017 – Present Decline 
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20 

Market Share of Competitors 
 

20 

Firm Count Capacity (KW) % of Installed System 

Company A 747 6,882 40.3% 

Company B 271 2,337 13.7% 

Company C 229 2,426 14.2% 

Company D 147 2,410 14.1% 

Owner Installed 90 1,088 6.4% 

Company E 29 470 2.7% 

Company F 26 357 2.1% 

Company G 13 100 0.6% 

All Other Companies/Self 

Constructed Combined 
35 576 3.4% 

Unknown 62 449 2.6% 

Totals: 1,649 17,095 100.0% 
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21 GPA Value of Solar from an Avoided Cost  Perspective 

Cost Category    FY 2017 Cost per kWh Sold GPA Avoided Cost ($/kWh) 

Generation + IPP Costs           

  Other Production - Fixed O&M  $    17,783,917     $      0.0110      

  IPP Costs - Fixed O&M  $    16,958,770     $      0.0105      

  IPP Costs - Variable O&M  $       2,976,564     $      0.0018     $             0.0018  

              

Transmission & Distribution  $    11,703,969     $      0.0073      

              

Admin and General           

  Payroll, benefits, retirement  $    12,862,412     $      0.0080      

  Insurance  $       7,252,504     $      0.0045      

  Contracts  $       4,024,943     $      0.0025      

  Utilities  $       1,817,009     $      0.0011      

  Office supplies & Others  $          844,349     $      0.0005      

              

Customer Accounting  $       4,756,213     $      0.0030      

Debt Service  $    56,937,000     $      0.0354      

CIPs/Others  $    26,731,639     $      0.0166      

Total ( Base Rate Revenues)  $  164,649,289     $      0.1023      

              

Fuel Costs  $  181,683,506     $      0.1128       

  Fuel Consumption, plus the under recovery of $15.3 M)  $  165,692,714     $      0.1029     $             0.1029  

  Fuel Handling  $       7,128,512     $      0.0044      

  Renewables  $       8,862,280     $      0.0055      

              

  Total       346,332,795     $      0.2151      

              

Energy losses at 3.5%      $      0.0054     $             0.0054  

Environmental cost      $ 0.000039     $        0.000039  

Total Avoided Cost           $             0.1102  

Average cost in 2017 per kWh      $      0.2151     $             0.2151  

              

Credit Beyond Avoided Cost          $             0.1049  
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Energy Storage System (ESS) Cost 
Frequency Control 

FY2019 

Total KWH Sales Projected: 1,610,093,011 

ESS Annual Debt Service & O&M:  $ 2,829,348 

$/kWh: $0.0018 

GPA provides low cost energy storage 
 

New 40 MW Energy Storage System Commissioning December 2018  
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Only Minnesota and Austin Energy (Texas) adopted VOS Model 

Cost Category Minnesota Austin Energy Clean Power Research (MRE) GPA Avoided Cost FY 2017 Comments

Fuel Cost X X $0.1260 $0.1029 Close Agreement

Energy Losses X X $0.0054 $0.0054 In Agreement

Plant O&M-Fixed X X

Plant O&M-Variable X X $0.0018 Minor Cost Impact

Generation Capacity Cost X X $0.0490 No Capacity Avoided

Reserve Capacity Cost X

Transmission Capacity Cost X X

Distribution Capacity Cost X X

Environmental Cost X X $0.0001 Minor Cost Impact

Voltage Control Cost X

Solar Integration Cost X

Avoided Fuel Hedging Uncertainty Cost $0.0590 N/A - GPA Does Not Hedge

Avoided Mandated RPS Cost $0.0310 GPA meeting RPS at Savings not Cost

Total: $0.2704 $0.1102 Variance Subsidized by Non-NEM Ratepayers

Value of Solar Comparison 
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Adjusted to GPA Actual Cost 

Cost Category 
Clean Power Research 

(MRE) 

Revised CPR/MRE Based on 

Comments 

GPA Avoided Cost FY 

2017 
Comments 

Fuel Cost $0.1260 $0.1029 $0.1029 Adjusted based on LEAC for Similar FY 2017 Period 

Energy Losses 4.6% $0.0054 $0.0047 $0.0047 In Agreement 

Plant O&M-Variable     $0.0018 GPA Determined Minor Cost Impact 

Generation Capacity Cost $0.0490 $0.0000 $0.0000 
No Capacity Avoided because does not Reduce 

Peak Demand 

Environmental Cost     $0.0001 GPA Determined Minor Cost Impact 

Avoided Fuel Hedging Uncertainty 

Cost 
$0.0590 $0.0000 $0.0000 

Not Applicable - GPA Does Not Hedge, Therefore No 

Cost 

Avoided Mandated RPS Cost $0.0310 $0.0000 $0.0000 GPA meeting RPS at a Savings not a Cost 

Total: $0.2704 $0.1076 $0.1095   

Value of Solar Comparison 
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When Do Customer-Owned NEM Recover their Investment? 

$/Kwh Credit $0.10 $0.12 $0.27
ITC Valid

 Simple 

Payback 

(years) 

IRR (%)

 Simple 

Payback 

(years) 

IRR (%)

 Simple 

Payback 

(years) 

IRR (%)

                         1.00 6 18.8% 5 23.9% 2 53.0%

                         1.25 7 14.6% 6 18.8% 3 42.2%

                         1.50 8 11.6% 7 15.3% 3 35.0%

                         1.75 10 9.5% 8 12.7% 4 29.8%

                         2.00 11 7.8% 9 10.7% 4 25.9%

                         2.25 12 6.4% 10 9.1% 5 22.9%

                         2.50 14 5.2% 11 7.8% 5 20.4%

                         2.75 15 4.2% 12 6.6% 6 18.4%

                         3.00 17 3.4% 13 5.7% 6 16.7%

                         3.25 18 2.6% 14 4.8% 7 15.2%

                         3.50 20 1.9% 16 4.1% 7 13.9%

                         3.75 21 1.3% 17 3.4% 8 12.8%

                         4.00 23 0.8% 18 2.8% 8 11.8%

                         4.25 25 0.3% 19 2.2% 9 10.9%

Value of Solar Payment Versus Simple Payback

2018-2019 2018-2019 2018-2019

 30.0% ITC 

 Solar PV All-In Cost 

($/W) 

 30.0% ITC  30.0% ITC 

Net Metering Economics 
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NEM Customer Owned Solar PV 
At GPA Retail Rate Credit Recovers Investment in 5 to 8 Years 

GPA Residential Retail Rate Credit:
Average $/W Installed $3.25/Watt Annual Savings Simple Payback Years

PV KW Capacity 7.69

Annual Capacity Factor 20.0%

Annual Kwh Production 13,473

Average LEAC $0.147

Average Base Rate $0.093

Total Average rate $0.240

Annual Energy Cost Avoided $3,233.49

Installation Cost - No Tax Credit $24,993 7.7

15 Year Loan Annual Payment, 8%, 15 years $2,919 $314.49

With Tax Credit $17,495 5.4

15 Year Loan Annual Payment, 8%, 15 years $2,043 $1,190.49
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NEM Customer Owned Solar PV 
At GPA 2018 LEAC Rate Credit Recovers Investment in 8 to 12 Years 

GPA 2018 LEAC Rate Credit:
Average $/W Installed $3.25/Watt Annual Savings Simple Payback Years

PV KW Capacity 7.69

Annual Capacity Factor 20.0%

Annual Kwh Production 13,473

Average LEAC $0.154

Average Base Rate $0.000

Total Average rate $0.154

Annual Energy Cost Avoided $2,074.82

Installation Cost - No Tax Credit $24,993 12.0

15 Year Loan Annual Payment, 8%, 15 years $2,919 -$844.18

With Tax Credit $17,495 8.4

15 Year Loan Annual Payment, 8%, 15 years $2,043 $31.82
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30 Summary 

• Net Metering was established 13 years ago in 2004.  Substantial 
Changes has occurred on GPA delivery cost and more changes 
expected by 2022.  

• Customer Owned NEM System recovers its investment within 5 
to 8 years from installation at GPA full Retail Rate Credit. 

• Customer Owned NEM System recovers its investment within 8 
to 12 years from installation at GPA LEAC Avoided Cost Rate 
Credit. 

• It appears Zero Down Customers with 2.9% escalators will incur 
higher cost over the life of their 25 year contract. A $0.18/KWH 
rate in 2018 becomes $0.357/KWH in 2042. 
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31 

Additional Information on Net Metering 

31 
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Estimated Cost Impact to Non-Net Metering Ratepayers:
NEM Credit above avoided cost Estimated Kwh Estimated Subsidy $/Kwh

FY 2009 23,912 $1,657 $0.0693

FY 2010 98,830 $8,483 $0.0858

FY 2011 170,070 $18,177 $0.1069

FY 2012 494,672 $58,546 $0.1184

FY 2013 1,556,949 $178,996 $0.1150

FY 2014 3,137,212 $410,559 $0.1309

FY 2015 7,383,621 $856,921 $0.1161

FY 2016 21,867,383 $2,200,795 $0.1006

FY 2017 28,242,917 $2,828,834 $0.1002

FY 2018 33,921,230 $3,411,623 $0.1006

Totals: 96,896,796 $9,974,591

Net Metering Customers July 2018 1,733

Total GPA Customers 51,515

% NEM Customers 3.36%

Non-NEM Customers 49,782

% Non-NEM Customers 96.64%
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See attached Article of May 18, 2018 by Institute for Energy Research (IER) 
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Subsidies uncheck will continue to impact Non-Net Metering substantially:

Guam is at 3.36%; Hawaii is at 12 % NEM;  

Description: Jul-18 Future Future Future

% of All Customers 3.36% 5.00% 10.00% 15.00%

NEM Customers 1,733 2,576 5,152 7,727

Energy Produced 33,921,230 50,416,970 100,833,939 151,250,909

Annual Subsidy $3,411,623 $5,071,652 $10,143,304 $15,214,955

Non-Nem Customers 49,782 48,939 46,364 43,788

Cost to each Non-NEM $68.53 $103.63 $218.78 $347.47
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41 Recommendation 

1. CCU approve GPA filing a petition to the PUC as shown herein to 
consider changes to the existing net metering credit 

2. Recommend an implementation plan for billing NEM customers 
on net billing: Buy All/Sell All or similar billing models 

3. GPA files with GPUC for adjustment of net metering credits from 
retail to avoided cost 

4. It is recommended that for existing NEM Customers, implement a 
Grandfather phase-in approach over 5 years to the GPA avoided 
cost credit as shown on the following page.  Adjustments for LEAC, 
line loss and variable cost changes done annually. 

5. For future NEM customers, credit set at the GPA avoided cost 
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Migrate to Avoided Cost in Phases as Follows:

Year Estimated Kwh *$/Kwh Subsidy

CY 2018 33,921,230 $0.1006 $3,411,623

CY 2019 33,921,230 $0.0805 $2,729,298

CY 2020 33,921,230 $0.0603 $2,046,974

CY 2021 33,921,230 $0.0402 $1,364,649

CY 2022 33,921,230 $0.0201 $682,325

CY2023 33,921,230 $0.0000 $0

Total Subsidy: $10,234,869

*Subsidy decreased evenly over 5 years

Avoided Cost Credit set annually by PUC in a similar protocol as LEAC

All excessed credits trued up at the end of each year
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Issues for Decision

Resolution No. 2018-18: 

RELATIVE TO THE APPROVAL OF THE CREATION OF THE ADVANCED METER 
INFRASTRUCTURE (AMI) TECHNICIAN SERIES OF POSITIONS

What is the project's objective and is it necessary and urgent? 
The installation and utilization of GPA’s advanced meter infrastructure (AMI) beginning in 2011, 
including smart meters, significantly changed the Authority’s processes and structure. Current 
employees holding Meter Reader and Customer Service Electrician series positions are performing 
AMI or other work generally unrelated to their position titles. The Authority seeks to create new 
positions, abolish unnecessary positions, and eliminate overlap of similar functions in order to gain 
efficiencies and reflect its current processes and structure.

Where is it at?
The AMI Technician series will be initially utilized by Customer Service, PSCC, and Meter 
Shop but may be used by other divisions. The Meter Reader and Customer Service Electrician 
series recommended for abolishment are under the Customer Service division organizational 
structure.  

How much will it cost? 
The reorganization is not expected to exceed the current budget.

When will it be completed? 
No later than October 28, 2018

What is its funding source?
Revenue funds.

The RFP/BID responses:
Not applicable.
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1
Resolution No. 2018-182

3
RELATIVE TO THE APPROVAL OF THE CREATION OF THE ADVANCED METER 4

INFRASTRUCTURE (AMI) TECHNICIAN SERIES OF POSITIONS5
6
7

WHEREAS, under 12 G.C.A. § 8104, the Consolidated Commission on Utilities (“CCU”) has 8

plenary authority over financial, contractual and policy matters relative to the Guam Power Authority;9

and10

11

WHEREAS, the Guam Power Authority (“GPA”) is a Public Corporation established and existing 12

under the laws of Guam; and13

14

WHEREAS, the GPA General Manager requests the CCU to approve the creation of the Advanced 15

Meter Infrastructure (“AMI”) Technician series positions (Exhibit A); and16

17

WHEREAS, the GPA General Manager requests the CCU to approve the classification standards 18

of the AMI Technician series positions in the classified status; and19

20

WHEREAS, the GPA General Manager requests the CCU to abolish the Meter Reader and 21

Customer Service Electrician series of positions; and22

23

WHEREAS, Public Law 28-112 and 4 G.C.A. § 6303(d) authorizes the creation of positions in 24

Autonomous Agencies and Public Corporations; and25

26

WHEREAS, GPA Personnel Rules & Regulations as amended by Public Law 28-159 authorizes the 27

CCU to amend, modify or add a position to the list of certified, technical and professional positions; and28

29

WHEREAS, regulatory notification requirements have been satisfied and GPA continues to 30

conduct outreach with potentially affected employees.31

32
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NOW, THEREFORE, BE IT RESOLVED, the Consolidated Commission on Utilities, as the 1

Governing Body of the Guam Power Authority, does hereby approve and authorize the 2

following:3

1. The recitals set forth above hereby constitute the findings of the CCU.4

2. The creation and the job classification standards for the AMI Technician series of 5

positions in the classified status are hereby approved and attached herein as Exhibit A.6

3. The AMI Technician series of positions are hereby added to the Certified, Technical 7

and Professional list of positions at GPA.8

4. The Meter Reader and Customer Service Electrician series are hereby abolished and 9

removed from the Certified, Technical and Professional list of positions at GPA10

effective October 28, 2018.11

5. The authorization of the AMI Technician series of positions shall become effective 12

September 29, 2018.13

RESOLVED, that the Chairman of the Commission certifies and the Secretary of the Commission 14

attests the adoption of this Resolution.15

16

DULY AND REGULARLY ADOPTED AND APPROVED THIS 28th DAY OF AUGUST 2018. 17

18
Certified by: Attested by:19

20
21

_________________________ _________________________________22
JOSEPH T. DUENAS J. GEORGE BAMBA23
Chairperson Secretary24
Consolidated Commission on Utilities Consolidated Commission on Utilities25

26

27

28

29

30

31

CCU Regular Meeting Aug 28, 2018 - GPA

336



SECRETARY’S CERTIFICATE1

I, J. George Bamba, Secretary for the Consolidated Commission on Utilities (CCU), as evidenced by 2

my signature above do certify as follows: 3

The foregoing is a full, true, and accurate copy of the resolution duly adopted at a regular meeting of 4

the members of Guam Consolidated Commission on Utilities, duly and legally held at a place 5

properly noticed and advertised at which meeting a quorum was present and the members who 6

were present voted as follows: 7

8

Ayes: ___________9

Nays: ___________10

Absent: ___________11

Abstain: ___________12
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EXHIBIT A

00.000
AMI Technician (Proposed)

NATURE OF WORK IN THIS CLASS:

This position is responsible for assisting with and supporting the day-to-day monitoring, analysis and 
control of the Command Center for the Advanced Metering Infrastructure (AMI) operations and Radio 
Frequency (RF) networking for the Guam Power Authority.  

ILLUSTRATIVE EXAMPLES OF WORK: (Any one position may not include all the duties listed, nor 
do the examples cover all the duties which may be performed.)

Monitors the dashboard system for status of AMI meters, radio frequency (RF) connectivity and outage 
tracking.

Performs remote connections/disconnections for 2s and 12s smart meters for move-in/move-out 
customers as well as delinquent accounts.

Sends and receives various commands, e.g. On Demand Reads (ODR) as needed to AMI meters and RF 
network for operations and troubleshooting.

Enters latitude/longitude, service location ID, date and time of installation, customer information file 
(customer ID, billing cycle, book number) on spreadsheet and provide to IT for import to update records 
in Command Center.

Validates and reviews field activity work order for successful completion on Command Center and 
Customer Information System (CIS).

Coordinates customer inquiries for meter troubleshooting.

Assists in conducting AMI meter investigations for non-responding meters and makes proper repairs 
using meter software application programs.

Prepares documents for field investigations, energy surveys, and meter testing (i.e. interval data, 
consumption load break down, snap shots, and readings).

Monitor unscheduled power outages and report locations to the Power System Control Center (PSCC) 
and/or other departments.

Performs other related duties as required.

MINIMUM KNOWLEDGE, ABILITIES AND SKILLS:

Knowledge of Landis+Gyr Command Center applications.

Knowledge of 132Comm, End Point Test Manager (ETM) and radio shop software applications.

Knowledge of optical probes utilized to obtain data directly from smart meters.

Knowledge of the customer information system.

Knowledge of the different AMI meter types and forms including GPA legacy meter types and forms.
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Page 2 of 2 AMI Technician 00.000

EXHIBIT A

Knowledge of AMI Network operations and Radio Frequency (RF) Networking.

Ability to make arithmetic computations.

Ability to work effectively with the public and employees.

Ability to follow oral and written instructions.

Ability to maintain records and prepare reports.

Ability to interpret and apply pertinent laws, rules, regulations and other program guidelines.

Ability to lean and apply computer system application utilized by the utility, to include but not limited to 
Landis+Gyr Command Center; MeterSense MDMS; Customer Care & Billing (CC&B); and JD Edwards.

Skill in the safe operation of a motor vehicle.

MINIMUM EXPERIENCE AND TRAINING:

1) One (1) year experience in Advanced Metering Infrastructure (AMI) dashboard alerts and 
endpoint status monitoring and graduation from high school or GED equivalency; or

2) Any equivalent combination of experience and training which provides the minimum knowledge, 
abilities and skills.

NECESSARY SPECIAL QUALIFICATION:

Possession of a valid driver’s license may be required.

Established:

______________________________
JOSEPH T. DUENAS, Chairman
Consolidated Commission on Utilities
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EXHIBIT A

00.000
AMI Technician Leader (Proposed)

NATURE OF WORK IN THIS CLASS:

This position leads and supports the day-to-day monitoring, analysis and control of the Command Center 
for the Advanced Metering Infrastructure (AMI) operations and Radio Frequency (RF) networking for the 
Guam Power Authority.  

ILLUSTRATIVE EXAMPLES OF WORK: (Any one position may not include all the duties listed, nor 
do the examples cover all the duties which may be performed.)

Leads in the monitoring of the dashboard system for status of AMI meters, radio frequency (RF) 
connectivity and outage tracking.

Leads in remote connections/disconnections for 2s and 12s smart meters for move-in/move-out customers 
as well as delinquent accounts.

Leads in sending and receiving of various commands, e.g. On Demand Reads (ODR) as needed to AMI 
meters and RF network for operations and troubleshooting.

Enters latitude/longitude, service location ID, date and time of installation, customer information file 
(customer ID, billing cycle, book number) on spreadsheet and provide to IT for import to update records 
in Command Center.

Leads in validating and reviewing field activity work orders for successful completion on Command 
Center and Customer Information System (CIS).

Coordinates customer inquiries for meter troubleshooting.

Leads in the preparation of documents for field investigations, energy surveys, and meter testing (i.e. 
interval data, consumption load break down, snap shots, and readings).

Leads in monitoring of unscheduled power outages and report locations to the Power System Control 
Center (PSCC) and/or other departments.

Performs other related duties as required.

MINIMUM KNOWLEDGE, ABILITIES AND SKILLS:

Knowledge of Landis+Gyr Command Center applications.

Knowledge of 132Comm, End Point Test Manager (ETM) and radio shop software applications.

Knowledge of optical probes utilized to obtain data directly from smart meters.

Knowledge of the customer information system.

Knowledge of different AMI meter types and forms including GPA legacy meter types and forms.

Knowledge of AMI Network operations and Radio Frequency (RF) Networking.
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Page 2 of 2 AMI Technician Leader 00.000

EXHIBIT A

Ability to lead the work of others.

Ability to make arithmetic computations.

Ability to work effectively with the public and employees.

Ability to follow oral and written instructions.

Ability to maintain records and prepare reports.

Ability to interpret and apply pertinent laws, rules, regulations and other program guidelines.

Ability to lean and apply computer system application utilized by the utility, to include but not limited to 
Landis+Gyr Command Center; MeterSense MDMS; Customer Care & Billing (CC&B); and JD Edwards.

Skill in the safe operation of a motor vehicle.

MINIMUM EXPERIENCE AND TRAINING:

1) Four (4) years of experience in Advanced Metering Infrastructure (AMI) dashboard alerts and 
endpoint status monitoring, and graduation from high school or GED equivalency; or

2) Any equivalent combination of experience and training which provides the minimum knowledge, 
abilities and skills.

NECESSARY SPECIAL QUALIFICATION:

Possession of a valid driver’s license may be required.

Established:

______________________________
JOSEPH T. DUENAS, Chairman
Consolidated Commission on Utilities
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EXHIBIT A

POSITION DESCRIPTION QUESTIONNAIRE INSTRUCTIONS

WHO SHOULD COMPLETE THE QUESTIONNAIRE?

(1) The employee occupying the position (jobholder) completes the first six (I-VI) sections of the questionnaire.

(2) The employee completes Section VII if he/she chooses to do so.  If the employee decides not to complete Section VII, mark the 
box provided.  The direct supervisor will then complete Section VII for the employee.

(3) The direct supervisor completes Section VIII.  It is to add or clarify any of the information provided by the employee/jobholder or to 
provide different information.

(4) The direct supervisor completes the questionnaire for vacant positions.

(5) Section IX is completed by the Human Resources Office.

(6) The completed questionnaire is subject to post-audit by the Civil Service Commission.

I. JOB IDENTIFICATION:

Position Title: Show the official (payroll) title only.

Official Position No.: Show the official number provided in the staffing pattern for the job.  Although the employee/jobholder may 
change from time to time, the position number does not change.  It is a position management tool.

Job Location: Show the exact location of the position within the organization.

Direct Supervisor: Show the official position title and name of supervisor or manager to whom the jobholder must report.

II. JOB DESCRIPTION:

ESSENTIAL FUNCTIONS: These are the required job duties of the position that a qualified person must perform.  Under the 
Americans with Disability Act, the duties are performed either with or without a “reasonable 
accommodation.”  Without one of the essential functions, the need for the job is changed.

The description of functions performed must be short, clear and correct.  It should tell what is done and its purpose or why. It should 
not tell how it is done.  The duties are specific.  Do not use unclear, general statements.  Do not use additional papers.

Organize and list the job functions in one of the formats selected below.  Mark the format selected.  The format selected is only for the 
purpose of organizing the description of the job.  It will not determine the job’s classification and pay.

(1) Daily work assignments – proper for job functions that are repetitive and have specific work operations and procedures.  
List the functions beginning with the first daily work assignment and ending with the last work assignment.

(2) Percentage of time – proper for jobs that have varied functions and responsibilities.  List the functions by percentage of 
time spent, beginning with the highest percentage.  The total % should equal 100%.

(3) Order of importance – proper for job functions that provide levels of importance.  List the functions beginning with the 
most important function and ending with the least important.  All functions are performed, however.

NONESSENTIAL FUNCTIONS: Nonessential functions are tasks that are minor, or not required to the completion of the essential 
functions.  In addition, nonessential functions are those that could be performed by other workers.  The phrase, “performs related duties 
as assigned” is normally listed here.

III. MINIMUM QUALIFICATION REQUIREMENTS:

These are the minimum requirements needed to qualify for the job.  They are necessary for satisfactory performance of the job’s 
essential functions.  It is not to show the employee’s (jobholder’s) qualifications.  They are used further in the job analysis necessary for 
the creation of position classification standards.

Experience – Show the type and length (months or years) of experience needed by a qualified applicant to perform the essential 
functions of the job.

Education – Show the formal schooling or training required for a qualified applicant to perform the essential functions of the job.
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May 12, 1997 EXHIBIT A

Revised:  05/97 Class Code 

POSITION DESCRIPTION QUESTIONNAIRE

I. IDENTIFICATION

Official
Position Title: AMI TECHNICIAN LEADER

Official
Position No.:  

Job
Location: Guam Power Authority Customer Services_______________________________

(Department/Agency)   (Division)                              (Section/Unit)

Name: ___________________________________________________________________________________
Last                                                                      First                                              Middle Initial

Pay Grade:  [X ] Classified                 [   ] Unclassified    [   ] Position Vacant

Supervisor:

(Name of Direct Supervisor)                                                              Title of Supervisor

II. DESCRIPTION OF DUTIES

Duty 
NO.
or % 
of 
Time

ESSENTIAL FUNCTIONS: Organize and list duties and responsibilities that MUST be performed.  List duties in 
one of the formats below.

(1) The daily work assignments, beginning with the first duty and ending with the last duty for the day.

(2) Percentage of time and show % for each (total % equals 100%).

(3) Order of importance, beginning with the most important.

Mark (÷ or X) one format only:   [ ]  (1),    [   ]  (2),    [ X ]  (3)
AMI OPERATIONS/RF NETWORKING: Leads and assist personnel in day to day operations related to collector 
status. Perform Collector connectivity tests/ping. Prepare for remote disconnection and reconnection on 
command center. Send command via command center and record. Respond to client safety alerts for 
reconnection of customers properly. Validate field activity work order for successful completion on Command 
Center and CIS.; Monitor meter and endpoint alerts on AMI dashboard (i.e. lost, not logging, tamper reverse, 
stuck switch, power outages); Prepare documents for field investigations, energy audits, and meter testing (i.e. 
interval data, consumption load break down, snap shots, and readings); Monitor all reporting associated with 
network connectivity and meter data. Review and analyze daily midnight reads, interval data, meter history, 
event logs for irregularities and voltage quality; Assist with meter inquiries from all divisions; Monitor and update 
meter group types and user defined group; Edit and update smart meter information on command center (i.e. 
service address, latitude/longitude location, billing cycles, and book numbers); Monitor for unscheduled power 
outages and report locations to PSCC and/or other departments.

CUSTOMER SERVICE DUTIES: Interacting and assisting customers on a daily basis regarding their power bill 
inquiries, while in the office or out on the field. Whether in person or by phone. Perform various task with CIS 
system. Assist business office personnel with manpower augmentation when needed. Complete and lock all 
daily customer work order requests for commercial, residential, and government accounts to include same day 
services. Process and lock AMI meter exchange, AMI meter investigations and Emergency work clearance work 
orders. Create work orders on CIS system when necessary and submit to proper departments. Provide excellent 
customer service when dealing with customers directly or by phone. Provide good customer relations by 
providing customers the knowledge to understand the operations, advantages, and benefits of the smart meter. 
program.
ADMINISTRATIVE: Performs as auxiliary payroll time entry clerk for personnel. Performs vehicle time entry and 
monitors vehicle preventive maintenance schedules. Prepares weekly rotational work schedule for approval. 
Performs account billing adjustments related to error reads and work order completions.  

NON-ESSENTIAL OR ADDITIONAL FUNCTIONS: List duties and responsibilities not listed above that may be 
performed, as assigned.
Assist other divisions on providing information on customer accounts, locations, readings etc. 
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May 12, 1997 EXHIBIT A

Assist various sections throughout in the monitoring of the AMI real time outage tracker during pre-and post-
storm restorations.
Conduct preventive maintenance on all assigned vehicles.
Follow all departmental rules and policies.
Perform good housekeeping.

III. CONTACTS: Departments, agencies and individuals you deal with during the course of your daily activities.

A. Within your department / agency.  Mark (X  or  ÷) one box:

[   ]  None              [   ]   Up to 15% of total working hours

[   ]   15 – 50% of total working hours    [X ]   Over 50%
B. Outside your department / agency.  Mark (X  or  ÷)

[   ]  None              [   ]   Up to 15% of total working hours

[   ]   15 – 50% of total working hours    [ X ]   Over 50%

IV. SUPERVISION RECEIVED: How closely is the employee’s/jobholder’s work reviewed by the direct supervisor?  
Mark (X  or ÷) one correct response.

[    ] Detailed and specific instructions / procedures received or followed for each assignment.

[    ] General Supervision – Routine duties are performed with minimal supervision.  Standard practices or 
procedures allow employee to function alone at routine work.  Supervisor makes occasional check of work 
while in progress.  Work is reviewed upon completion.

[ X ] Direction – Receives guidance about general objectives in most of the tasks and projects assigned; 
determines methods, work sequence, scheduling and how to achieve objectives of assignments; operates 
within policy guidelines.  (Generally applicable to skilled professionals, supervisors and managers.)

[    ] General Direction – Receives very general guidance about overall objectives; work is usually quite 
independent of others; operates within division or department policy guidelines, using independent judgment 
in achieving assigned objectives.  (Generally applicable to managers / administrators in large and complex 
organizations and to department / agency heads and their first assistants.)

V. SUPERVISION EXERCISED: The employee/jobholder supervises other employees.  List the number of 
employees supervised, their position titles, and a brief description of their responsibilities.

Number Supervised Position Title Description of Responsibilities

VI. EQUIPMENT: List the equipment (pickup truck, welder, crane, etc.), office machines (word processor, calculator, 
copying machine, etc.), or any other machines, tools or devices that are used on a regular and continuing basis.  
Show what percentage of the regular workday is spent using each.
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TOOLS / EQUIPMENT
PERCENT (%) OF 
TIME FOR EACH

Desk Top Computer 35
Lap Top Computer 15
Printer/ Copier Machine 2
Calculator 2
Shoretel Telephone 1
Push To Talk Radio 1
Optical Probe 10
Thermal Tester 1
Integrated Wan Radio (IWR) 5
Volt Meter 5
Various Personal Protective Equipment (PPE) 5
Government Official Vehicle 15
VII. JOB REQUIREMENTS

[    ] Mark (÷ or  X) here if jobholder is unable to complete this section.  The direct supervisor will then 
complete this section for the jobholder.

A. MINIMUM QUALIFICATION REQUIREMENTS: List the minimum experience and training a qualified applicant 
must have before employment.

1. WORK EXPERIENCE: List the general, specialized and/or supervisory / management work experience 
needed and how much (in months and/or years).  If none, mark (÷ or  X) “No work experience required.”

[    ]  No work experience is required.
Computer Knowledge: Demonstrated ability with regard to computer skills, including 
excellent word processing capabilities, proficiency with e-mail and internet applications and 
data base applications and experience using programs such as (for example: MS Word, 
Access and Excel).

Analytical Thinking Skills: Proven ability to work in complex frameworks, analyze and 
prioritize elevated levels of information and convert ideas and objectives into actions.
Problem Solving Skills: Ability to appropriately prioritize problems, gather and analyze the 
right information to identify symptoms and causes and identify the right people to involve 
reaching better conclusions.

Specialized: Advanced Metering Infrastructure and Radio Frequency 
network/meter/router/collector; Radio Shop, Command Center, and Endpoint Test 
Management (ETM) advance operations training by Landis & Gyr.

Semi-skilled in the electrical trade or equivalent.
Four (4) years of experience in Advanced Metering Infrastructure (AMI) dashboard alerts 
and endpoint status monitoring and graduation from high school or GED equivalency; or
Any equivalent combination of experience and training which provides the minimum 
knowledge, abilities and skills.

Supervisor / Management:

If no work experience is required, list the knowledge, abilities and skills a qualified applicant needs before 
employment to perform the essential job functions.

2. FORMAL EDUCATION OR TRAINING:
Mark (÷ or  X) the most applicable education level required.

a. [  ]  Below High School – Show Number of Years
b. [X ]  High School Graduation / GED

CCU Regular Meeting Aug 28, 2018 - GPA

349



5
May 12, 1997 EXHIBIT A

c. [ ]  Vocational / Technical School

Show specific training that is required by this position.

Advanced Metering Infrastructure and Radio Frequency Networking.

Knowledge and training of Customer information systems related

d. [    ]  Some College

Show number of [   ] Semester Hours _____ or [   ] Quarter Hours _____.

Show specific courses required by the essential functions of this job.

e. College Degree (Show major area of study required.)

[    ]  Associate’s :  _______________________________________________________

[    ]  Bachelor’s:    _______________________________________________________

[    ]  Master’s:        _______________________________________________________

[    ]  Beyond Masters:  ____________________________________________________

3. CRITICAL SKILLS / EXPERTISE: List specialized skills or specialization needed to perform essential 
functions.

Advanced Metering Infrastructure Operations and Radio Frequency networking.

4. LICENSE, REGISTRATION OR CERTIFICATION:
List possession of required license, professional registration/certification needed to perform essential functions.

B. MENTAL / VISUAL, PHYSICAL, AND ENVIRONMENTAL JOB REQUIREMENTS:

1. Mark (÷ or X) the most appropriate physical requirement(s) for the job.
[ X ] Sitting The job requires the employee to sit in a comfortable position most of the time.  

The employee can move about.

[X ] Sitting Employee is required to sit for extended periods or time without being able to 
leave the work area.

[ X ] Sitting/Standing/Walking The employee is required to sit, stand, and walk most of the time.

[ X ] Climbing Employee is required to climb ladders or scaffolding or to climb and work in 
overhead areas.

[X ] Lifting Employee is required to raise or lower objects from one level to another 
regularly.

[ X ] Pulling and/or Pushing The job requires exerting force up to _____ pounds on a regular basis to move 
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the object to or away from the employee.

[ X ] Carrying The employee is required, on a regular basis, to carry objects in his or her arms 
or on the shoulder(s).

[ X ] Reaching The employee is regularly required to use the hands and arms to reach for 
objects.

[ X ] Stooping and Crouching The employee is regularly required to bend forward by bending at the waist or by 
bending legs and spine.

[ X ] Crawling Employee is required to work in a confined space and/or to crawl and move 
about on his or her hands and knees.

[ X ] Speaking The job requires expressing ideas by the spoken word.

[X ] Listening The job requires the perception of speech or the nature of sounds in the air.

[    ] Other Describe the requirement.

_____________________________________________________________

_____________________________________________________________

_____________________________________________________________

2. Mark (÷ or  X) the most appropriate mental / visual requirement for the job.
[ X] General Intelligence (typical requirement for machine operators, office staff, etc.)

[   ] Motor Coordination Skills (typical for automotive mechanic, painter, etc.)

[ X] Coordination of Eyes, Hands, and Feet (typical for tractor trailer driver, fire fighter, line electrician, etc.)

[ X] Verbal Intelligence (typical for counselors, customer service representatives, etc.)

[   ] Numerical Intelligence (typical for an accounting clerk, cargo checker, etc.)

[  ] Other: 
_________________________________________________________________________

_________________________________________________________________________

_________________________________________________________________________

3. The job’s most appropriate work environment and the weather exposure.
Show what percent of a typical workday is spent.
(Select one response only)

__60_% Indoors in a comfortable temperature-controlled environment (for instance, in an office).

__5_% Indoors in a non-temperature-controlled environment (such as an open garage, storerooms and 
warehouses, etc.)

__10_% Outdoors exposed to changing weather conditions (for instance, rain, sun, wind, etc.)

__25_% Outdoors but in an enclosed vehicle protected from extreme weather conditions.

4. Other physical working conditions

[    ]   Mark (X  or  ÷) if none of the following is applicable.

Show what percent of a typical workday this position is exposed to:

_5_% Air contamination (i.e., dust, fumes, smoke, toxic conditions, disagreeable odors).

_____% Vibration (i.e., operating jackhammer, impact wrench).
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__5_% Noise (Exposure at a level enough to cause bearing loss or fatigue).

_____% An improperly illuminated or awkward and confining work space.

_  5_% Working above ground level where the chance of falling exists (i.e., on ladders, rooftops, bucket trucks, 
scaffolding).

__10_% Lifting or carrying items or objects.  Describe item/object and weight:

____________________________________________________________________________

____________________________________________________________________________

__25_% Heat.  Describe source and degree of high temperature.

Outdoors Temperatures 
__________________________________________________________________________

____________________________________________________________________________

__25_% Cold.  Describe source and degree of cold temperature: Indoor Office Temperatures 
__________________________________________________________________________

____________________________________________________________________________

_ 25_% Other hazards.  Describe:

Electrical, Extreme Weather, and Vicious Animals 
_____________________________________________________________________

____________________________________________________________________________

5. Describe the working conditions that are irregular or unusual for the job and show frequency of 
exposure.

[    ]   Mark (X  or  ÷) if not applicable.

CONDITION FREQUENCY OF EXPOSURE

C. Work Schedule/Hours – Mark (÷ or  X) the most appropriate work schedule/hours for the job.
[   ] Regular – Standard Eight (8) hours daily, Monday – Friday
[    ] Irregular – Shift work – A 24-hour work operation.
[X ] Regular / Irregular – Overtime hours with overtime pay entitlement

State Purpose and Total Hours required per pay period:

40 hours a week and overtime if required in an event of non-communication issues or other issues 
pertaining to a smart meter and or command center and emergency situations.

The information given on this position is complete and correct.

__________________________________________________ ________________________
Signature of Employee Date
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VIII. SUPERVISOR’S REVIEW

IMPORTANT:  This Block to Be Filled Out Only By The Direct Supervisor
a. (1) Has the employee correctly stated his or her official payroll position title?

[    ]  Yes            ]  No

(2) If not, what is the correct title?  _____________________________________________________________

b. (1) Are the employee’s statements about the duties of his/her position and the supplementary information 
complete and accurate?

[    ]  Yes            [    ]  No

(2) If not, what additions, deletions or corrections should be made?  (Refer to block and page)

______________________________________________________________________________________

______________________________________________________________________________________

______________________________________________________________________________________

c. What positions under your supervision perform the same essential functions Give name and title:

Name                                               Title

______________________________________________________________________________________

______________________________________________________________________________________

______________________________________________________________________________________

d. Does this position require (mark one)

[    ]  Immediate supervision on a regular basis,

[    ]  Immediate supervision only for new/complex tasks, or

[    ]  Little immediate supervision.

e. Does the employee participate in (mark those appropriate) the

[    ]  Formulation,    [    ]  Interpretation,    and/or    [    ]  Application of Agency/Department policy.  Give 
examples:

______________________________________________________________________________________

______________________________________________________________________________________

______________________________________________________________________________________

f. The employee (mark one)

[    ]  Performs routine, well-defined tasks,

[    ]  Performs moderately complex tasks requiring moderate knowledge of Agency’s/Department’s work; or

[    ]  Performs complex tasks requiring extensive knowledge of Agency’s/Department’s work.

I certify to the accuracy of the description of duties, responsibilities and organizational relationships provided herein; 
further, that the position is necessary to carry out government functions for which I am responsible.  This certification is 
made with the knowledge that this information is to be used for statutory purposes on the use of public funds.  The false or 
misleading statement may constitute violations of such statutes or their implementing regulations.
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X
Beatrice P. Limtiaco
Assistant General Manager, Administration

IX.

Human Resources Office Review:

Date:  ______________________

Reviewed by:  _______________________________________ _________________________________
Position Title Name

Classification Correct:  [    ]   Yes     [    ]   No

If not, corrective action taken:  (Attach copy of review made)

Approved by:  _________________________________________ ______________________________
Personnel Services Administrator Date

------------------------------------------------------------------------------------------------------------------------------------------------------------------
Civil Service Commission Post-Audit:

Date:  ______________________

Reviewed by:  _______________________________________ _________________________________
Position Title Name

Classification Correct:  [    ]   Yes     [    ]   No

If not, corrective action taken:  (Attach copy of review made)
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POSITION DESCRIPTION QUESTIONNAIRE INSTRUCTIONS

WHO SHOULD COMPLETE THE QUESTIONNAIRE?

(1) The employee occupying the position (jobholder) completes the first six (I-VI) sections of the questionnaire.

(2) The employee completes Section VII if he/she chooses to do so.  If the employee decides not to complete Section VII, mark the 
box provided.  The direct supervisor will then complete Section VII for the employee.

(3) The direct supervisor completes Section VIII.  It is to add or clarify any of the information provided by the employee/jobholder or to 
provide different information.

(4) The direct supervisor completes the questionnaire for vacant positions.

(5) Section IX is completed by the Human Resources Office.

(6) The completed questionnaire is subject to post-audit by the Civil Service Commission.

I. JOB IDENTIFICATION:

Position Title: Show the official (payroll) title only.

Official Position No.: Show the official number provided in the staffing pattern for the job.  Although the employee/jobholder may 
change from time to time, the position number does not change.  It is a position management tool.

Job Location: Show the exact location of the position within the organization.

Direct Supervisor: Show the official position title and name of supervisor or manager to whom the jobholder must report.

II. JOB DESCRIPTION:

ESSENTIAL FUNCTIONS: These are the required job duties of the position that a qualified person must perform.  Under the 
Americans with Disability Act, the duties are performed either with or without a “reasonable 
accommodation.”  Without one of the essential functions, the need for the job is changed.

The description of functions performed must be short, clear and correct.  It should tell what is done and its purpose or why. It should 
not tell how it is done.  The duties are specific.  Do not use unclear, general statements.  Do not use additional papers.

Organize and list the job functions in one of the formats selected below.  Mark the format selected.  The format selected is only for the 
purpose of organizing the description of the job.  It will not determine the job’s classification and pay.

(1) Daily work assignments – proper for job functions that are repetitive and have specific work operations and procedures.  
List the functions beginning with the first daily work assignment and ending with the last work assignment.

(2) Percentage of time – proper for jobs that have varied functions and responsibilities.  List the functions by percentage of 
time spent, beginning with the highest percentage.  The total % should equal 100%.

(3) Order of importance – proper for job functions that provide levels of importance.  List the functions beginning with the 
most important function and ending with the least important.  All functions are performed, however.

NONESSENTIAL FUNCTIONS: Nonessential functions are tasks that are minor, or not required to the completion of the essential 
functions.  In addition, nonessential functions are those that could be performed by other workers.  The phrase, “performs related duties 
as assigned” is normally listed here.

III. MINIMUM QUALIFICATION REQUIREMENTS:

These are the minimum requirements needed to qualify for the job.  They are necessary for satisfactory performance of the job’s 
essential functions.  It is not to show the employee’s (jobholder’s) qualifications.  They are used further in the job analysis necessary for 
the creation of position classification standards.

Experience – Show the type and length (months or years) of experience needed by a qualified applicant to perform the essential 
functions of the job.

Education – Show the formal schooling or training required for a qualified applicant to perform the essential functions of the job.
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Revised:  05/97 Class Code 

POSITION DESCRIPTION QUESTIONNAIRE

I. IDENTIFICATION

Official
Position Title: AMI TECHNICIAN LEADER

Official
Position No.:  

Job
Location: Guam Power Authority Customer Services_______________________________

(Department/Agency)   (Division)                              (Section/Unit)

Name: ___________________________________________________________________________________
Last                                                                      First                                              Middle Initial

Pay Grade:  [X ] Classified                 [   ] Unclassified    [   ] Position Vacant

Supervisor:

(Name of Direct Supervisor)                                                              Title of Supervisor

II. DESCRIPTION OF DUTIES

Duty 
NO.
or % 
of 
Time

ESSENTIAL FUNCTIONS: Organize and list duties and responsibilities that MUST be performed.  List duties in 
one of the formats below.

(1) The daily work assignments, beginning with the first duty and ending with the last duty for the day.

(2) Percentage of time and show % for each (total % equals 100%).

(3) Order of importance, beginning with the most important.

Mark (÷ or X) one format only:   [ ]  (1),    [   ]  (2),    [ X ]  (3)
AMI OPERATIONS/RF NETWORKING: Leads and assist personnel in day to day operations related to collector 
status. Perform Collector connectivity tests/ping. Prepare for remote disconnection and reconnection on 
command center. Send command via command center and record. Respond to client safety alerts for 
reconnection of customers properly. Validate field activity work order for successful completion on Command 
Center and CIS.; Monitor meter and endpoint alerts on AMI dashboard (i.e. lost, not logging, tamper reverse, 
stuck switch, power outages); Prepare documents for field investigations, energy audits, and meter testing (i.e. 
interval data, consumption load break down, snap shots, and readings); Monitor all reporting associated with 
network connectivity and meter data. Review and analyze daily midnight reads, interval data, meter history, 
event logs for irregularities and voltage quality; Assist with meter inquiries from all divisions; Monitor and update 
meter group types and user defined group; Edit and update smart meter information on command center (i.e. 
service address, latitude/longitude location, billing cycles, and book numbers); Monitor for unscheduled power 
outages and report locations to PSCC and/or other departments.

CUSTOMER SERVICE DUTIES: Interacting and assisting customers on a daily basis regarding their power bill 
inquiries, while in the office or out on the field. Whether in person or by phone. Perform various task with CIS 
system. Assist business office personnel with manpower augmentation when needed. Complete and lock all 
daily customer work order requests for commercial, residential, and government accounts to include same day 
services. Process and lock AMI meter exchange, AMI meter investigations and Emergency work clearance work 
orders. Create work orders on CIS system when necessary and submit to proper departments. Provide excellent 
customer service when dealing with customers directly or by phone. Provide good customer relations by 
providing customers the knowledge to understand the operations, advantages, and benefits of the smart meter. 
program.
ADMINISTRATIVE: Performs as auxiliary payroll time entry clerk for personnel. Performs vehicle time entry and 
monitors vehicle preventive maintenance schedules. Prepares weekly rotational work schedule for approval. 
Performs account billing adjustments related to error reads and work order completions.  

NON-ESSENTIAL OR ADDITIONAL FUNCTIONS: List duties and responsibilities not listed above that may be 
performed, as assigned.
Assist other divisions on providing information on customer accounts, locations, readings etc. 
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Assist various sections throughout in the monitoring of the AMI real time outage tracker during pre-and post-
storm restorations.
Conduct preventive maintenance on all assigned vehicles.
Follow all departmental rules and policies.
Perform good housekeeping.

III. CONTACTS: Departments, agencies and individuals you deal with during the course of your daily activities.

A. Within your department / agency.  Mark (X  or  ÷) one box:

[   ]  None              [   ]   Up to 15% of total working hours

[   ]   15 – 50% of total working hours    [X ]   Over 50%
B. Outside your department / agency.  Mark (X  or  ÷)

[   ]  None              [   ]   Up to 15% of total working hours

[   ]   15 – 50% of total working hours    [ X ]   Over 50%

IV. SUPERVISION RECEIVED: How closely is the employee’s/jobholder’s work reviewed by the direct supervisor?  
Mark (X  or ÷) one correct response.

[    ] Detailed and specific instructions / procedures received or followed for each assignment.

[    ] General Supervision – Routine duties are performed with minimal supervision.  Standard practices or 
procedures allow employee to function alone at routine work.  Supervisor makes occasional check of work 
while in progress.  Work is reviewed upon completion.

[ X ] Direction – Receives guidance about general objectives in most of the tasks and projects assigned; 
determines methods, work sequence, scheduling and how to achieve objectives of assignments; operates 
within policy guidelines.  (Generally applicable to skilled professionals, supervisors and managers.)

[    ] General Direction – Receives very general guidance about overall objectives; work is usually quite 
independent of others; operates within division or department policy guidelines, using independent judgment 
in achieving assigned objectives.  (Generally applicable to managers / administrators in large and complex 
organizations and to department / agency heads and their first assistants.)

V. SUPERVISION EXERCISED: The employee/jobholder supervises other employees.  List the number of 
employees supervised, their position titles, and a brief description of their responsibilities.

Number Supervised Position Title Description of Responsibilities

VI. EQUIPMENT: List the equipment (pickup truck, welder, crane, etc.), office machines (word processor, calculator, 
copying machine, etc.), or any other machines, tools or devices that are used on a regular and continuing basis.  
Show what percentage of the regular workday is spent using each.
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TOOLS / EQUIPMENT
PERCENT (%) OF 
TIME FOR EACH

Desk Top Computer 35
Lap Top Computer 15
Printer/ Copier Machine 2
Calculator 2
Shoretel Telephone 1
Push To Talk Radio 1
Optical Probe 10
Thermal Tester 1
Integrated Wan Radio (IWR) 5
Volt Meter 5
Various Personal Protective Equipment (PPE) 5
Government Official Vehicle 15
VII. JOB REQUIREMENTS

[    ] Mark (÷ or  X) here if jobholder is unable to complete this section.  The direct supervisor will then 
complete this section for the jobholder.

A. MINIMUM QUALIFICATION REQUIREMENTS: List the minimum experience and training a qualified applicant 
must have before employment.

1. WORK EXPERIENCE: List the general, specialized and/or supervisory / management work experience 
needed and how much (in months and/or years).  If none, mark (÷ or  X) “No work experience required.”

[    ]  No work experience is required.
Computer Knowledge: Demonstrated ability with regard to computer skills, including 
excellent word processing capabilities, proficiency with e-mail and internet applications and 
data base applications and experience using programs such as (for example: MS Word, 
Access and Excel).

Analytical Thinking Skills: Proven ability to work in complex frameworks, analyze and 
prioritize elevated levels of information and convert ideas and objectives into actions.
Problem Solving Skills: Ability to appropriately prioritize problems, gather and analyze the 
right information to identify symptoms and causes and identify the right people to involve 
reaching better conclusions.

Specialized: Advanced Metering Infrastructure and Radio Frequency 
network/meter/router/collector; Radio Shop, Command Center, and Endpoint Test 
Management (ETM) advance operations training by Landis & Gyr.

Semi-skilled in the electrical trade or equivalent.
Four (4) years of experience in Advanced Metering Infrastructure (AMI) dashboard alerts 
and endpoint status monitoring and graduation from high school or GED equivalency; or
Any equivalent combination of experience and training which provides the minimum 
knowledge, abilities and skills.

Supervisor / Management:

If no work experience is required, list the knowledge, abilities and skills a qualified applicant needs before 
employment to perform the essential job functions.

2. FORMAL EDUCATION OR TRAINING:
Mark (÷ or  X) the most applicable education level required.

a. [  ]  Below High School – Show Number of Years
b. [X ]  High School Graduation / GED
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c. [ ]  Vocational / Technical School

Show specific training that is required by this position.

Advanced Metering Infrastructure and Radio Frequency Networking.

Knowledge and training of Customer information systems related

d. [    ]  Some College

Show number of [   ] Semester Hours _____ or [   ] Quarter Hours _____.

Show specific courses required by the essential functions of this job.

e. College Degree (Show major area of study required.)

[    ]  Associate’s :  _______________________________________________________

[    ]  Bachelor’s:    _______________________________________________________

[    ]  Master’s:        _______________________________________________________

[    ]  Beyond Masters:  ____________________________________________________

3. CRITICAL SKILLS / EXPERTISE: List specialized skills or specialization needed to perform essential 
functions.

Advanced Metering Infrastructure Operations and Radio Frequency networking.

4. LICENSE, REGISTRATION OR CERTIFICATION:
List possession of required license, professional registration/certification needed to perform essential functions.

B. MENTAL / VISUAL, PHYSICAL, AND ENVIRONMENTAL JOB REQUIREMENTS:

1. Mark (÷ or X) the most appropriate physical requirement(s) for the job.
[ X ] Sitting The job requires the employee to sit in a comfortable position most of the time.  

The employee can move about.

[X ] Sitting Employee is required to sit for extended periods or time without being able to 
leave the work area.

[ X ] Sitting/Standing/Walking The employee is required to sit, stand, and walk most of the time.

[ X ] Climbing Employee is required to climb ladders or scaffolding or to climb and work in 
overhead areas.

[X ] Lifting Employee is required to raise or lower objects from one level to another 
regularly.

[ X ] Pulling and/or Pushing The job requires exerting force up to _____ pounds on a regular basis to move 
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the object to or away from the employee.

[ X ] Carrying The employee is required, on a regular basis, to carry objects in his or her arms 
or on the shoulder(s).

[ X ] Reaching The employee is regularly required to use the hands and arms to reach for 
objects.

[ X ] Stooping and Crouching The employee is regularly required to bend forward by bending at the waist or by 
bending legs and spine.

[ X ] Crawling Employee is required to work in a confined space and/or to crawl and move 
about on his or her hands and knees.

[ X ] Speaking The job requires expressing ideas by the spoken word.

[X ] Listening The job requires the perception of speech or the nature of sounds in the air.

[    ] Other Describe the requirement.

_____________________________________________________________

_____________________________________________________________

_____________________________________________________________

2. Mark (÷ or  X) the most appropriate mental / visual requirement for the job.
[ X] General Intelligence (typical requirement for machine operators, office staff, etc.)

[   ] Motor Coordination Skills (typical for automotive mechanic, painter, etc.)

[ X] Coordination of Eyes, Hands, and Feet (typical for tractor trailer driver, fire fighter, line electrician, etc.)

[ X] Verbal Intelligence (typical for counselors, customer service representatives, etc.)

[   ] Numerical Intelligence (typical for an accounting clerk, cargo checker, etc.)

[  ] Other: 
_________________________________________________________________________

_________________________________________________________________________

_________________________________________________________________________

3. The job’s most appropriate work environment and the weather exposure.
Show what percent of a typical workday is spent.
(Select one response only)

__60_% Indoors in a comfortable temperature-controlled environment (for instance, in an office).

__5_% Indoors in a non-temperature-controlled environment (such as an open garage, storerooms and 
warehouses, etc.)

__10_% Outdoors exposed to changing weather conditions (for instance, rain, sun, wind, etc.)

__25_% Outdoors but in an enclosed vehicle protected from extreme weather conditions.

4. Other physical working conditions

[    ]   Mark (X  or  ÷) if none of the following is applicable.

Show what percent of a typical workday this position is exposed to:

_5_% Air contamination (i.e., dust, fumes, smoke, toxic conditions, disagreeable odors).

_____% Vibration (i.e., operating jackhammer, impact wrench).
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__5_% Noise (Exposure at a level enough to cause bearing loss or fatigue).

_____% An improperly illuminated or awkward and confining work space.

_  5_% Working above ground level where the chance of falling exists (i.e., on ladders, rooftops, bucket trucks, 
scaffolding).

__10_% Lifting or carrying items or objects.  Describe item/object and weight:

____________________________________________________________________________

____________________________________________________________________________

__25_% Heat.  Describe source and degree of high temperature.

Outdoors Temperatures 
__________________________________________________________________________

____________________________________________________________________________

__25_% Cold.  Describe source and degree of cold temperature: Indoor Office Temperatures 
__________________________________________________________________________

____________________________________________________________________________

_ 25_% Other hazards.  Describe:

Electrical, Extreme Weather, and Vicious Animals 
_____________________________________________________________________

____________________________________________________________________________

5. Describe the working conditions that are irregular or unusual for the job and show frequency of 
exposure.

[    ]   Mark (X  or  ÷) if not applicable.

CONDITION FREQUENCY OF EXPOSURE

C. Work Schedule/Hours – Mark (÷ or  X) the most appropriate work schedule/hours for the job.
[   ] Regular – Standard Eight (8) hours daily, Monday – Friday
[    ] Irregular – Shift work – A 24-hour work operation.
[X ] Regular / Irregular – Overtime hours with overtime pay entitlement

State Purpose and Total Hours required per pay period:

40 hours a week and overtime if required in an event of non-communication issues or other issues 
pertaining to a smart meter and or command center and emergency situations.

The information given on this position is complete and correct.

__________________________________________________ ________________________
Signature of Employee Date
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VIII. SUPERVISOR’S REVIEW

IMPORTANT:  This Block to Be Filled Out Only By The Direct Supervisor
a. (1) Has the employee correctly stated his or her official payroll position title?

[    ]  Yes            ]  No

(2) If not, what is the correct title?  _____________________________________________________________

b. (1) Are the employee’s statements about the duties of his/her position and the supplementary information 
complete and accurate?

[    ]  Yes            [    ]  No

(2) If not, what additions, deletions or corrections should be made?  (Refer to block and page)

______________________________________________________________________________________

______________________________________________________________________________________

______________________________________________________________________________________

c. What positions under your supervision perform the same essential functions Give name and title:

Name                                               Title

______________________________________________________________________________________

______________________________________________________________________________________

______________________________________________________________________________________

d. Does this position require (mark one)

[    ]  Immediate supervision on a regular basis,

[    ]  Immediate supervision only for new/complex tasks, or

[    ]  Little immediate supervision.

e. Does the employee participate in (mark those appropriate) the

[    ]  Formulation,    [    ]  Interpretation,    and/or    [    ]  Application of Agency/Department policy.  Give 
examples:

______________________________________________________________________________________

______________________________________________________________________________________

______________________________________________________________________________________

f. The employee (mark one)

[    ]  Performs routine, well-defined tasks,

[    ]  Performs moderately complex tasks requiring moderate knowledge of Agency’s/Department’s work; or

[    ]  Performs complex tasks requiring extensive knowledge of Agency’s/Department’s work.

I certify to the accuracy of the description of duties, responsibilities and organizational relationships provided herein; 
further, that the position is necessary to carry out government functions for which I am responsible.  This certification is 
made with the knowledge that this information is to be used for statutory purposes on the use of public funds.  The false or 
misleading statement may constitute violations of such statutes or their implementing regulations.
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X
Beatrice P. Limtiaco
Assistant General Manager, Administration

IX.

Human Resources Office Review:

Date:  ______________________

Reviewed by:  _______________________________________ _________________________________
Position Title Name

Classification Correct:  [    ]   Yes     [    ]   No

If not, corrective action taken:  (Attach copy of review made)

Approved by:  _________________________________________ ______________________________
Personnel Services Administrator Date

------------------------------------------------------------------------------------------------------------------------------------------------------------------
Civil Service Commission Post-Audit:

Date:  ______________________

Reviewed by:  _______________________________________ _________________________________
Position Title Name

Classification Correct:  [    ]   Yes     [    ]   No

If not, corrective action taken:  (Attach copy of review made)
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